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Mange ingeniørvirksomheder oplever i disse tider store udfordringer, idet deres kunder i stigende grad 
efterspørger kundespecifikke produkter til nærved samme pris, leveringstid og kvalitet som 
masseproducerede produkter. For at kunne imødekomme denne udvikling er ingeniørvirksomhederne 
afhængige af at have effektive engineering design processer, så de kan designe kundespecifikke 
varianter af deres produkter hurtigere og mere effektivt. Det er imidlertid ikke nogen let opgave at 
modellere og udvikle sådanne processer. At udføre engineering design er oftest en særdeles iterativ, 
udefineret og kompleks proces. En overordnet antagelse i dette forskningsprojekt er, at fuld forståelse 
af engineering design processer kræver forståelse af produktet som designes. Kun gennem indsigt i 
hvilke produktspecifikationer, som anvendes og produceres i hver enkelt designopgave, kan 
designprocessen fuldt ud forstås og forbedres.  
 
Med afsæt i denne overordnede antagelse er det primære resultat af forskningsprojektet en operationel 
5-faset procedure for vurdering og udvikling af engineering design processer gennem integreret 
modellering af produkt og proces. Proceduren kaldes IPPM – Integrated Modelling of Product and 
Process. Ved at sammenflette disciplinerne produkt- og procesmodellering opnås øget indsigt i 
engineering design processerne. Det bliver klart hvilke produktspecifikationer, der er kritiske for hver 
aktivitet i processen. Udnyttelse af denne indsigt muliggør konfigurering af processen, således at den 
passer til produktet, som designes. Herigennem skabes et optimalt procesflow for det specifikke produkt. 
Denne optimering vil positivt påvirke performance af engineering design processerne og styrke 
virksomhederne i deres bestræbelser på at imødekomme kundernes stigende krav om individuelt 
tilpassede produkter.   
 
Foreliggende afhandling er baseret på seks videnskabelige artikler. Tre af artiklerne er skrevet til og 
præsenteret på videnskabelige konferencer, mens de resterende tre er indsendt til videnskabelige 
tidsskrifter. Resultaterne fra disse artikler udgør det primære forskningsmæssige bidrag, og 
hovedkonklusionerne vil blive præsenteret løbende igennem denne afhandling. Endvidere vil 
resultaterne blive indskrevet i en mere omfattende kontekst, idet såvel den teoretiske som den 
empiriske baggrund vil blive uddybet. Ydermere gennemgås den videnskabelige tilgang og de metodiske 
valg i detaljer. Afslutningsvist vil samtlige resultater bliver diskuteret grundigt, konklusioner vil blive 
opsamlet og forslag til fremtidig forskning vil blive fremsat. 
 
Samtlige resultater præsenteret i foreliggende afhandling er opnået i tæt samarbejde med 
forretningsenheden Marine Low Speed i virksomheden MAN Diesel & Turbo. Forretningsenheden er 




Many engineering companies are currently facing a significant challenge as they are experiencing 
increasing demands from their customers for delivery of customised products that have almost the 
same delivery time, price and quality as mass-produced products. In order to comply with this 
development, the engineering companies need to have efficient engineering design processes in place, 
so they can design customised product variants faster and more efficiently. It is however not an easy 
task to model and develop such processes. To conduct engineering design is often a highly iterative, ill-
defined and complex process, which is not simply understood. A main proposition in this research 
project is that understanding an engineering design process fully requires understanding of the product 
being engineered. Only by understanding what product features are used and produced in every 
engineering design task the process can be fully understood and eventually improved.  
 
Taking its starting point in this proposition, the outcome of the research is an operational 5-phased 
procedure for assessing and developing engineering design processes through integrated modelling of 
product and process, designated IPPM – Integrated Modelling of Product and Process. By merging the 
areas of product and process modelling, additional insight into the engineering design processes is 
acquired. It becomes evident what product features and specifications are crucial for every step in the 
process. Utilising this insight enables configuring the process to specifically suit the product being 
engineered, thereby creating an optimal process flow for specific product in question. This optimisation 
is positively influencing the performance of the engineering design processes and supports the 
companies in complying with the increasing customer demands for customised products.  
 
The thesis at hand is based on six scientific articles. Three of the articles are written and presented at 
scientific conferences whereas the remaining three are submitted to scientific journals. The results of 
the six papers constitute the main contribution of the research, and the main conclusions will be 
presented throughout this thesis. In addition to this, the results are placed in a more holistic context as 
the theoretical and empirical backgrounds of the project are elaborated. Furthermore the research 
design and scientific approaches are described in details, and eventually the results are discussed, 
overall conclusions are made and future research is proposed.   
 
The results produced throughout the research project are developed in close collaboration with the 
Marine Low Speed business unit within the company MAN Diesel & Turbo. The business unit is the world 







This dissertation is submitted to DTU Management Engineering, Technical University of Denmark, in 
fulfilment of the requirements for acquiring the PhD-degree. The project is an industrial PhD-project 
carried out in collaboration between the Technical University of Denmark and MAN Diesel & Turbo. The 
work has been supervised by Professor Lars Hvam and Senior Manager Hans Oxvang Mortensen. The 
dissertation consists of a recapitulation of the research study and a collection of six research papers 
prepared during the period from October 2010 to January 2014. Generally, British spelling rules are used 
in this thesis. Papers P1 and P5 are submitted under the name ‘Jeppe Bjerrum Nielsen’, whereas papers 
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CHAPTER 1 – INTRODUCTION 
Chapter 1 serves as a general introduction to the research project. It starts out by briefly 
describing the overall problem as well as the main objective that is to be addressed 
throughout the thesis. The chapter then introduces the background for the projects in 
terms of the empirical and theoretical foundations. The motivational basis for engaging 
in the project is described alongside with delimitation and scoping of the research. 
Eventually, the chapter is concluded by presenting key definitions and terminology used 




1.1 ENGINEERING THE CUSTOMER SPECIFIC PRODUCT 
Much has happened since the golden days of standardisation, when Henry Ford stated that any 
customer could have a car printed any colour he or she wanted, as long as it was black (Ford & 
Crowther, 1922). This attitude basically made the Model T obtainable for a vast amount of consumers, 
as the standardisation of the product allowed massive cost reductions making the vehicle affordable for 
the common man. These days however, many companies are experiencing increasing demands from 
their customers for the delivery of customised products that have almost the same delivery time, price 
and quality as mass-produced products (Hvam et al., 2008). Now we actually customise our cars, our 
clothing, our furniture and our cell phones to mention a few commodities. The development clearly 
suggests that we as consumers experience the customisation as value-adding. The originator behind the 
concept of mass customisation, Joseph Pine, articulates this by saying that what will make us happy as 
consumers is to spend our time and money on satisfying the desire for authenticity (Pine, 2004).    
 
Marine diesel engines can not be described as an average consumer commodity. However, the market 
for marine diesel engines is experiencing a similar development in the demand for customised products. 
More and more variance is required by the market, which increases the pressure on providers of such 
products. This research project is focusing on the consequences of this development and how to deal 
with it.  
 
For engineering design companies the development towards increasing demands for customised goods 
amplifies the need for having efficient engineering design processes in place, so the companies can 
design customised product variants faster and more efficiently. Engineering design processes are 
however often very complex, and can therefore be difficult to model and develop. A basic proposition in 
the research at hand is that understanding an engineering design process fully requires understanding of 
the product being engineered. By integrating a model of the product features used in the engineering 
design process and clarify in which steps of the process the features are used, additional understanding 
of what actually takes place within the engineering design process will be acquired. This insight can then 
be utilised to develop the processes enabling optimal process flow. It is important to emphasise that 
focus within this thesis is on processes related to designing variants of existing products rather than the 
design of new products. The reasons behind this focus will be elaborated continually throughout the 
thesis.  
 
Existing approaches for modelling engineering design processes are however quite general in scope 
(Eckert & Clarkson, 2005). The reason for this may lie in the fact that the scope of design is vast and 
engineers design everything from screwdrivers to aircrafts (Ulrich & Eppinger, 2003). Only at a very 
abstract level can the engineering design process of such different products be the same. Therefore, 
design methodology has typically looked at what is general in engineering design processes, ignoring 
factors such as how the product itself affects the process. As stated above, a fundamental idea behind 
this research project is that without understanding the link between the engineering design process and 
the product being engineered it becomes difficult to understand and address the complexity inherent in 
the engineering design processes. The aim of the research is therefore to develop a procedure for 
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assessing and developing engineering design processes through integrated modelling of product and 
process.  
 
1.2 PROJECT BACKGROUND 
The research project at hand is an industrial PhD-project carried out in collaboration between the 
Marine Low Speed business unit of MAN Diesel & Turbo and the Section of Operations Management at 
The Technical University of Denmark. Being an industrial PhD-project implies that the PhD-candidate is 
formally employed within the company rather than at the university. The candidate is however still 
subject to the same knowledge dissemination obligations and ECTS-course requirements as traditional 
university-based PhDs. The project is co-funded by MAN Diesel & Turbo and the Danish Ministry of 
Science, Innovation and Higher Education. The research was initiated in October 2010 and it was 
completed in early January 2014.  
 
SETTING THE EMPIRICAL STAGE 
As stated above the empirical stage is set by the Marine Low Speed business unit of MAN Diesel & 
Turbo. The business unit develops and designs customer specific two-stroke marine diesel engines, and 
they are world market leader with a market share above 85 %. The company perception is that the 
massive market share is realised by delivering high quality products, but also by complying with all 
customer requests regardless of how unique they might be. This strategy has resulted in a steep 
increase in number of variants offered to the market.  
 
Recently the company has experienced increasing problems keeping delivery deadlines and retaining the 
usual high level of quality and this development is partly attributed to the significant development in 
variance. Figure 1 is based on data from year 2000 until 2010, which was the year when the research 
project was initiated. It shows the percentage development in number of variants offered to the market 
alongside the development in workforce related to developing and designing these variants.  
 
 



























The plot is exhibiting a quite clear divergence in the development of the two parameters. Where the 
variance offered to the market has more than doubled from year 2000 until 2010, the workforce has 
only been increased by approximately 30 %. When undergoing such a development and at the same 
time experiencing lead time and quality issues, one way of complying with this could be to reduce the 
product program. However, as the belief is that the 85 % market share can be attributed to the 
extensive product portfolio and the willingness to accede to the unique customer requests, reducing the 
product program is not considered an option. Rather, the company wishes to thoroughly examine their 
engineering design processes in order to optimise the performance of the internal processes as much as 
possible. The industrial PhD-project at hand is part of this overall initiative.  
 
The case company as well as the empirical setting of the research project is described in further detail in 
Chapter 3. 
 
FRAMING THE THESIS THEORETICALLY 
The research project at hand can be described from a theoretical point of view as having a context, a 
core and a supplement, see Figure 2.  
 
FIGURE 2: FRAMING THE THESIS THEORETICALLY 
The context is spanned by theories within Engineering Design and Mass Customisation. Engineering 
design can be described as the application of scientific and engineering knowledge to the solution of a 
technical problem in form of a new product (Pahl et al., 2007). Mass customisation means producing 
goods and services to best meet individual customer needs with near mass production efficiency (Zhang 
& Tseng, 2007). As the case company is designing and developing customer specific diesel engines, these 
theories are providing the theoretical context for the project.  
 
The core of the project is however focused on development of engineering design processes. And as a 
basic proposition within the research is that product knowledge should be included in the modelling of 
the engineering design processes, theories within Product and Process Modelling constitute the 
theoretical core. Modelling products and processes is basically about achieving a higher understanding 
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of the product and process, which enables the modeller to make better decisions on potential changes 
within the product or process.  
 
Finally theories within Performance Measurement as well as Complexity Management can be described 
as supplementing the core. Performance Measurement supports quantifying the effectiveness of 
actions within processes (Neely et al., 2005) and Complexity Management focuses on among other 
things evaluating the suitable level of variance a company should offer its customers (Tanner, 2009). The 
theory of Performance Measurement thereby supplements the research in assessing existing 
engineering design processes, and Complexity Management supplements by revealing the impact of 
increasing product variety on engineering design process performance. 
 
In unison the theories described above constitute the theoretical foundation of the research project. All 
theories will be elaborated in Chapter 2. 
 
MOTIVATIONAL BASIS 
It has for some years been a desire at the author’s research group within the Section of Operations 
Management to investigate the basic proposition that understanding an engineering design process fully 
requires understanding of the product being engineered. With this understanding, additional insight is 
expected to be acquired which can be utilised to develop the engineering design processes and improve 
their performance. 
 
Investigating this proposition does however require significant time allocated to the analyses and it 
requires a suitable empirical context to investigate within with free access to data. The Marine Low 
Speed business unit provided exactly this empirical context when launching the industrial PhD-project. 
The company did however not just start the project in order to contribute to testing of a rather 
theoretical proposition. They also had clear interests in improving the performance of their engineering 
design processes. This gave the research project a dual purpose of contributing to existing process 
modelling theories while addressing a real-life problem of managerial significance. This dual purpose 
served as a great motivation for the author. 
 
OVERALL RESEARCH PROBLEM 
Based on the outlined empirical and theoretical context the following overall research problem is 
formulated: 
 
How to assess and develop engineering design processes through                                                           
integrated modelling of product and process? 
 
As stated under motivation the research objective is dual. It aims at providing a theoretical contribution 
to process modelling theories with a specific focus on the development of complex engineering design 
processes. But it also aims at solving a specific empirical problem experienced by the case company. The 







The primary scope of the research is to develop a procedure for assessing and developing engineering 
design processes. It is focusing on how to operationally model the engineering design processes in order 
to acquire a higher understanding of what actually takes place within the individual process steps. This 
insight is then to be utilised in revealing task interdependencies, which supports developing and 
rescheduling the tasks within the process flow.  
 
Due to constraints on time and resources of the actors involved, it has not been possible to fully 
implement and test the procedure on a wide scale within this project. A detailed cost/benefit analysis 
has therefore not been possible to conduct. These issues will be elaborated and discussed in detail in 
Chapter 6. 
 
1.3 DEFINITIONS & WORDING 
As described earlier in this chapter the overall objective of the research project is to develop an 
Operational procedure for Assessing and Developing Engineering Design Processes through integrated 
modelling of product and process. This paragraph aims at elaborating what is specifically meant by the 
wordings of this overall objective within this thesis.  
 
When using the term Engineering Design in this thesis it is defined as the application of scientific and 
engineering knowledge to the solution of a technical problem in form of a new product that meets some 
specific customer needs (Pahl et al., 2007). The Engineering Design Processes are then a series of 
complex knowledge-intensive activities requiring significant expertise, that in unison aims a realising the 
product in question.  
 
When stating one objective as Assessing engineering design processes it is defined as determining the 
performance of the processes in question in terms of parameters such as cost, lead time, quality, etc. 
The other objective of Developing the processes means rescheduling the activities and taking task 
interdependencies into account, in such a way that the most optimal process flow is realised in terms of 
the performance parameters included in the assessment of the processes.  
 
It is also explicitly stated that the procedure for developing the engineering design processes should be 
Operational. Phrasing it this way underlines the empirical ambitions of the research. It is not only the 
objective to contribute to theory, but also to formulate an approach of managerial significance, which 
can be applied in addressing real-life process problems in engineering design companies. 
 
The engineering design processes in focus are later further concretised to be processes related to 
creating variants of existing products rather than related to the development of new products. These 
processes are known as Specification Processes, where existing knowledge is utilised to specify and 
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adapt existing components in a more routine manner (Schwarze, 1996). This can also be described as 
Engineering Change Processes, which are occupied with alterations made to parts, drawings or software 
that have already been released during the product design process (Jarratt et al., 2011). 
 
1.4 SUMMARY 
The purpose of Chapter 1 has been to provide the reader with an overall introduction to the research 
project. The project is initially framed be describing the empirical and theoretical context in which it is 
placed. The aim is presented as contributing to the theories within process and product modelling in the 
empirical setting of an engineering design company developing customer specific products. The dual 
purpose of contributing to theory while solving an actual managerial problem is highlighted as a 
particular motivational factor. Furthermore, the reader is introduced to the overall scoping and 
delimitation of the project. It is important to underline that the main contribution is to develop a 
procedure for assessing and developing engineering design processes and how to operationally model 
products and processes in an integrated manner. The research does not provide a conclusive 
cost/benefit analysis of applying the procedure itself. However, the applicability and evaluation of the 
procedure will continually be addressed throughout the thesis. The chapter is finally concluded by 








CHAPTER 2 – THEORETICAL FOUNDATION 
Having a solid theoretical foundation is a crucial precondition for any research project. 
During the course of this study several theories have been applied, and the most pivotal 
will be introduced in this chapter. The direct research contribution of the research at 
hand lies within the fields of Product and Process Modelling, which is why theory within 
these areas obviously plays a major role. The context in which the contribution is 
developed is however equally important to understand. As the case company is an 
engineering design company designing customer specific products, theories within the 
areas of Mass Customisation and Engineering Design are included. These theories 
support framing of the research project and underline the context in which the research 
contribution is developed and tested. Finally theory on Complexity Management and 
Performance Measurement will be briefly introduced as they supplement the body of 




2.1 MASS CUSTOMISATION 
In the world of today’s competitive business there is an increasing demand for customised products, 
driving companies to constantly expand their offered product variety, often with the effect of 
introducing more complexity into the product families (Pine, 1993). Many companies are thereby 
experiencing increasing demands from their customers for the delivery of customised products that 
have almost the same delivery time, price and quality as mass-produced products (Hvam et al., 2008). 
One way of complying with this is by engaging in mass customisation. Mass customisation basically 
means producing goods and services to best meet individual customer needs with near mass production 
efficiency (Zhang & Tseng, 2007; Bettig & Gershenson, 2010). The objective is to combine the efficiency 
of mass production with the differentiation possibilities of customisation (Tseng & Piller, 2003).  
 
A central principle of mass customisation is that the product range being offered should be modular so 
customised products can be realised by combining the modules in different ways (Hvam et al., 2008). 
Often this combination of modules is supported by a configuration system used to support the tasks 
involved in the customer-oriented business processes related to specification of the products, also called 




Product modularity is closely related to the term product architecture as well as to mass customisation. 
(Worren et al., 2002) defines a modular architecture as a special form of product design in which loose 
coupling is achieved through standardised component interfaces, which enables the production of a 
large number of end items. In short, product modularity can be defined as the use of standardised and 
interchangeable components or units that enable configuration of a wide variety of end products 
(Schilling, 2000).  
 
In order to introduce modularity is it crucial to understand the architecture of the product that is to be 
modularised. The architecture describes the structure and composition of a product and getting a clear 
understanding of the architecture enables the decomposition of the product into modules (Harlou, 
2006).  
 
THE SPECIFICATION PROCESS 
Companies engaging in mass customisation need to give special attention to the business processes 
related to adapting products to suit the customers’ needs and to create specifications which form the 
basis for subsequent activities involving production, assembly, delivery and servicing (Hvam et al., 2008). 
These are also known as the specification processes.  
 
A specification is defined by (Hvam, 1999) as a description which can unambiguously transfer needs or 
intentions from one group of people to another. This can be many different things such as design 




You can talk of different kinds of specifications processes such as engineer-to-order, modify-to-order or 
configure-to-order (Hvam et al., 2008). Engineer-to-order is common for companies producing very 
complex products, and it is called the creative specification process. In such companies many resources 
are put into the design and specification of each individual product. Modify-to-order is also referred to 
as the flexible specification process, where existing products are modified in order to comply with 
specific customer requests. The configure-to-order specification process is most often supported by a 
configuration system containing fixed rules for how existing standard modules are to be combined to 
meet the demands from the customers.    
 
It is important to underline the differences between the specification process and the product 
development process. Using the definitions formulated by (Schwarze, 1996) a product development 
process is about generating knowledge and designing new components in a creative process. The 
specification process however is characterised by having lower degrees of freedom and by utilising 
existing knowledge to specify and adapt existing components in a more routine manner. 
 
ONE-OF-A-KIND 
One type of company that might benefit from moving towards mass customisation is so-called one-of-a-
kind companies that design or produce large complex products such as marine diesel engines, cement 
factories, etc. Companies of this type face a considerable challenge in achieving efficiency in the task of 
designing the individual product in detail, so it suits the customers’ needs (Hvam et al., 2008). For one-
of-a-kind companies to achieve greater efficiency in customer tailoring, (Hvam et al. 2008) advise 
separating the tasks of product development, where various parts of the product are developed from 
scratch from the tasks of designing a part of a product in detail so it matches the individual customer’s 
need. This point refers back to the difference between the specification process and the product 
development process described above. 
 
HOW THEORY OF MASS CUSTOMISATION CONTRIBUTES TO THIS RESEARCH 
The theory of mass customisation supports understanding of the empirical context in which the case 
company is situated. The company is experiencing increasing demands for customised products and 
they attempt to comply with this development by utilising their modular product range and continually 
improve their specification processes so they perform as optimal as possible. As a main outcome of the 
research at hand is a procedure for development of engineering design processes the theories of 
specification processes aided in framing the application area of the procedure. This aspect is addressed 
in more detail in Chapter 5 and more specifically in the paper P4. 
 
2.2 ENGINEERING DESIGN 
The concept of engineering design is rooted within product development. Product development can be 
described as the set of activities beginning with the perception of a market opportunity and ending in 
the production, sale and delivery of a product. The role of engineering design is then to define the 
physical form of the product to best meet customer needs (Ulrich & Eppinger, 2003). Engineering design 
is about applying scientific and engineering knowledge to the solution of a technical problem in form of 
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a new product (Pahl et al., 2007). Design projects are often unique, infrequent and associated with 
considerable uncertainty related to aspects such as the time required to develop solutions, the 
performance level of the proposed solutions and the time and money required to verify performance 
(Eckert & Clarkson, 2005). 
 
Designing basically involves people, in form of a design team, with the appropriate expertise. They are 
then undertaking a process, which can be described as a sequence of activities arranged into phases and 
steps, to define a product (Eckert & Clarkson, 2005). For the members of the design team, it is 
knowledge that links everything together and enables them to take the actions and to make the 
decisions that direct the process and determine its outcome (Pahl et al., 2007). 
 
ENGINEERING DESIGN PROCESSES 
Taking the above into consideration, engineering design processes can therefore be characterised as 
knowledge-intensive activities. Each step in the process involves members of the design team identifying 
the knowledge that defines a particular sub-task and then using their expertise to process that 
knowledge into a state that defines the selected sub-solution (Eckert & Clarkson, 2005). Engineering 
design processes are thereby significantly different from business administration processes. Business 
administration processes are usually simple, well-defined and repetitive whereas engineering design 
processes are characterised by being ill-defined, iterative and complex (Maier & Störrle, 2011). The 
distinct characteristics of engineering design processes arise from the complex nature of the product 
itself, the complexity of the process and the difficulty of capturing this in any kind of model. These 
factors are highly interdependent, and it can be very difficult to distinguish the cause and effect 
relationships between them. Due to these characteristics of the engineering design process the 
individual process steps within the overall process therefore easily end up being black boxes when 
applying conventional process mapping techniques, as they are not able to deal with and express this 
complexity in a suitable way.  
 
Several scholars such as (Fixson, 2004), (Eckert & Clarkson, 2005) and (Albers & Braun, 2011) 
acknowledge that these factors are highly interdependent. However, no structured modelling approach 
is explicitly aimed at understanding this link between the engineering design process and the product 
being engineered. Most process modelling approaches today are too general in scope (Eckert & 
Clarkson, 2005). The reason for this may lie in the fact that the scope of design is vast and engineers 
design everything from screwdrivers to aircrafts (Ulrich & Eppinger, 2003). Only at a very abstract level 
can the engineering design process of such different products be the same. 
 
ENGINEERING CHANGE 
Academic design literature such as (Pahl et al., 2007) and (Ulrich & Eppinger, 2003) has traditionally had 
a strong focus on the development of new products. The modification of existing products has however 
been given an increased focus during recent years by (Jarratt et al., 2011), (Veldman & Alblas, 2012) and 
(Pasqual & Weck, 2012) to mention some, and the significance of the term engineering change has 
eventually been quite recognised. (Jarratt et al., 2011) defines engineering change as alterations made 
to parts, drawings or software that have already been released during the product design process. A 
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change may encompass any modifications to the form, fit and/or function of the product as a whole or 
in a part, and may alter the interactions and dependencies of the constituent elements of the product.  
 
However, most of the recent published literature on engineering change is focusing on the change 
propagations that occur within the product when changes are made (Koh et al. 2012) and (Yang & Duan, 
2012). But the success or failure of any design process depends crucially on finishing on time and to 
budget. To achieve this, a successful engineering design process can be just as important as a high-
quality product (Eckert & Clarkson, 2005). The objective of the research at hand is therefore to expand 
the focus to embrace the change propagations between product alterations and the engineering design 
process dealing with this change.  
 
HOW THEORY OF ENGINEERING DESIGN CONTRIBUTES TO THIS RESEARCH 
Similarly to the theory of mass customisation, the theory related to engineering design supports framing 
the research project. The primary collaboration partner is a company performing extensive engineering 
design. The project at hand is rooted within the engineering departments of the company focusing on 
designing variants of existing products in accordance with customer requests. This focus thereby entitles 
the inclusion of theory within engineering design and also within engineering change. As the main 
contribution of the project is a procedure for assessment and development of the engineering design 
processes, the project has a heavy focus on the process side and more specifically on the issues related 
to modelling of processes. 
 
2.3 PRODUCT MODELLING 
Many companies face significant challenges when trying to get an overview of their entire product 
portfolio. Using product modelling techniques can be a mean to acquire this. Furthermore it can support 
relevant stakeholders in obtaining an overview of the variance within the individual product families. A 
product family might include thousands of variants, and describing all these individual variants is quite 
an extensive task. However, the overview is essential as the existence of each individual variant might 
need to be considered when making decisions regarding the product family (Harlou, 2006). So, by 
modelling your product range you will achieve a better understanding of the product, the variance 
within it and improve your abilities to control the complexity that exists within it.  
 
In general, product modelling can be interpreted as the logical accumulation of all relevant information 
concerning a given product range. But to do so you need a tool, such as the Product Variant Master, 
which is chosen as the primary product modelling tool in this research project.  
 
THE PRODUCT VARIANT MASTER 
The Product Variant Master (PVM) is a well-described tool for performing product modelling and 
visualisation (Hvam, 2001; Hvam & Jensen, 2007). The tool supports describing the complete product 
assortment in an efficient manner to all stakeholders. It provides an overview of the product range 
offered by a company and illustrate how the products can vary. More specifically it shows the different 
parts that comprise a product, the relationship between the parts, the variations available of each part, 
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the amount of each part needed to construct a final product, the attributes of all parts and finally the 
rules of how parts are related. The tool has its basis in system theory, multi-structuring theory and 
object oriented modelling, and simply put, it can be said that a PVM contains a description of the 
company’s product range and the associated knowledge (Harlou, 2006). 
 
A simple example of how a Product Variant Master could look like can be found in Figure 3, which will be 
used as an illustrative example for the exposition of the PVM-technique. 
 
 
FIGURE 3: THE PRODUCT VARIANT MASTER 
The PVM consists of two overall parts. The left hand side of the model describes the product’s generic 
structure, and is called the ‘part-of’-structure. It contains the modules, components and parts, generally 
referred to as classes, which appear in the entire product family. For example, as can be seen in Figure 3, 
a ship consists of the parts: diesel engine, propeller, etc. The engine then again consists of additional 
parts: cylinders, a fuel injection system and turbocharger. Each part of a product that is depicted on the 
PVM is called a class. A class is defined as a group of objects with the same structure or function (Hvam 
et al., 2008). In addition, the number (cardinality) of each class needed to construct a final product is 













Description: This  class  i s  used for defining 
a l l  turbochargers  that this  fami ly of ships  uses .
Quantity: [1,2,3,4]
Location: (Back of engine, exhaust side of engine)
Constra int 1: IF quanti ty of turbocharger >= 2 
THEN location = exhaust s ide of engin. 












Classes in the ‘part-of’-structure can be related to each other with what is called an aggregation 
structure in object oriented modelling, by combining the nodes in the PVM. These relations then 
describe the hierarchy between classes so to speak. For instance in the relation between the classes 
‘Diesel Engine’ and ‘Turbocharger’, the ‘Diesel Engine’ comprises the super-class to the sub-class 
‘Turbocharger’.  
 
All classes furthermore have descriptive parameters called attributes, which define the variation within 
the class. For instance, using the example from Figure 3 again, a turbocharger can either be placed on 
the back side of an engine or on the exhaust side of an engine. By combining this notation-form with the 
notion of super-classes and sub-classes, it becomes possible to describe the product on many levels 
from main component all the way down to detailed properties of the product-parts.  
 
A PVM normally contains many classes and attributes, which are related in different ways. These 
relations are illustrated on a PVM with constraints. Consider for example Constraint 1 in Figure 3. If the 
quantity of turbochargers to be included is 2 or higher then the location-attribute needs to be ‘exhaust 
side of engine’.  
 
The right hand side of the PVM is called the ‘kind-of’-structure, and it describes how the individual 
classes and parts can appear in several variants. For example, according to Figure 3, there are four types 
of turbochargers available: TCA, TPL, A and MET. Constraints can also be related to these ‘kind-of’-
variants, consider for example Constraint 2, which describes the relationship between the type of 
turbocharger and the location-attribute. The ‘kind-of’-structure is analogous to the 
generalisation/specialisation structure within object oriented modelling (Hvam et al., 2008). 
 
HOW THEORY OF PRODUCT MODELLING CONTRIBUTES TO THIS RESEARCH 
The Product Variant Master has been used in many different contexts, such as for developing product 
configuration systems (Hvam, 1999; Hvam & Pape, 2006; Mortensen et al., 2011), establishing product 
architectures (Mortensen et al., 2008; Mortensen et al., 2010) and to clean up product families (Haug et 
al., 2010). In this research project the aim is to adapt the PVM so it can be used in a new context: As a 
tool for improving engineering design processes through integrated modelling of product and process.  
 
A specific strength of the PVM-modelling technique for the research at hand is that it can describe a 
product on several levels, from very abstract to very detailed by making use of aggregation structures 
and the attribute notation. A central scope of the project is to develop a modelling tool that can support 
identifying interdependencies between engineering design tasks. And analyses will show that analysing 
interdependencies between components only reveals parts of the overall picture. By being able to 
model the product on attribute level as well allows a detailed mapping of interdependencies between 
product features of different components. This will prove to add significant value to the outcome of this 





2.4 PROCESS MODELLING  
Simply put a business process can be described as a set of linked activities or tasks that utilise some kind 
of input(s) and transfer them into a product or service for either an external or internal customer. The 
transformation taking place in the process should ideally add value for the end-customer (Hammer & 
Champy, 1993). Most business processes are cross-functional, spanning the "white space" between the 
boxes on the organisation chart (Rummler & Brache, 2012). 
 
Business processes are often mapped out and visualised. This is called process modelling or process 
mapping. Many types of tools, including flowcharts, notation languages and methods are used to map 
out business processes. The tools and methods that were utilised in this thesis will be presented in the 
following sub-sections.  
 
BUSINESS PROCESS MODELLING NOTATION, BPMN 
The most well-known tool for modelling processes is probably the Business Process Modelling Notation, 
BPMN. BPMN is a flowchart tool used to create graphical models of business processes, where each step 
in the process is represented by a distinct symbol. The symbols are then linked together with arrows 
indicating the process flow direction. The aim of BPMN is to provide businesses with the capability to 
understand and communicate their internal business procedures using a standard notation that is 
straightforward and fairly easy to use. By using the BPMN-tool, an overview of a process can be 
depicted, showing the chronological order of activities performed, who is responsible for each activity 
and where responsibility is handed over. Furthermore it clarifies which communication is occurring 
between different departments and external stakeholders (White, 2004).  
 
In the research project at hand, the BPMN-notation will be utilised for acquiring initial process 
understanding of the processes being analysed.  
 
INTEGRATED DEFINITION, IDEF 
The IDEF-method is another widely used process mapping tool. IDEF is not just a single model but a 
family of 16 different modelling structures. However, in this thesis it is only IDEF0 which is put into use, 
and therefore only IDEF0 is addressed here. The IDEF0 was originally intended to model the functional 
behaviour of engineering systems. And yet it is now being applied to a wide variety of business 
processes.  
 
There are two main modelling components in an IDEF0 model. The first is functions, defined as either 
activities or processes, which are represented by a box. The second component is data and objects that 





FIGURE 4: IDEF0-NOTATION 
Inside each IDEF0-box is a name, describing what happens in the function. Arrows on the diagram do not 
represent flow as in traditional flowcharts but rather data and objects related to the functions to be 
performed. Each function is constrained by the data and objects made available in that function. The 
specific side of a box that an arrow interfaces with reflects the arrow’s role. Arrows entering the left side 
of a box are inputs. Inputs are used or consumed by the function to produce outputs. Outputs are the 
data or objects produced in the function and they are represented by arrows leaving the right side of a 
box. Arrows entering the box on the top are controls. Controls detail the conditions required for the 
function to produce correct outputs; e.g. policies and standard working practices. Arrows entering the 
bottom side of a box are mechanisms. Mechanisms represent the means that support the execution of 
the function, e.g. equipment and people (IDEF, 1993). IDEF0 furthermore has a strong hierarchical 
structure which can be used for decomposing activities within the process into more detailed sub- or 
component-activities (O’Donovan et al., 2005). 
 
DESIGN STRUCTURE MATRIX, DSM 
The third and last modelling approach presented here is the Design Structure Matrix, DSM. This tool is 
especially suitable for engineering design projects, which involves specification of many interdependent 
variables which together define a product, how it is made and how it behaves (Steward, 1981). The DSM 
is a matrix structure representation that captures the sequence and the technical relationships among 
different design tasks in a project. By using the modelling technique it becomes possible to find 
alternative sequences of the tasks and streamline the inter-task coordination (Eppinger et al., 1994). It 
can be considered an information exchange model that puts emphasis on the relations between 
complex tasks in order to determine a sensible sequence for the tasks being modelled (Yassine, 2004). 
One of the DSM-method’s strengths is that it can deal with complex engineering design projects that 
have complicated interdependencies among their activities.  
 
The DSM is a square matrix with rows and columns representing a complete list of elements (activities, 
tasks or phases) being performed in a system (process). Marks in the matrix show the relationship 
between the elements. The output information from one activity becomes the input information for 







concurrent), sequential (dependent) and coupled (interdependent). Parallel means that two activities 
are independent of each other and therefore no information exchange is required between the 
activities. Sequential means that one activity has to be performed before another activity can start 
because the design parameters of one element are built on information about the outcome of another 
element’s parameters. Coupled means that activities are intertwined, and one activity can therefore not 
be completed without first knowing certain parameters of another activity. At the same time the second 
activity cannot be completed before knowing the parameters of the first activity. Therefore the activities 
have to share information and cooperate.  
 
In a Design Structure Matrix when reading across a specific row, the marks in the matrix indicate all of 
the activities whose output information is required to perform the activity corresponding to that row. 
For example, row I in the left hand side of Figure 5 indicates that activity I needs some kind of 
information from activities C, F and J before it can be completed. 
 
FIGURE 5: THE DESIGN STRUCTURE MATRIX 
 
All marks in a matrix below the diagonal (the lower triangular of the DSM) represent that information is 
conveyed to downstream activities. Marks above the diagonal indicate that an upstream activity is 
dependent on the input from a downstream activity. If an activity is dependent on inputs created 
downstream then that activity must make an assumption about the input it needs from the downstream 
activity. For example, activity A in the left hand side of Figure 5 must make assumptions about the input 
created by activity C (note that the order in which the activities are performed is the order in which they 
are listed in the matrix, A to L). Then after activity C finishes, activity A may have to be reworked if the 
assumption was incorrect. One central strength of the DSM-method is that it clearly highlights if 
activities have possible flawed inputs and therefore the activities might have to be reworked, which 
have significant impacts on cost and scheduling. That is why the aim of the DSM-method is to reorganise 
the sequence of activities, by rearranging the rows and columns in the DSM, so as many activities as 




done with a simple algorithm called partitioning. The right hand side of Figure 5 shows the partitioned 
DSM. Note that activity C is now rescheduled so it is placed before activity A. 
 
However, sometimes after a DSM is partitioned, certain marks cannot be brought below the diagonal 
without forcing one or more other marks above it. This indicates that activities are coupled 
(interdependent). An example of this is activities E, D and H in Figure 5. When activities have been found 
to be coupled they can be arranged to be carried out concurrently and exchange preliminary 
information frequently. If coupled activities are functionally based, a solution may be to combine 
activities into a single activity and assigning it to a cross-functional team (O’Donovan et al., 2005). 
However, if that is not possible then upfront planning is key to saving time and resources. Iteration plans 
can then be established, determining what tasks should start an iteration process based on estimates of 
missing information (Yassine, 2004). 
 
ACTIVITY DETAIL SHEETS 
In order to get a better understanding of what is actually talking place within the individual activities in a 
process, the process modeller can benefit from applying a predetermined and fixed information sheet as 
interview template with process actors. (Madison, 2005) has developed the Activity Detail Sheet for 
such purposes. Activity Detail Sheets are in short a structured way to acquire information in interviews 
with employees about a specific activity in relation to aspects such as inputs/outputs, tasks to be 
completed, etc. These can therefore play a role in the knowledge acquisition when modelling current 
work processes. Basically an Activity Detail Sheet represents all the information a person must know to 
successfully complete an activity. 
 
HOW THEORY OF PROCESS MODELLING CONTRIBUTES TO THIS RESEARCH 
As a main contribution of the research project is a procedure for assessing and developing engineering 
design processes it is only natural to include existing literature on process modelling. The Business 
Process Modelling Notation contributes to getting an overview of existing processes, in terms of aspects 
such as what activities are carried out and by whom. The IDEF0-modelling technique and the Activity 
Detail Sheets support acquiring deeper understanding of the individual tasks within the process in a 
structured manner. Finally the Design Structure Matrix supports the handling of interdependencies 
between tasks and re-sequencing of tasks to create an optimal flow.   
 
2.5 COMPLEXITY MANAGEMENT  
Complexity management typically has a strong focus on the management of product variants. It focuses 
on describing the variety of and within the products or services a company offer its customers. In 
general, too much variety will be a burden both for the customers and the company, while too little 
variety will decrease the competitive advantage it can be to offer variety (Tanner, 2009). It is often very 
difficult to find the right level of complexity and many companies suffer from the fear of having too 
little. (Wilson et al., 2010) argue that variety in products offering customers something they are willing 
to pay for is good complexity. Bad complexity is however variety that customer will not pay for, or pay 
enough for. Many firms are convinced that they maximise the fit between product offerings and 
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customer desires when they increase their product variety, and that this allows them to maintain or 
even increase their market share. This might be the case, but at the same time companies often 
experience lower performance of its internal operations when product variety increases significantly 
(Salvador et al., 2002).  
 
When creating variants of an existing product you achieve greater differentiation compared to your 
competitors. This might result in growth in sales but at the same time it will increase the product 
portfolio complexity as it is necessary to manage another product variant. It is therefore a balance, and 
the task of finding an optimal level of product complexity is difficult. (Closs et al., 2008) argue that the 
optimal level of complexity in a product portfolio can be described as achieved when the combination of 
diminishing sales return and increasing costs due to complexity are taken equally into account. 
 
Focusing on costs and on the product as the only source of complexity is however somewhat narrow. 
Increasing complexity within a product portfolio is likely to induce complexity into the processes dealing 
with the products. Adopting a wider perspective on complexity is suggested by other scholars such as 
(Albers & Braun, 2011) who emphasise the need for researching the complex relationship that exists 
between product and process. (Lindemann et al., 2009) also introduce the term structural complexity 
management, which places a holistic perspective on the mutual complexity that exists between the 
market, product, process and organisation. Accordingly (Wilson et al., 2010) also plead that three types 
complexity exist within product, process and organisation, and that all three dimensions should be 
addressed in order to fully understand the complexity inherent in the company.  
 
HOW THEORY OF COMPLEXITY MANAGEMENT CONTRIBUTES TO THIS RESEARCH 
The theory of complexity management is relevant to address when considering cases dealing with 
increasing levels of product portfolio variance. Complexity management supports identifying whenever 
the complexity is becoming too high, and also in deciding what can be considered good and bad 
complexity. Furthermore, the theory acknowledges that product and process complexity are 
interrelated and that addressing these individually will only partly solve the problem. This standpoint 
supports the basic proposition of the research at hand, when claiming that full understanding of 
engineering design processes requires understanding of the product being engineered.  
 
2.6 PERFORMANCE MEASUREMENT 
Performance measurement can be defined as the process of quantifying the efficiency of actions, while 
a performance measure can be defined as a metric used to quantify the efficiency of an action (Neely et 
al., 2005). There are numerous reasons for using performance measurement, but common for all is that 
individual feelings and perceptions should be replaced with facts. Without performance measures, 
managers cannot really understand how their business work, the problems within them, and whether 
their attempts to improve performance is working as planned (Kaydos, 1999). Performance 
measurement can therefore be seen as an important precondition for making improvements. (Harbour, 




Measuring performance provides managers and front-line employees with valuable insight that can 
enable the actors to identify potential improvement initiatives. It can support better understanding of 
existing business processes, enable improved quality and productivity as well as better planning and 
forecasting (Kaydos, 1999).  
 
Making use of performance measurement has great potential. Investigations carried out by (Davenport 
& Harris, 2007) showed that a consistent use of analytics and performance measurement have a great 
impact on business and financial performance. High performers are 5 times more likely to use analytics 
strategically compared to low performers.  
 
HOW THEORY OF PERFORMANCE MEASUREMENT CONTRIBUTES TO THIS RESEARCH 
A central aim of the research at hand is being able to assess and diagnose existing engineering design 
processes. Application of performance measurement contributes to reaching this objective. Assessing 
the current state is however not the final objective. The current state is to be improved and as stated by 
(Harbour, 1997) this can only be done by first understanding the conditions of the current state. These 
ideas are to be incorporated in the procedure for assessing and developing engineering design processes 
which this research project aims to formulate. 
 
2.7 SUMMARY 
Theories with major significance for the research project have been introduced throughout this chapter. 
Theories on mass customisation and engineering design constitute the context in which research is 
carried out as the case company is an engineering design company designing customer specific 
products. The specific theoretical contribution that the research aims at producing is however within the 
areas of product and process modelling, why significant emphasis is placed on these theories. Finally, 
theories on complexity management and performance measurement have been introduced as the play 






CHAPTER 3 – EMPIRICAL FOUNDATION 
The primary collaboration partner of the research at hand is the Marine Low Speed 
business unit of MAN Diesel & Turbo. This chapter briefly introduces the company and 
their business model. The market is described and the strategy for how the company 
attempts to cope with the market developments is introduced. The strategy does 
however pose some challenges for Marine Low Speed. These challenges are introduced 




3.1 CASE COMPANY INTRODUCTION 
MAN Diesel & Turbo is part of the MAN-Group, an international company that has existed for more than 
250 years and has departments all over the world, with headquarters located in Germany. The MAN-
Group is one of Europe’s leading industrial players in transport-related engineering, with a revenue of 
approximately €16.5 billion. As a supplier of trucks, buses, diesel engines, turbomachinery, and special 
gear units, MAN employs approximately 52.500 people worldwide. 
 
MAN Diesel & Turbo is the world market leader for large diesel engines for use in ships and power 
stations, and is one of the three leading suppliers of turbo machines. The company employs around 
12.500 persons and has representatives in over 150 countries. The head office is situated in Augsburg, 
Germany.  
 
MAN Diesel & Turbo has a history of more than 100 years when it comes to design and development of 
diesel engines. In the years between 1893 and 1897 Rudolf Diesel and MAN-engineers developed the 
first diesel engine in Augsburg. This was the beginning of a long period where MAN Diesel & Turbo had a 
leading role in the development of diesel engines and the company still plays a decisive role in the 
industry. In 1898 Rudolf Diesel granted the Danish company Burmeister & Wain (hereafter abbreviated 
B&W) an exclusive manufacturing right for the diesel engine in Denmark. B&W started as a small 
mechanical workshop in a backyard in Copenhagen. A year after receiving their license B&W had 
produced their first engine and the company later expanded to being both an engine and ship builder. In 
1911 B&W built the world’s first ever diesel-powered ship. Through first and second World War and the 
subsequent decades B&W steadily grew. B&W’s reputation increased in the following years but in the 
1960’s and 1970’s the company got hit by a tougher international competition triggered by the growing 
globalisation. This led to that B&W in 1980 was taken over by the German company MAN and this 
marked the birth of MAN Diesel & Turbo.  
 
MAN Diesel & Turbo has six business units, one of which is the Marine Low Speed (MLS) unit with 
headquarters located in Copenhagen Denmark. The Marine Low Speed business unit is the primary 
collaboration partner of this research study. This unit is responsible for designing and developing large 
customer specific marine two-stroke diesel engines to propel large container ships, oil tankers and other 
vessels. The Marine Low Speed unit has a large product range with engines that vary in power output, 
size and features. Engines can range from small 8 ton, 450 kW engines to large 2.820 ton, 97.300 kW 
engines. Two engines are rarely completely alike as the customers often have specific requests that call 
for some customisation of the engines. In order to comply with the unique requests for customised 
engines, the company is using a modular based product platform, which allows for reuse of modules 
across specific orders and engines. 
 
MARINE LOW SPEED BUSINESS MODEL 
The Marine Low Speed unit develops and designs two-stroke marine engines and therefore produces 
specifications for engines, e.g. drawings, bill of materials and other product related specifications. 
However, MLS does not produce the engines themselves. They operate using a so-called licensee 
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business format. A licensee needs to fulfil MLS’s quality expectations in order to be accepted as a 
producer of their design. Figure 6 shows the most common process for design, production and delivery 
of MLS-engines.  
 
 
FIGURE 6: THE PROCESS FROM DESIGN TO DELIVERY OF ENGINE 
When a ship owner wishes to build a new ship, it is most common that he puts in an order at a ship yard. 
The ship owner lists up all specifications for how the ship should be, including engine requirements. The 
ship yard then contacts the engine builder or licensee and puts in an order for an engine on behalf of the 
ship owner. Then, the license engine builder orders an engine design at e.g. MLS, after which the engine 
design company designs an engine in accordance with the given specifications. The design is delivered to 
the licensee who builds the engine, delivers it to the ship builder, who then mounts it in the ship. Finally, 
when the ship is completed, the ship yard delivers it to the ship owner. Therefore, the end-user of the 
engine design is actually the ship owner, but MLS do consider their licensees or engine builders as their 
direct customers. 
 
The relation between MLS and engine builders producing MAN Diesel & Turbo engines is very close. 
That is because the engine builder produce the whole engine based on MLS-designs, and if the engine 
does not fulfil the end-customers expectations, MLS and the engine builders are together responsible 
for the shortcomings. MLS therefore makes a licensee agreement with the engine builders. The licensee 
agreement includes a degree of quality and production control from MLS’s side.  
 
THE MARKET 
There are currently only three available providers of design for two-stroke marine diesel engines. MLS is 
definitely the biggest provider as they have a massive 85 % market share in terms of engines produced. 
Their biggest competitor is the Finnish company Wärtsilä which has around 12 % of the market share, 
while the Japanese company Mitsubishi has only 3 %. The market share of around 85 % has been quite 
stable for some years, which is mainly due to customer loyalty and conservatism of the customers. A 
ship owner that has always done business with MLS with a good experience is most likely going to do 
business again with MLS, when the demand for a new engine arises. However, at the time of writing 
some state-owned Chinese companies are rumoured to attempt to enter the otherwise very 
conservative market. 
 
Engine Designer Enginer Builder/
Licensee
Ship Yard Ship Owner
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Customers in this market field are also limited, as there are only around 20 licensees in the world that 
have the know-how and resources available to produce such large engines. It is also very rare that new 
licensees enter this market. Most of the engine builders are located in East Asia, i.e. in South-Korea, 
Japan and China. 
 
Although the amount of competitors and customers are fairly stable, the business for two-stroke marine 
diesel engines has in recent years however changed considerably in terms of the level of customisation 
required by ship owners. The engine designers are experiencing increasing demands for customised 
engines forcing the design providers to increase the variance offered to the market in order to comply 
with the development. Furthermore, the business environment is ever changing due to legislation 
changes, mainly environmental legislation which is being given continually increased attention by 
legislation authorities. With increased technical know-how and health and environmental awareness 
comes stricter legislation. This development obviously poses significant challenges for the company. 
Regardless of this development the customer expectations do however remain the same: on-time 
delivery, high degree of optimization of the engine while meeting ship owner requirements and 
adequate documents with as few errors and deficiencies as possible. 
 
THE COMPANY STRATEGY 
The vision of Marine Low Speed is to be the number 1 designer and licensor of two-stroke diesel 
engines, known for its loyal, reliable and prompt support. And by number 1 the company is mainly 
referring to the market share as their primary objective. The aim is to win every single order and to 
maintain or even increase the current market share of 85 %. In order to fulfil this goal of winning every 
order the company will continue to deliver customer specific, high quality products on time, even if it 
requires significant development and engineering work. Marine Low Speed Engineering thereby wants 
to offer and maintain a product program that contains competitive engine types for all relevant 
applications.  
 
3.2 EMPIRICAL SETTING 
Having a strategy of complying with every unique customer request in a market experiencing increasing 
demands for customisation and stricter environmental legislation poses a significant challenge for 
Marine Low Speed. The consequence has been a steep increase in the number of very customer specific 
product variants offered by the company. This is clearly reflected in the product program, which has 





FIGURE 7: DEVELOPMENT IN NUMBER OF VARIANTS OFFERED & MARKET SHARE 
 The company position is that the best way to satisfy the customer is to offer the most technically 
advanced solution, and to comply with the customers’ request without trying to sway the customers 
towards choosing a product variant that is more frequently designed. The company fears that if an 
alternative variant is suggested to the customer, the customer will instead address a competitor and 
place the order there. And by considering the market share development illustrated by the blue line in 
Figure 7, it is also quite difficult to argue against the strategy of winning the market by increasing 
variance, as the plot strongly suggests that it actually is a successful strategy. The number of variants 
offered may have been increased significantly, but market share has simultaneously increased to more 
than 80 percent. It is therefore not considered an option not to comply with the customers’ requests 
regardless off the development and engineering efforts needed to fulfil the requirements put up by the 
customer.  
 
The development illustrated in Figure 7 has without doubt resulted in increased pressure on the 
engineering and R&D-departments within MLS with several occurrences of delivery and quality issues in 
consequence. The departments do thereby not seem to have the resources needed to fulfil the 
objectives without it affecting the delivery and quality performance. As reducing the product program is 
not considered an option, the aim is to scrutinise the existing engineering design processes and enhance 
the performance of the engineering departments if possible. Several initiatives have been initiated in 
order to anticipate these challenges, among them this research project.  
 
3.3 SUMMARY 
The main collaboration partner of the research at hand is the Marine Low Speed business unit of MAN 
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in this chapter. Marine Low Speed is the market leader within the two-stroke marine diesel engine 
business, and they intend to remain as such. However, as described above, several challenges need to 
be overcome in order to continually ensure the position as market leader. Customers require increasing 
levels of customisation while legislation authorities are formulating ever stricter emission regulations 
causing the company to put a lot of effort into redesigning and developing the engines offered. This 
needs to be done while keeping the performance related to quality and delivery intact, as this is key to 
maintaining customer loyalty.   
 
The current empirical setting of the company is also introduced as it illustrates the background for this 
research project. How is a company that intentionally continue to increase the product variance offered 
to the market, to deal with the challenges that goes with this increase? And what is the magnitude and 
character of these challenges? These are some of the empirical questions which the research at hand 




CHAPTER 4 – RESEARCH DESIGN 
This chapter introduces the research design of the study at hand. Initially the overall 
research problem is described and the main objectives of the research are identified. 
When having described the objectives it is also relevant to consider the stakeholders 
involved in the project as they might have different objectives. Main stakeholders and 
their interests are therefore described and discussed in detail. This is followed by an 
introduction to the four research questions of the study each relating to different phases 
of the overall project. The methodological approach applied in order to answer the 
research questions is then described followed by the scientific limitations of the chosen 






4.1 RESEARCH PROBLEM 
The empirical reality faced by the case company is increasing demands from customers for delivery of 
customised products. This development causes the company to enhance the offered product variance 
which again results in increased pressure on the engineering departments with several occurrences of 
delivery and quality issues in consequence. A main initiative launched by the company is to comply with 
this development by continually developing their engineering design processes. To develop complex 
engineering design processes is however not a straightforward task.  The literature review reveals that 
engineering design processes are iterative, ill-defined and complex and therefore hard to model and 
develop with existing modelling approaches. Merging the areas of process and product modelling is 
presumed to provide additional insight into the engineering design processes and the objective is to 
investigate how integrating a product model into to the process modelling can enable an optimisation of 
the engineering design processes. This empirical and theoretical starting point has led to following 
overall research problem: 
 
How to assess and develop engineering design processes through                                                           
integrated modelling of product and process? 
 
This research problem will be addressed by formulating a procedure for assessment and development of 
engineering design processes. The procedure will contain an operational modelling technique for 
performing integrated modelling of products and processes as well as an approach for how to assess the 
existing engineering design processes and determine their performance. It will especially be investigated 
how increasing levels of variance affects the performance of the engineering design processes.  
 
The objective of the research is dual. It aims at providing a theoretical contribution to process modelling 
theories with a specific focus on the development of complex engineering design processes. But it also 
aims at solving a specific empirical problem experienced by the case company. 
 
4.2 STAKEHOLDERS 
The research at hand has three main stakeholders being the scientific community, managers in 
engineering companies and engineers doing engineering design. The stakeholders’ interests are to some 
extent overlapping but they do also deviate from each other in certain aspects. The three stakeholders 
will be described below alongside with their main interests in this project.  
 
SCIENTIFIC COMMUNITY 
The main interest seen from a scientific perspective is to add knowledge to existing literature, but also 
to obtain more empirical insight into the difficulties of addressing engineering design processes. 
Specifically, this study aims at contributing to existing process modelling theories within the context of 
engineering design. By addressing literature within the area of both product and process modelling a 




The contribution to the scientific community is made through six scientific papers. Three papers 
submitted and presented at scientific conferences and three papers submitted to scientific journals. The 
conferences have been quite different in terms of scope and focus. One conference had focus on how to 
comply with increasing demands for customised products (MCPC), one conference within operations 
management (EurOMA) and one conference within engineering design (ICED). These different themes 
each represent central areas within the research behind this thesis, and illustrate the span covered by 
the research. Presenting the research at the conferences supported the author in developing the ideas 
and adapting the procedure based on the immediate feedback from attending scholars. The journal 
papers are submitted to journals within engineering design as these were deemed most suitable. All 
papers have been or are currently being validated by professional reviewers supporting the validity of 
the findings produced in the study. 
 
The publication strategy for the research has been to start with conferences in order to test and refine 
the research ideas and then incorporate the feedback obtained in an elaboration of the results. The 
elaborated and further enriched papers were then submitted to scientific journals. 
 
ENGINEERING DESIGN COMPANIES 
The other main stakeholder in this research is engineering design companies. Being an industrial PhD-
project, this research has from the very beginning had a substantial focus on creating value for the 
practitioners involved. Early in the research process a gap in literature addressing product and process 
modelling was identified, but it was pivotal that the gap was addressed in a way that created value for 
the case company. The design of the research project with the PhD-candidate employed in the company 
rather than at the university has however created some significant challenges. Too much focus on a 
theoretical gap has not been of considerable interest for the company whereas this aspect was crucial 
from a scientific point of view. The parties involved therefore needed to put a lot of effort into 
identifying a common denominator without diluting the project. By making the contribution as 
operational as possible while keeping attention on how to develop existing theory, the author believe a 
valuable compromise and contribution for all partied have been achieved.   
 
The stakeholder description of engineering design companies will be sub-divided into managers, 
designers and process modellers as their interests differ to some extent. 
 
MANAGERS IN ENGINEERING DESIGN COMPANIES 
The empirical context for this research is that the engineering departments experience increasing 
demands for customised products with short lead time and in high quality. This has resulted in a high 
pressure on the engineering departments in question with significant challenges for the managers when 
assigning and setting deadlines for the engineering design tasks. In order to carry out this job optimally 
the manager needs a clear overview of all interdependencies between engineering design tasks. 
Otherwise tasks might be scheduled inappropriately according to each other causing bottlenecks to 
occur. The main interest of the managers has therefore been to acquire a decision support tool for 
44 
 
setting deadlines and distributing the engineering tasks. This decision support tool therefore needs to be 
an output of applying the procedure to be developed. 
 
DESIGNERS IN ENGINEERING DESIGN COMPANIES 
The designers within the company are also key stakeholders for the application of the procedure, as 
they posses the detailed knowledge needed on both the engineering design processes and the product 
being engineered. It therefore requires substantial resources from this stakeholder when applying the 
procedure. This circumstance proved to cause difficulties in the empirical context of the project as the 
designers were under a lot of pressure for keeping up with deadlines while ensuring design in high 
quality. The benefit for the stakeholder should obviously be that their tasks, after application of the 
procedure, are better coordinated and scheduled, so non value adding re-work and loops in the 
engineering design process are avoided.   
 
PROCESS MODELLERS IN ENGINEERING DESIGN COMPANIES 
The third stakeholder in engineering design companies is the process modeller, who can be described as 
the main user and co-ordinator of the application of the procedure to be developed. The process 
modeller needs to map existing processes, gather substantial amounts of information on product and 
process and to conduct several interviews with designers. It is therefore important that the procedure to 
be developed supports the process modeller in acquiring this information, and in general the procedure 
should be made as structured and operational as possible. In this research project the role of the 
process modeller is carried out by the author.      
 
4.3 RESEARCH QUESTIONS 
The purpose of the overall research problem formulated in paragraph 4.1 is to frame this research. It 
sets up the context by stating that the subject area is within engineering design of customer specific 
products. It also states that the overall objective is to develop a procedure for assessing and developing 
engineering design processes. Finally it adds the mean through which the objective seeks to be realised 
by stating that integrating the product and the process modelling tasks is expected to provide the insight 
needed. The research problem is still however quite wide. So in order to make the objectives more 
concrete, four sub-questions have been formulated. The formulation of these research questions has 
been an iterative process based on both theoretical and empirical insights gained along the way. 
Research question 1 (RQ1) has the focus of developing a modelling approach for how to perform 
integrated modelling of product and process. The second research question (RQ2) embraces RQ1 but 
also goes further, as it incorporates the modelling approach into a more comprehensive procedure for 
how to assess and develop engineering design processes. The third question (RQ3) follows the first two 
by addressing when to actually apply the procedure and the modelling approach developed, and how to 
create maximum value of applying them. Finally, the last research question (RQ4) goes one step back 






RESEARCH QUESTION 1 – MODELLING PRODUCTS & PROCESSES IN AN INTEGRATED WAY 
A central proposition of this research was from the very beginning that including product features in the 
modelling of engineering design processes would provide valuable insight and enable a better 
understanding of the processes in question. Different modelling approaches were therefore studied and 
evaluated and it became clear that no modelling approach actively support integration of product 
knowledge into the process modelling. The first research question is therefore: 
 
How to operationally model products and processes in an integrated way? 
 
It is a criterion for success to make the modelling approach as operational as possible due to the 
significant empirical objective of this research. Making the approach too theoretical and comprehensive 
would reduce the value significantly for the practitioners involved in the project. To model complex 
engineering products such as marine diesel engines is however an exhaustive task. It is therefore 
important to identify an appropriate level of detail to include in the modelling task. If too little detail is 
included the analyses might be worthless. But on the other hand, too much detail could also cause the 
process modeller to drown in detail. 
 
RESEARCH QUESTION 2 – THE PROCEDURE 
Answering RQ1 is a significant step in the process of achieving the overall objective of this research 
project. However, modelling the products and processes in an integrated way is only a mean for 
reaching the higher objective of actually assessing, developing and improving engineering design 
processes. The modelling approach developed is therefore to be integrated into a more comprehensive 
procedure.  
 
How to systematically assess and develop engineering design processes? 
 
In order to develop an engineering design process it is necessary to have a thorough understanding of 
the existing process. The procedure therefore needs to feature diagnosing and assessment of existing 
processes. Understanding the existing process then supports the process modeller in targeting his or her 
efforts when developing the process.  
 
RESEARCH QUESTION 3 – APPLICABILITY AND EVALUATION OF PROCEDURE 
After having formulated a modelling approach and a procedure for developing engineering design 
processes it is valuable to consider suitable fields and contexts of application and evaluate how to 
obtain as much value as possible when applying the procedure. The third research question is therefore 
as follows: 
 
What characteristics are decisive when assessing the suitability of                                                                 




Very few, if any, modelling approaches and procedures for process development should be considered 
universal, and the procedure developed in this research is no exception. In order to test the applicability 
and evaluate how to create maximum value of applying the procedure, case studies holding different 
characteristics are to be conducted. The outcome of answering this research question will firstly be a list 
of case characteristics that should be in place before applying the procedure and secondly 
recommendations for how to conduct the analysis.  
 
RESEARCH QUESTION 4 – ASSESSING THE PERFORMANCE OF ENGINEERING DESIGN PROCESSES  
In order to develop engineering design processes it is crucial to actual understand and diagnose the 
existing processes. Research question 4 is related to this aspect and thereby takes on step back as it 
aims to asses the performance of engineering design processes. The stakeholders involved had from the 
very beginning a desire to acquire a better understanding of this performance. And more specifically it 
was an objective to obtain insight into how increasing product portfolio variance affects the engineering 
performance. The fourth and final research question for the study at hand is therefore: 
 
How do increases in product variance affect engineering performance in terms of cost,                                 
lead time, on time delivery and quality? 
 
The research related to this research question stands somewhat out compared to the other research 
questions. Whereas the first three research questions will be investigated in a qualitative manner, 
research question 4 is to be addressed in a more quantitative manner. However, answering research 
question 4 will provide valuable insight into how to assess existing engineering design processes, which 
is a clear objective from the overall research problem formulated in paragraph 4.1.  
 
4.4 RESEARCH METHODOLOGY 
In order to ensure consistency in the research carried out it is highly relevant to define the scientific 
assumptions as it guides the choice of research methods. The nature of the subject and the paradigm 
the researcher relates to are critical parameters for any research study. The way in which the research 
approaches science determines how the data should be obtained, and just as important, how the data 
should be understood.  
 
PHILOSOPHY OF SCIENCE 
The functional properties of a diesel engine are well known, as it builds on principles more than a 
hundred years old. You could therefore argue that it is possible to describe the world of designing such 
diesel engines objectively and therefore apply a positivistic approach to this research. However it is 
quite clear that the process of designing specific parts for such engines differs significantly across the 
individual designers. Furthermore, when the author as a researcher attempt to document how the 
individual designers work the author is likely to perform some interpretation of the situation. It is 
therefore fair to assume that reality is not independent of the individual, which is a basic assumption of 
the constructivist paradigm (Croom, 2009). But to claim that all knowledge is relative would be 
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inaccurate. The chosen scientific approach of this research project is therefore considered to be critical 
realism.   
 
CRITICAL REALISM 
Critical realism claims that there are independent realities that can be understood, as opposed to social 
constructivism, which claims that all knowledge is relative (Danermark et al., 2002). But critical realism 
also emphasises that the described reality is imperfect. This is opposed to the positivist point of view, 
which maintains that reality is limited and can be described by objective facts. It therefore breaks away 
from both the constructivist perception that “all knowledge is relative” as well as the positivistic 
perception that “all knowledge is limited to what can be quantified” (Jespersen, 2005). In critical 
realism, the social variables are a precondition, and it is assumed that it is impossible to quantify these 
completely. To specifically quantify a certain phenomenon demands total control of all physical and 
social variables, as in a closed laboratory, which is impossible when dealing with large complex 
organisations such as MAN Diesel & Turbo in practice. When developing a procedure for assessment and 
development of engineering design processes, the outcome will beyond doubt be affected by the 
designers involved in the process as well as by the author self.  
 
Critical realism first of all makes the ontological assumption that there is a reality but that it is usually 
difficult to apprehend. It distinguishes between the real world, the actual events that are created by the 
real world and the empirical events which we can actually capture and record (Easton, 2010). Or in other 
words, reality has an objective existence but we do not have full access to reality (Danermark, 2002). 
From a critical realist perspective, the goal of science is then to try to transform scientific theories of the 
independent reality into deeper knowledge of reality. 
 
When conducting research and ascribing to critical realism the findings are most often attempted 
validated by testing the results in different settings, which is termed ‘retroduction’ (Easton, 2010). This 
is in this study addressed by research question 3 where the applicability and evaluation of the suggested 
procedure is to be tested in different cases.  
 
When taking the standpoints from critical realism in conducting research it is not uncommon to apply 
several research methodologies to enhance the reliability of the findings (Walters & Young, 2005). By 
mixing methods and continuously testing the objectives of the research the author can increase the 
probability of giving valid recommendations. This study applies the methodologies action research and 
case studies in a combined manner to achieve this.  
 
EXPLORATORY RESEARCH 
No structured procedure for developing engineering design processes through integrated modelling of 
product and process has been identified, which characterises the research at hand as exploratory 
research, with focus on theory development rather than theory testing. Exploratory research is 
conducted into a research problem or issue when there are very few or no earlier studies to which we 
can refer for information about the issue or problem. The approach is usually very open and 
concentrates on gathering a wide range of data and impressions. As such exploratory research rarely 
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provides conclusive answers to problems and issues, but gives guidance on what future research, if any, 
should be conducted. A central aim is therefore to assess which existing theories and concepts can be 
applied to the problem or whether new ones should be developed (Collis & Hussey, 2003). In this 
research this becomes evident as several modelling approaches are studies, tested and evaluated. 
Fragments from different theories are selected, adapted and merged into a new approach. The theory 
development study occurs through an iterative research process, where the findings are continually 
evaluated and the process of acquiring further results is adapted with the inclusion of the obtained 
experience (Karlsson, 2009).  
 
ACTION RESEARCH 
The aim of this research is to go deep into the engineering design processes within the Marine Low 
Speed business unit of MAN Diesel & Turbo, attempt to bring about change concerning how the work is 
organised and to monitor the results. Such a focus on change and with the researcher deeply involved in 
the process acting as a change agent makes action research the proper choice of methodology. A basic 
idea of action research is to experiment in the field rather than in a laboratory, which makes it well 
suited to work with practitioners and managers in large organisations. Action research is at one and the 
same time the investigation of action, implementation of investigation through action and the 
transformation of research into action, and is frequently used in intra-organisational problems (Kagan et 
al., 2008).  
 
(Coughlan & Coghlan, 2002) list three pre-requisites for doing action research: 
 
1. The project needs to be a real issue, which means it must be of both research and 
managerial significance.  
2. The action researcher has to gain access to the organisation in which the project is founded.   
3. There needs to be a contract ensuring the involvement of key members of the organisation 
who recognise the value of the action research approach and are willing to have the action 
researcher working with them in relation to real-life problems, joint-meaning construction 
and workable solutions. 
 
Only by ensuring these pre-requisites can a successful action research study be conducted. 
 
Action research is carried out in a cyclical manner comprised of a pre-step and four basic steps, see 




FIGURE 8: THE ACTION RESEARCH CYCLE 
The action research cycle starts with an understanding of the context of the project. Then collaborative 
venture of diagnosing occurs with naming the issue that are to be addressed. After the diagnosing 
comes the planning of action. Here it is decided what needs to be changed, how commitment is built 
and how resistance is managed. Then action is taken by making the desired changes in collaboration 
with key members of the organisation. Finally the action is evaluated and reflections on the outcomes of 
actions are made before the next cycle of planning and action is initiated. Ascribing to such a cyclical 
approach is very suitable when developing new theory while contributing to managerial practice as it 
allows for refinement of the approach based on the accumulated experience from earlier loops. 
 
SINGLE CASE RESEARCH 
As the research study is conducted as an industrial PhD-project with the author employed in the case 
company, it sets some limitations on the source of data. All papers and analyses are conducted using the 
Marine Low Speed business unit within MAN Diesel & Turbo as empirical case, making the study a single 
case study. Several cases are investigated within Marine Low Speed, but the company context is the 
same for all cases. As the research is carried out as a single case study, it can affect the validity, 
reliability and generalising potential of the outcome of the study. Context-dependent knowledge gives 
this type of science a basic limitation when generalising the conclusions made on the basis of a single 
experiment (Smith, 2006). However (Gummeson, 1991) contends it is possible to generalise from a very 
few cases, or even a single case, if the analysis has captured the characteristics of the phenomena being 
studied.  
 
4.5 DATA COLLECTION 
In reaching the objectives of the research study at hand both qualitative and quantitative data is 
gathered and analysed. The first three research questions are answered through mainly qualitative data 




Answering research question 1 through 3 requires substantial insights into how several designers work 
and how they organise different design task. Acquiring this insight calls for a comprehensive collection 





Interviews really comprised the cornerstone of the data collection in this research study, as interviews 
are very well suited for gathering complex knowledge from experts. The main source of data is 
unstructured and semi-structured interviews with the designers who provide insight into both processes 
and products. It is a deliberate choice not to use structured interviews as it is desirable to allow the 
interviews to develop by itself. A central objective is to document the complex tacit knowledge used 
when performing certain engineering design tasks. Due to the nature of this knowledge it is difficult to 
stick to a prefabricated interview-sheet, also because the researcher might not understand how the 
individual designer approaches his or her tasks in advance. Making use of controlled interviews might 
therefore not provide the same insight, as it is crucial that the interviews with the designers are allowed 
to extend beyond the initial knowledge of the researcher, which is a characteristic of semi-structured 
interviews (Ulin et al., 2005). 
 
Using interviews in single case studies is well suited as it allows the researcher to perform in-depth 
investigations as well as follow-up discussions in order to ensure that the information captured is as 
valid as possible.  
 
WORKSHOPS 
Smaller workshops are also to be conducted in the process of acquiring the qualitative data needed for 
answering research question 1, 2 and 3. A critical aim in the study is to identify and address 
interdependencies between different designers’ tasks. Getting these people in the same room enhances 
the possibilities of identifying these and facilitates a collective learning process across the organisation. 
It will thereby also serve as a validation of the information acquired through the individual interviews. 
 
QUANTITATIVE DATA 
Quantitative data is needed for answering research question 4 focusing on engineering design 
performance. Massive amounts of data from the company’s PLM and ERP-systems as well as internal 
company databases are therefore extracted and analysed. The objective is to acquire insight into the 
performance of the engineering design processes primarily related to cost, lead time, on time delivery 
and quality. 
 
4.6 LIMITATIONS AND CONSTRAINTS OF RESEARCH 
As stated earlier, the project is carried out as a single case study. This can affect the reliability, validity 
and generalising potential of the study and the limitations and constraints of the research therefore 
need to be addressed. Context-dependent knowledge, where social factors are significant, gives this 
type of science a basic limitation when generalising the conclusions made on the basis of a single 
experiment (Smith, 2006). However, according to (Gummeson, 1991) it is possible to generalise from a 
very few cases, or even a single case, if the analysis has captured the interactions and characteristics of 
the phenomena being studied. The use of a single case study will often put the researcher in a position 
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of trust with the subjects of the study. This is likely to lead to a development of relationship with the 
subjects, which is assumed to benefit the collection of data by increasing the volume or specifics. 
 
This paragraph will introduce the concepts of reliability, validity and generalising potential as well as 
criteria for how to evaluate action research. The evaluation of these related to the research project will 
be described and discussed in further detail in Chapter 6.  
 
RELIABILITY & VALIDITY 
Reliability is concerned with the findings of the research and whether anyone would get the same 
results as you if they were to repeat the research (Collis & Hussey, 2003). This is quite unlikely in the 
research at hand due to acknowledgement of the influence of social factors both from the subjects 
being studied and also the researcher self. However, the requirements for reliability are usually 
interpreted somewhat differently when talking about qualitative research. Qualitative research 
traditionally focuses more on validity, which concerns the extent to which the research findings 
accurately represent what is really happening in the situation (Collis & Hussey, 2003). And this tendency 
often gets even stronger when considering single case studies (Voss et al., 2002).  
 
GENERALISING POTENTIAL 
When constructing a model or a new procedure based on a single case study it is relevant to consider 
and evaluate the applicability of the findings in a broader context. Would it be valuable to apply the 
same procedure in another context and would one obtain the same outcome? A clear limitation of this 
research is that the findings are based on data from one company only. One therefore needs to be 
cautious when concluding whether the findings can be generalised. If similar tendencies can be found in 
other companies, the external validity of the findings will be improved considerably and the generalising 
potential will be higher. Further discussion on the matter of generalising potential as well as validity and 
reliability can be found in Chapter 6. 
 
EVALUATING ACTION RESEARCH 
When assessing the quality of an action research study (Levin, 2003) argues that the contribution to 
scientific discourse is not a matter of sticking to the rigour-relevance polarity but of focusing on vital 
arguments relating to participation, real-life problems, joint-meaning construction and workable 
situations. These aspects will all be addressed throughout this study. Joint-meaning construction and 
participation will be attempted included through frequent interviews, workshops and feedback 
information. To continually improve the engineering design processes with the objectives of lowering 
the resource consumption and lead time while improving the quality of the work carried out is 
indubitably a real-life problem. The challenge of the study is then to provide workable solutions that 
create value for the company while contributing to the existing body of theory.  
 
Finally, when presenting the limitations of the research conducted it is once again stressed, that the 
primary scope of the research is to develop a procedure for assessing and developing engineering design 
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processes. It is not within the scope to conduct a detailed cost/benefit analysis of applying the 
procedure. This issue is discussed in further details in Chapters 6 and 8.  
 
4.7 EXPECTED OUTCOME 
When having ascribed to action research it is critical to consider how to fulfil the dual objective of 
producing results of both managerial and theoretical significance. To the knowledge of the author no 
current methods for redesigning and developing engineering design processes do take into account the 
product features to be used in every process step. It is therefore anticipated that this research could 
provide a contribution to process development theories. Generating theory through action research is 
situation specific and incremental (Coughlan & Coghlan, 2002). This is also the case with the research at 
hand. However, the belief is that a significant step from particular to general can be taken with this 
research, as the case company represents a typical engineering company. The managerial contribution 
will focus on providing a structured approach for process modellers and managers to analyse and 
organise engineering design activities in a more optimal way and thereby increase the efficiency, reduce 




The overall research problem of the study at hand is to investigate how to assess and develop 
engineering design processes through integrated modelling of product and process. This chapter 
basically describes how the author intends to do this. Firstly the overall problem is introduced alongside 
with the main objectives of the study. The project is deeply rooted within the case company which 
makes the research objective dual. Value needs to be created both on theoretical and empirical level in 
order to make the project a success. The main stakeholders and their different interests in the project 
are therefore introduced and discussed. Afterwards, the overall research problem is decomposed into 
four sub-questions designated RQ1, RQ2, RQ3 and RQ4. The first two research questions put main 
emphasis on formulating a procedure for assessing and developing engineering design processes 
through integrated modelling of product and process. The third research question assesses the 
application of this procedure and aims at investigating how to create maximum value of applying the 
procedure. The fourth and final research questions focus on examining the impact of increases in 
product variance on engineering design performance. 
 
Paragraph 4.4 introduces the research methodology of the study. The scientific approach is described as 
critical realism which claims that reality has an objective existence, but we as researchers do not have 
full access to it. The methodologies applied are action research and single case study which combined 
are considered appropriate for realising the objectives of the research study. Action research has focus 
on addressing real-life problems while contributing to theory which is consistent with the overall 
objective of creating both theoretical and empirical value with the research. The sources of data are 
then described briefly followed by a discussion of the scientific limitations and constraints of the 
research. The significance of obtaining high validity is emphasised as being particularly important due to 
the qualitative nature of the research study. Finally, the expected outcome of the study is described 
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CHAPTER 5 – ANALYTICAL PROCEDURE 
Chapter 5 is a condensed description of the results produced throughout the research 
project. Three journal papers and three conference papers were written, and they each 
comprise central building blocks in achieving the overall objectives of the research 
project. Four papers focused on the formulation of a procedure for assessing and 
developing engineering design processes through integrated modelling of product and 
process. The remaining two papers centred on assessing the performance engineering 





5.1 DEVELOPING ENGINEERING DESIGN PROCESSES THROUGH INTEGRATED MODELLING OF 
PRODUCT AND PROCESS 
An overall ambition of the project is to develop an operational procedure for assessing and developing 
engineering design processes. This ambition has resulted in the formulation of a 5-phased procedure 
designated IPPM, Integrated Product and Process Modelling.  
 
Engineering design processes are often ill-defined, iterative and complex, and can therefore be difficult 
to model and develop. A basic proposition in the research at hand is that understanding an engineering 
design process fully requires understanding of the product being engineered. By integrating a model of 
the product features used in the engineering design process and clarify in which steps of the process the 
features are used, additional understanding of what actually takes place within the engineering design 
process will be acquired. 
 
The IPPM-procedure facilitates assessing, modelling and developing engineering design processes in a 
structured and systematic way. The procedure supports mapping and diagnosing of an existing process 
and it creates insight into the complex activities within a process that are usually unanalysed when 
applying most known process modelling approaches. By utilising the insight gained through the IPPM-
procedure, processes can be specifically configured to suit the product being engineered. This allows 
better planning and scheduling of the engineering activities in a more optimal way and thereby 
increases the efficiency, reduces lead time, improves ability to deliver on-time and improves the quality 
of the engineering work carried out. 
 
The first article P1 describes the very initial attempts of formulating a modelling approach for 
performing integrated modelling of product and process. P2 and P3 are highly interrelated and they 
contain a refined elaboration of the concepts introduced in P1 alongside a more comprehensive 
procedure for assessing and developing engineering design processes. P4 presents an accumulation of 
the experiences gained throughout the application of the IPPM-procedure and introduces a list of 
characteristics identified as having significant impact on the applicability of IPPM. The paper also 
evaluates how to maximize the value of applying the procedure and serves as a natural compilation of 
the insight gained throughout the case studies conducted.   
  
All results based on papers 1 through 4 are related to the research questions RQ1, RQ2 and RQ3. Focus 
is on developing and evaluating the modelling technique as well as the procedure for assessing and 
developing engineering design processes. 
 
P1 – THE MODELLING TECHNIQUE 
Title: Developing Engineering Processes through Integrated Modelling of Product and Process. 
 
This paper was written throughout the initial phases of the PhD, and it describes the first attempt of 
performing integrated modelling of product and process. It presents an early and limited version of the 
overall procedure for developing engineering design processes. The basic idea was to construct a model 
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of the product being engineered and to integrate this with a model of the engineering design process, 
and finally utilise the insight gained to develop the processes in question.  
 
The empirical case was based on the introduction of new emission technology at the Marine Low Speed 
business unit. The company had developed the emission technology on prototype level, but it had not 
yet been adapted to comply with the entire product range. To organise the work around designing this 
solution in full scale across the entire engine program was a considerable challenge. The company 
therefore faced the task of developing a complete set of engineering design processes for specifying 
their products including the new emission technology.  
 
The scope for the paper was therefore to develop and apply the modelling technique with the aim of 
developing a new set of engineering design processes. As this paper represents the first attempt of 
performing integrated modelling of product and process, the main focus is on developing and 
operationalising the modelling technique, and it thereby primarily relates to research question 1. 
 
MODELLING APPROACH 
The overall approach was first to model the product in question applying the well-established Product 
Variant Master modelling technique. Next step was then to interview designers involved in the 
specification of the product and to describe their tasks related to this specification. Finally, the ambition 
was to link the product features identified in the PVM to the individual tasks thereby obtaining an 
understanding of how the product and more importantly how the different tasks were interconnected. 
 
The starting point and a central aspect to be researched was therefore how to operationally model the 
emission product and the engineering design processes. It quickly became evident that complexity was a 
central issue to deal with when modelling the product. The emission system alone without the 
interfacing components consisted of more than 500 drawings and specifications. To model and assess 
the potential process implications of each of these parts would be very time consuming and probably 
only add limited value. It was therefore crucial to identify the relevant product features that were 
decisive for the engineering design process. 
 
The individual designers did however have difficulties in assessing which features were decisive, as their 
main focus was on their specific tasks and not on the interdependencies between tasks. The size and 
complexity of the product model therefore kept increasing, and it was difficult to assess when the 
appropriate level of detail was included in the product model. The outcome of this process was a 
Product Variant Master describing the emission system.  
 
The next step was to identify and analyse the central engineering activities through which specification 
of the product should take place. Focus was put on the complex engineering activities where the crucial 
product features determined in the PVM were specified. By clarifying which product features and 
specifications are used as well as produced, the content of the different tasks became more transparent. 
The identification and characterisation of the engineering design activities were carried out through 
interviews with the relevant product experts. It did however quickly become clear that it was necessary 
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to come up with a formalised template for conducting these interviews, so it could represent the 
knowledge in a suitable manner. The Task Clarification Card, also called TCC, was therefore developed, 
see Figure 9. 
 
 
FIGURE 9: THE TASK CLARIFICATION CARD 
As the name suggests the purpose of the Task Clarification Card is to clarify what engineering activities 
actually take place within the individual task. The cards are basically used for identifying what product 
features are used (Input) and produced (Output) in every significant engineering design task. They also 
support a characterisation of the activities carried out during the specification process allowing for a 
deeper understanding of what competencies and tools are needed, as well as which sub activities 
comprise the overall design task. The introduction of the Task Clarification Card is inspired by the usage 
of so-called CRC-cards that are used within the area of product modelling, where each major product 
component is described in a predefined template (Hvam et al., 2003; Haug et al., 2010). A more through 
exposition of the Task Clarification Cards can be found in P1. Introducing the TCCs should not be seen as 
an attempt to make strict controlled interviews. It was still the intention to make the interviews very 
Process step name: Date: Step no.
Design Scrubber Housing DD.MM.YYYY Dr. Hansen 7
INPUT: OUTPUT:
Before task can start:   Plate thickness of scrubber house
   -Pressure of recirculated gas   Dimension of scrubber house
   -Pressure drop across system   Weight of scrubber house
   -Massflow of recurculated gas   Placement and size of hole f. blower
   - ……   ….
Before task can be finalized:   ….
   -Physical interface to Cooler Housing   ….
   -Physical interface to Reversing Chamber   ….
   - ……   ….

SUB TASKS: MECHANISMS:
Process Sub Step Name Sub Step No.        IT Systems: CAD system 
Spec. of sight glass 7.1        Databases: PLM system (older drawings)












open and allow them to develop. The cards should rather be seen as a mean for storing and structuring 
the minimum amount of information needed in order to carry out the analysis.  
 
After having produced Task Clarification Cards for all engineering design tasks to be present in the 
specification process, the idea was now to link the insight gained from modelling the product, captured 
in the PVM, with the engineering design processes represented in the TCCs. An elaboration of the PVM-
representation was needed in order to enable the linkages between the product and the process. The 
outcome was the introduction of the PVM in a revised form, called the Cross Referenced PVM, which is 
able to express task interdependencies caused by product features used in several process steps. Figure 
10 contains a subset of the Cross Referenced PVM developed in the specific case.  
 
 
FIGURE 10: THE CROSS REFERENCED PVM 
Every time a product feature appeared as an input or output in the Task Clarification Cards, it was noted 




Performance requirements for overall system
Massflow of recirculated gas 5,6,7 2
Pressure of recirculated gas 3,5,7 2
Pressure drop across system 4,6,7 2, 5
Temperature of recirculated gas 2
….
EGR-Cooler
For cooling of the EGR-gas
Dimensions of housing 7 4
….
Pre Scrubber
For removal of SO2 in the exhaust gas
….
Scrubber Housing
Contains the Scrubber Unit
Plate thickness of scrubber house 7
Dimensions of scrubber house 7









other words it is used for compiling the information of every product feature throughout the complete 
specification process. These cross references identified between the PVM and process steps provide 
valuable information on how to organise and sequence the engineering design tasks.  
 
However, it became evident that it was very difficult to handle the high number of interdependencies 
between product features in the input and output columns of the Cross Referenced PVM. A conclusion 
was therefore that some additional supporting tool was needed for this task.  
 
CONTRIBUTION 
The main theoretical contribution of P1 is a first attempt of formulating an operational modelling 
technique for performing integrated modelling of product and process as addressed by RQ1. Known 
modelling techniques were taken into use, others were modified and several were merged into a new 
approach. More specifically the theoretical contributions are considered to be the Task Clarification 
Cards and the Cross Referenced PVM. These supported the task of getting a deeper understanding of 
what activities took place within the engineering design process and how the design tasks were 
interconnected through specific product features. 
 
The empirical contribution was supporting the actors to be involved in this future specification process 
for the emission technology. The product itself was at an early development phase so no formal 
engineering design processes for creating customer specific variants of the product with the new 
emission technology was established. The research behind this paper supported the initial development 
of these processes. 
 
EXPERIENCE GAINED 
This first attempt of developing an operational modelling tool for doing integrated modelling of product 
and process provided some valuable experience for future case studies. It was realised that when both 
the process and the product are very complex and the amount of cross references are substantial, it is 
necessary to come up with a computational tool that can aid in revealing potential adverse 
dependencies. 
 
It also became evident that it is challenging to find the right level of detail to include in the analysis. If 
too little detail is included, critical process dependencies caused by certain product features might be 
missed. However, if too much detail is included, the modelling task will explode and carrying out the 
analysis would require disproportionate large resources reducing the value of the analysis. Complexity is 
thus a critical issue that needs to be dealt with when performing integrated modelling of product and 
process. This especially becomes evident when considering complex products such as marine diesel 
engines. It is therefore crucial to focus on the product features that are decisive for the engineering 
design process. These have to be identified through interviews with the product experts who posses a 




The characteristics of the case furthermore gave some insight into where applying the developed 
modelling technique with the aim of developing engineering design processes is appropriate. The case 
for the paper was characterised by a product being in its very early development stage and an 
engineering design process that was not operationally defined. These case characteristics led to several 
challenges. Creating a model of a product that is not fixed is problematic, as the modelling task needs to 
be extended for as long as the product is being developed. The solution space was simply too open. The 
insights acquired on this matter is elaborated in P4, which summarises the experiences gained through 
three case studies of developing engineering design processes. 
 
P2 & P3 – DEVELOPING THE PROCEDURE 
P2 Title: Including Product Features in the Development of Engineering Design Processes 
 
P3 Title: Assessing and Developing Engineering Design Processes 
 
The following paragraph describes two papers in one setting as they were written in direct continuation 
of each other, one being a conference paper and the other an elaborated journal paper. The focus is on 
improving the integrated product and process modelling technique, but also on formulating a more 
holistic procedure for assessing and developing engineering design processes, designated IPPM – 
Integrated Modelling of Product and Process. The papers thereby address both research question 1 and 
2. 
 
The analysis is also based on empirical data collected in collaboration with the Marine Low Speed 
business unit. The unit of analysis is a subset of the order process within the company. Based on an 
order from a customer it is analysed how a specific engineering department designs a solution fulfilling 
the specific customer request. The department in question was experiencing increasing lead times and 
efficiency problems due to lack of overview over dependencies between engineering design tasks. Too 
often bottlenecks were identified which were caused by dependencies not taken into account when 
internal deadlines were set for the different engineering design tasks. The empirical objective for the 
study was to map these interdependencies so they could be taken into account when setting deadlines 
for the engineering design tasks. 
 
THE IPPM-PROCEDURE 
Whereas P1 focused mainly on the modelling technique, P2 and P3 have a wider scope. The objective is 
to formulate a complete procedure for how to assess and develop engineering design processes. The 
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FIGURE 11: THE IPPM-PROCEDURE 
PHASE 1 – IDENTIFY & CHARACTERISE AS-IS PROCESS 
In order to develop engineering design processes, it is necessary to acquire an understanding of the 
existing process. The first step is therefore to map out the AS-IS process and identify the process steps 
where product information is being processed and product features and specifications are produced. 
This can be done using numerous process mapping tools. In the papers the Business Process Modelling 
Notation was chosen as it is deemed suitable for the task at hand. At this stage we are interested in 
getting an overview of the existing process applying a widespread, easy-to-use and intuitive mapping 
tool. The tool does not need to provide an in-depth understanding of the process yet. The purpose of 
phase 1 is mainly to get an overview of the process. The detailed insight into the individual process steps 
will be acquired in phase 3. Process steps that are identified as tasks where product features are 
specified are highlighted as they are of particular interest. 
 
After having mapped the existing process it can be evaluated by identifying the most critical problems 
associated with the process. This will provide insight into which problems need to be addressed in the 
development of a new and improved process. Examples of problems could be too many bottlenecks, too 
many transfers of responsibility, too many loops, etc.  
 
PHASE 2 – REQUIREMENTS FOR NEW PROCESS 
After having identified and characterised the existing engineering design process, the next step is to 
make clear what requirements are to be placed on the process. A starting point for the requirements is 
the company’s current strategy plan and their commercial targets, such as profitability, product 
strategy, delivery time, etc. Based on this it is identified which targets are critical if the company is to 
meet its overall targets. Typical measures for a company’s specification process could be lead time for 
producing specifications, on time delivery for specifications, resource consumption for producing 
specifications and quality of specifications. This should not be seen as a complete list. Other measures 
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might be more relevant, and it has to be assessed when analysing the current AS-IS process, which 
measures are most important to address. 
 
When targets are identified, the next step is to carry out a series of measurements to determine the 
current level of performance for the selected targets. Finally, future quantitative goals are set for the 
identified targets. Then the current level of performance and the target goals can be compared and the 
largest gaps can be identified. This will indicate where the greatest potential for improving the 
engineering design process will be. 
 
PHASE 3 – IDENTIFY PRODUCT FEATURES 
Phases 3 to 5 are closely interconnected as these are the phases in which the actual integrated 
modelling of product and process takes place. Figure 12 illustrates how the phases are interrelated and 
the figure will be used as reference for the rest of this paragraph. 
 
 
FIGURE 12: PHASE 3, 4 AND 5 OF IPPM 
 
As stated earlier the basic proposition of this study is that understanding the product being engineered 
will provide additional understanding and insight into what actually takes place within the engineering 
design process. In phase 3 the first objective is therefore to construct a product model. As in P1 the 
author applied the Product Variant Master as product modelling tool. The main reason for choosing this 
tool is that it is straightforward to understand and to put in to use, while describing the product family in 
an efficient manner to all relevant stakeholders. The main focus of the product model at this point is to 
document the structure of the product, see upper left side of Figure 12. Normally, when applying the 
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Product Variant Master technique it is also part of the task to identify all features and constraints of the 
product. However, this is neither necessary nor practical when modelling complicated products for the 
purpose of integrating the model with an engineering design process. Complicated products can consist 
of hundreds even thousands of product features. To assess the potential process implications of every 
product feature can therefore be very complex, time consuming and only add limited value. P1 
confirmed this matter. It is therefore vital to identify the relevant product features that are decisive for 
the engineering design process and not waste time on less significant product features. 
 
As realised in the study behind P1, identifying the right level of product detail to include in the PVM is 
one of the most critical issues that must be addressed when applying the IPPM-procedure. Too much 
information will only lead to a time consuming process where the goal of IPPM can potentially be lost in 
the amount of product detail. However, not enough detail can almost defeat the purpose of the IPPM-
procedure as critical product relations may be missed. Identifying the relevant product features is 
mainly done through interviews with product experts, as they are the most likely to be able to identify 
which product features are critical to the process. In order to support these interviews and document 
the knowledge provided by the designers the Task Clarification Card introduced in P1 was applied.  
 
One addition was made to the TCCs based on the experience gained in P1. As part of the input 
declaration the source of the input should now also be stated. The reasons for this will be elaborated 
below. The basic idea is to conduct interviews with the employees who perform tasks identified as 
having process implications in the AS-IS diagram from phase 1, using the TCCs as interview templates. 
For each interview the scope is to fill in all the information except the output column. In stead, after 
having conducted all interviews, the output columns are filled out tracing back the stated inputs using 
the source information. This way only product features having an impact on the engineering design 
process are included, ensuring a suitable level of detail. This is done as earlier studies, P1, resulted in an 
information overload in the output columns of the Task Clarification Cards. Back then the designers 
stated every nut and bolt which they specified as outputs. However, these had no significance for the 
engineering design process and only added unnecessary complexity to the modelling task. The explicit 
declaration of the source of the product features is crucial for getting an overview of the 
interdependencies between the tasks.  
 
Revealing interdependencies is however not the only benefit of the TCCs. The engineering design 
process for complicated products is very complex and there is a need to share information as well as to 
communicate it among the parties involved in the process. The Task Clarification Cards confirm such 
information and the cards thereby serve as a knowledge management tool, supporting knowledge 
sharing and preservation. The TCCs can furthermore be considered as design manuals for how to 
perform tasks, serving as a check list which can be used by the design engineers when carrying out the 
individual tasks. This is especially valuable when aiding new designers to assimilate and digest design, as 
new designers often face significant challenges in fully comprehending complex design activities.   
 
PHASE 4 – INTEGRATING THE PRODUCT AND THE PROCESS MODEL 
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In phase 4 the integration of the product features and the process steps takes place. The scope is to 
clarify where all product features are defined or modified. This is done by cross referencing the product 
features on the Task Clarification Cards with the product model from phase 3 applying the Cross 
Referenced PVM introduced in P1. This is illustrated earlier in Figure 10. 
 
The cross references between the product model and the process steps provide valuable information on 
how to organise the sequence of the engineering design tasks. The IPPM-procedure also identifies the 
process steps that do not convey any new information i.e. do not produce specifications. These process 
steps indicate that they might be non-value adding and therefore they should possibly be eliminated to 
improve the process flow. 
 
PHASE 5 – DESIGNING THE TO-BE PROCESS 
The 5th and final phase is about designing the new improved engineering design process based on the 
insight acquired through the previous phases. The Cross Referenced PVM-tool introduced in phase 4 
clearly displays the dependency relationships of the process steps. Nevertheless, engineering design 
processes are often complex, with numerous process steps. Thus, the interdependencies in such 
processes are often complex and intertwined, making the job of reorganising the process steps in an 
optimal order too difficult to do without some kind of algorithm. The author chose the Design Structure 
Matrix as a tool for dealing with this complexity. The DSM-modelling approach is a well-established tool 
suitable for handling interdependencies between elements, for instance between engineering design 
tasks. By using a simple algorithm, the DSM supports re-organising of elements based on their 
relationship dependencies, which is also called partitioning of the DSM. The Design Structure Matrix is 
evaluated to be an ideal modelling tool to utilise in conjunction with the Cross Referenced PVM-tool  
 
The information from the Cross Referenced PVM is therefore transferred to the DSM with the output 
column in the Cross Referenced PVM controlling the columns in the DSM while the input column 
controls the rows. After the DSM is filled it is partitioned. The partitioning reveals the optimal sequence 
for the process steps based on minimising feedback loops in the process. Using the information 
displayed in a partitioned DSM, a new TO-BE process map can be configured for the engineering design 
process. 
 
In the Marine Low Speed case this resulted in a large 104 x 104 master matrix containing all engineering 
tasks producing specifications and their mutual interdependencies. However, when partitioned the 
matrix revealed a substantial amount of interdependent coupled tasks. If only information on the 
dependencies between the different design tasks was available, this would be the final result. One 
would then have to deal with the coupled tasks in an iterative manner and try to set suitable deadlines 
for these. But the detailed information acquired in the Task Clarification Cards can be of further use. The 
cards obviously contain information on how tasks are related but also information on which 





By transferring the cluster of coupled tasks from the DSM and exploding these tasks into specifications 
stated in the TCCs, it becomes possible to make a new DSM containing specification dependencies 
rather than task dependencies. By partitioning the specification DSM in the case at hand, it was revealed 
that a few critical specifications really caused the major clustering of the engineering tasks. An 
exemplification of the procedure is illustrated in Figure 13. 
 
 
FIGURE 13: FROM TASK DSM TO SPECIFICATION DSM 
The example above shows that four tasks (7, 8, 9 and 11) are coupled. However, when addressing the 
specifications of these four tasks in a separate DSM it becomes clear, that it is only one specification 
from each task that creates the interdependencies (7.1, 8.2, 9.3 and 11.2). Therefore the designers 
responsible for these tasks should, if possible, determine these key specifications as early as possible, as 
this will induce a less coupled workflow. 
 
In summary, the five phases reveal a detailed understanding of the single activities in a process, which 
then can be utilised to reorganise the sequence of process steps in an engineering design process. By 
applying the insight gained by the IPPM, an engineering process can be redesigned leading to an 
improved overall process flow. 
 
CONTRIBUTION 
The theoretical contribution of P2 and P3 is partly an elaboration of the contribution from P1. An 
attempt to formulate an operational modelling tool for performing integrated modelling of product and 
process. The papers thereby address research question 1. But the contribution is also a more holistic 5-
phased procedure for how to assess and develop engineering design processes in a structured and 
systematic way as addressed by RQ2. The procedure supports mapping and diagnosing of an existing 
process and it creates insight into the complex activities within a process that are usually unanalysed in 
most known process modelling approaches. By utilising the insight gained through the IPPM-procedure, 
processes can be specifically configured to suit the product being engineered, thereby creating an 
optimal process flow for that specific product. 
 
The empirical objective in the specific case was to create a master DSM containing information on all 
engineering design tasks and their mutual product feature dependencies. For every incoming order the 
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group leaders should then subtract the subset of tasks relevant for the specific order from the master 
DSM. The reduced DSM should then be partitioned and if needed an additional specification based DSM 
should be made and partitioned. This will provide the group leader with a valuable decision support tool 
for setting deadlines and distributing the engineering design tasks. 
 
EXPERIENCE GAINED 
In order to deal with the large amount of interdependencies between tasks and product features the 
author introduced the Design Structure Matrix as part of the overall procedure for assessing and 
developing engineering design processes. Furthermore, experience from P1 showed that identifying the 
right level of detail to include is crucial. Too much will make the analysis overwhelming while too little 
will make it worthless. By adding the source information for input product features in the Task 
Clarification Cards only process-decisive information was included in the analysis, increasing the value of 
the output. 
 
The case for P2 and P3 was a subset of the order process for how a design department engineered 
solutions fulfilling specific customer requests. It was focusing on creating variants of existing products 
with only minor modifications. The product being engineered was therefore rather fixed and the 
engineering design processes were very well-established. These characteristics proved to be very 
suitable for applying the IPPM-procedure.       
 
P4 – APPLICABILITY AND EVALUATION OF PROCEDURE 
P4 Title: Applicability and Evaluation of IPPM – Integrated Product and Process Modelling 
 
This paragraph describes the fourth and final paper related to the development of the IPPM-procedure. 
In the period 2011-2012 the procedure was applied three times by the author on rather different 
engineering design cases. The cases differed significantly in terms of for instance number of actors 
involved in the engineering design process, the maturity level of the product being engineered and the 
level of detail included in the analysis. The results from these three case studies provided valuable 
insight into the applicability of IPPM, and enabled the author to list what characteristics that should be 
in place in order to get maximum value from applying IPPM. This paper therefore addressed the content 
of research question 3. 
 
IDENTIFYING AND EVALUATING DECISIVE CHARACTERISTICS FOR THE APPLICATION OF IPPM  
Based on the experiences gained in the three case studies, the following seven characteristics was 





Actors Involved How many people are involved in the engineering design process? The more 
people the higher is the need for coordination. 
Cross-Disciplinary Does the engineering design process spread over several departments and 
different disciplines? The more cross-disciplinary and cross-functional, the more 
challenging is the mutual task coordination.    
Level of Detail 
Included 
What level of detail is included in the modelling of the product and process? Too 
much will make the analysis overwhelming while too little will make it worthless. 
Maturity Level of 
Product 
What is the maturity level of the product being modelled? Is it prototype or 
variant creation of well-known products? The more open the solution space is, 
the more difficult is it to model the product.  
Resource 
Consumption 
What is the resource consumption for specifying the product in question? The 
more resources, the more interesting is it to investigate whether improvements 
can be made.  
Frequency What is the frequency of the engineering design process? Processes occurring 
more frequently might possess a higher improvement potential in total.  
Process Nature Is the process dynamic or static in nature? Dynamic processes can be hard to 
map as they evolve over time.  
TABLE 1: DECISIVE CHARACTERISTICS FOR THE APPLICATION OF IPPM 
In order to illustrate the significance and influence of these characteristics, the three cases are briefly 
presented below and evaluated according to the stated characteristics. 
 
CASE 1 – DROWNING IN DETAIL 
The first case revolved around an ongoing customisation of a specific main component within the 
engine, called the hydraulic power supply (HPS). Customers often wanted the component adapted and 
optimised for their specific needs causing a small group of designers to continually adapt the 
component. The engineering design process exhibited no critical problems. However, the actors 
involved had a wish to get the process scrutinised in order to establish whether the process flow could 
be improved.  
 
The hydraulic power supply is a component that has been included in engine design for many years at 
MLS. The technology is quite fixed and the engineering work carried out can therefore be characterised 
as variant creation of existing products. The team designing the HPS consisted of four persons, all 
possessing a rather detailed understanding of all the components involved, even though they had 
separate areas of responsibility related to specifying the HPS. This meant that whenever coordination 
was necessary, every single actor most often knew exactly who to address to ensure a successful 
coordination. The engineering design process could therefore not be characterised as cross-disciplinary. 
In order to attempt to uncover knowledge that was not apparent to all actors involved, a product model 
containing very detailed product knowledge was constructed.  
 
As the design team was rather small, and since they were also responsible for the design of several 
other components, the resource consumption for designing the HPS was by and large relatively low. The 
frequency on the other hand was quite high as approximately 75 % of the engines ordered needed to 
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have a hydraulic power supply specified. The engineering design process was very fixed and static and 
was conducted by and large the same way every time.   
 
What was especially time consuming in the application of IPPM in case 1 was the high level of detail 
included in the product modelling. Every nut and bolt was carefully included only with the outcome that 
it was realised that the value of including them was very limited. In case a designer made alterations on 
very detailed and specific part-level it rarely affected the design tasks of the other designers. And if it 
did, the team only consisted of four people so the coordination was straightforward and quite 
uncomplicated. The somewhat discouraging conclusion of applying IPPM in case 1 was therefore that 
the effort put into the analysis by far exceeded the yield gained.  
 
CASE 2 – NEW TECHNOLOGY DEVELOPMENT 
The second case was the introduction of new emission technology to be incorporated into all engines 
described in detail in P1. The company had developed the emission technology on prototype level but it 
had not yet been adapted to comply with the entire product range. The designers therefore faced the 
task of developing a complete set of engineering design processes for specifying their products including 
the new emission technology. The product being in an early development phase meant that no formal 
engineering design processes for creating customer specific variants of the product with the new 
emission technology were established. The actors to be involved in this future specification process 
therefore had a need to acquire an overview of interdependencies between different design tasks. 
   
As the product was on prototype level and still quite immature, the engineering design processes were 
still very dynamic. There were a lot of iterative loops of redesigning and rethinking solutions, which 
required many resources from the staff involved. One thing the designers were much occupied with was 
to create an emission system that could cover several engines with the same design. This way they could 
reduce the engineering efforts needed and keep the frequency of designing the emission system low. 
The engineering design team to be involved in designing the emission technology as part of the overall 
products consisted of 8 people, scattered across different departments and engineering disciplines. The 
need for coordination between designers was therefore somewhat higher compared to case 1. 
 
As a lesson learned from case 1 was to be careful when choosing the level of detail to include, the 
author was cautious when establishing the product model. The designers were encouraged only to 
include what they considered to be relevant product features when filling in the Task Clarification Cards. 
To model a product being still on prototype level was however difficult as fundamental design changes 
and reprioritisations occurred frequently. This resulted in constant revisions of the product model as 
well as the Task Clarification Cards. Thereby the modelling task never really came to an end and the 
benefits of applying the IPPM-procedure could not be fully harvested.     
 
CASE 3 – CREATING VARIANTS IN LARGE DESIGN TEAM 
The third case was an analysis of a subset of the order process within the company described in papers 
P2 and P3. Based on an order from a customer it was analysed how a specific engineering department 
designed a solution fulfilling the customer request. The engineering design tasks to be performed within 
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the department were highly interdependent and also dependent on engineering work carried out in 
other departments. The overall process was therefore characterised as being cross-disciplinary. The 
department in question was experiencing increasing lead time and efficiency problems due to lack of 
overview over dependencies between engineering design tasks both within and outside their own 
department. Too often bottlenecks were identified which were caused by dependencies not taken into 
account when internal deadlines were set for the different engineering design tasks. 
 
The design team, consisting of 11 people, was occupied with adapting existing engine components in 
accordance with specific customer requests. They were not involved in fundamental redesign of the 
product but rather on creating variants of well-known components. The frequency of the process was 
high as it was conducted every time the company received an order. The process nature was therefore 
also quite static even though it differed exactly which components were to be customised for the 
individual order. The resource consumption was high also due to the fact that the scope of the 
engineering design process was wider. Whereas case 1 and 2 focused on specific components, case 3 
included many components to be specified by the department in question. 
 
As earlier applications of IPPM caused substantial problems related to the level of detail to include in the 
analysis, the author put effort into minimising the level of detail. In stead of asking the designers to 
inform both inputs and outputs from their individual design tasks when filling in the Task Clarification 
Cards, they were only to provide information on which inputs were needed to conduct the task. This 
way, only product features that were decisive for the engineering design process were included, keeping 
the level of detail low without loosing valuable information.  
 
By applying the IPPM in case 3 the author was actually able to thoroughly model the product and 
process in an integrated way creating valuable insight into product feature dependencies between the 
engineering design tasks. By utilising this insight it will be possible to develop the engineering design 
process and improve the performance of the department in question.    
 
SUMMARY 
In summary, the application of the IPPM-procedure was conducted on three cases which exhibited quite 
different characteristics. Table 2 restates the characteristics identified as especially crucial for the 
















1 4 No High 
Variant 
Creation 
Medium Medium  Very Static 
2 8 Yes Medium 
Prototype 
Level 
High Low Dynamic 
3 11 Yes Low 
Variant 
Creation 
High High Quite Static 
TABLE 2: CHARACTERISTICS OF CASE STUDIES CONDUCTED 
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In terms of outcome of applying the IPPM it was clear that case 3 was the most appropriate case. Case 1 
drowned in detailed product modelling, providing only limited value in a process setting that was quite 
simple and easy to cope with. Considering a product on a low maturity level was the main reason for the 
problems experienced in case 2. But case 3 seemed to possess a more appropriate mix of characteristics 
making the application of IPPM suitable and provided valuable insight. 
 
CONTRIBUTION 
Based on the case studies conducted it has been possible to identify seven characteristics that have 
significant impact on the applicability of IPPM: Actors involved in process, whether the process is cross-
disciplinary, level of detail included in analysis, maturity level of product, resource consumption within 
process, frequency of process and the nature of the process. In order to create maximum value when 
applying IPPM it is crucial to make sure the process is worthwhile putting effort into optimising. This is 
ensured if the frequency as well as resource consumption is high. Also, it is essential that the 
coordination challenges are substantial, which is indicated by a high number of actors as well as whether 
the engineering design tasks in question spread over several disciplines and departments. Furthermore, 
the process modeller should make sure that the maturity level of the product is rather high. Products on 
prototype level are hard to model as they continually develop causing the modelling task to extend 
significantly. Similarly, one should only address processes that are rather static. If the process flow is too 
unsettled, the process modelling task can be too tedious. Finally, it is very important to find an 
appropriate level of detail to include in the modelling task. Process modellers should be careful to 
capture what is decisive but also be cautious of not including too much detail as this might cause the 
analysis to drown in irrelevant information.    
 
The main contribution of P4 is an applicability study of when to utilise the IPPM-procedure and how to 
create as much value as possible when applying it. The paper thereby aims at answering research 
question 3. Applying IPPM requires significant efforts when mapping both the product and process 
under investigation. And to conduct interviews with several designers for all engineering design tasks 
within an overall process is beyond doubt a time-consuming activity. Because of that, it is important that 
process modellers do some thorough considerations before applying the IPPM-procedure. By doing a 
preliminary assessment of an engineering design process with regards to the characteristics identified in 
Table 1, the process modeller can firstly assess whether IPPM is an appropriate choice and secondly 
significantly enhance the output of applying IPPM.  
 
5.2 ASSESSING THE PERFORMANCE OF ENGINEERING DESIGN   
As stated initially in Chapter 5, a main objective of the overall project has been to formulate an 
operational procedure for developing engineering design processes through integrated modelling of 
product and process. Another significant objective having focus from the very beginning of the project 
was related to determining the performance of engineering design. This objective was partly integrated 
in phase 2 of the overall analytical procedure, but it was also pursued more separately and in depth in 




The research carried out has focused on the significance of variance and more specifically the 
implications of increasing variance on the performance of engineering design. Increases in variance are 
important for many reasons. It supports companies in attracting new customers and in creating 
differentiation from competitors’ products. However, it is a challenge to offer the correct variance and 
also figure out how to control it. Too little variance will obstruct companies in developing their business, 
while too much variance will threaten to undermine the efficiency. When introducing new variants into 
a product portfolio it will most likely generate an increase in turnover. But it will at the same time lead 
to an increase in complexity related costs as multiple functions within the company such as 
development, engineering, production planning, sales and marketing need to deal with more variants. 
Furthermore, when complying with unique customer requests the company will have to initiate an 
engineering design process, for which the lead time and quality of the outcome cannot be determined 
beforehand. As stated earlier, the Marine Low Speed business unit is continually expanding their 
portfolio and offering more a more variance to the market, as it is believed that variance is key to 
maintaining the position as market leader. It is therefore a clear empirical objective for the company to 
acquire a better understanding of contingent performance trade-offs related to the expanding product 
portfolio.  
 
The overall purpose of the papers presented in this section is to investigate whether there exist a 
dependency between an expanding product program and engineering design performance related to 
cost, lead time, on time delivery and quality. The papers therefore address research question 4. 
 
P5 and P6 are quite similar in their structure, but the time lapse between the two articles is almost two 
years, with P6 written last in the spring of 2013. The maturity level of the results therefore differs and 
the depth of analysis is considerably deeper In P6. Thus, main focus is on the results generated in P6.  
 
P5 AND P6 – IMPLICATIONS OF VARIANCE ON ENGINEERING DESIGN PERFORMANCE 
P5 Title: Product Complexity Impact on Quality and Delivery Performance 
 
P6 Title: The Cost of Customising – Assessing the Performance of a Modular Product Program 
 
This paragraph presents the results obtained in the two papers P5 and P6. They should not be seen as a 
conclusion of the overall IPPM-procedure, but rather as a parallel and connected research stream 
related to especially phase 2 within the procedure. Phase 2 focuses on measuring the performance of 
engineering design processes, and the results of P5 and P6 can be considered as an elaboration of this 
focus.   
 
The overall aim of the two papers is to investigate to which extent increases in product variety result in 
increases in cost and lead time as well as reduced quality and on time delivery performance, which is 
formulated in a list of hypotheses. P5 focus on overall product variant level, which in this case means 
specific diesel engines offered. P6 goes one spit deeper and investigates whether an increasing modular 




The case is once again the Marine Low Speed business unit. As described several times, they are the 
market leader within their industry and the primary strategic goal is to maintain this position. In order to 
fulfil this goal the company strives to win every order by delivering customer specific, high quality 
products on time, even if it requires significant development and engineering work. The belief is that the 
best way to satisfy the customer is to offer the most technically advanced solution or to comply with the 
customer’s request without trying to sway the customers towards choosing a product variant that is 
more frequently designed. The company fears that if an alternative variant is suggested to the customer, 
the customer will instead address a competitor and place the order there. 
 
Furthermore, within the last years the market has gotten more diverse and more unique customer 
requests occur. The consequence has been a steep increase in the number of very customer specific 
product variants offered by the company. This is clearly reflected in the product program, which today is 
approximately twice the size as it was just 5 years ago. In parallel to this, a continual expansion of the 
product architecture is occurring in order to comply with the increasingly diversified demand for 
customised engines. 
 
The strategic choice of complying with every unique customer request combined with a growing 
diversification of market requests drive the company to increase the variance offered to the market, 
which again enhances the complexity-related challenges faced by the company. It is not thoroughly 
investigated what the price is for this increasing complexity in terms of design cost, lead time, on time 
delivery and quality. The engineering departments have however experienced an increased pressure as 
they are required to design considerably more new variants than earlier both on modular and on 
product variant level.  
 
VARIANCE & PERFORMANCE 
The results of the two papers converge. Tendencies show that increases in variance offered to the 
market leads to decreased performance for the very specific variance being infrequently requested. This 
is visualised through a series of plots where the performance in terms of cost, lead time, on time 
delivery and quality is tested. P5 makes these tests on an overall product level whereas P6 goes into 
more details and focus on a modular level. Only a few plots will be presented in this paragraph alongside 
with the conclusions made. For a detailed exposition of all plots, please confer the full papers in the 
appendix. 
 
The overall method for testing the hypothesis was the same for both papers. The idea was to plot 
variants offered on both product and module level arranged according to frequency versus the four 
performance parameters under investigation. The following table accounts for the composition of the 










Product Variant Designs Made 
Cost 
Lead Time 





Module Class Modules Designed 
Cost 
Lead Time 
On Time Delivery 
Quality 
TABLE 3: THE VARIABLES ADDRESSED IN PAPERS 5 AND 6 
VARIANCE ON PRODUCT VARIANT LEVEL 
The first finding of P5 was for instance to investigate the cost on product variant level, which is 
illustrated in Figure 14. 
 
 
FIGURE 14: AVERAGE COST PER DESIGN ACCORDING TO PRODUCT VARIANT 
Each of the plots within P5 has the same horizontal axis as well as primary vertical axis, to the left, 
designated ‘Designs Made’. Along the horizontal axis, each product variant is shown arranged according 
to how often the specific variant has been redesigned, with the most frequent furthest to the left. Along 
the primary vertical axis is then the actual number of redesigns illustrated by the blue columns for every 
product variant. The plots then differ with respect to the secondary vertical axis, to the right, where the 
following four parameters are outlined; average cost per design, % of modules not delivered on-time, 
average lead time per design and average complaint related cost per design. The last parameter was 
used as an indicator for the quality-level of the designs made. For each parameter a linear tendency line 
is depicted in accordance with simple linear regression. These tendency lines give indications of whether 


































































































































Finding 1: Average Cost per Design according to Product Variant




Finding 1 in Figure 14 basically shows the relation between how often a product variant is designed and 
what the average cost of designing the variant is. As an example of how to read the plots consider 
product variant 61, marked with a circle. It has been redesigned 7 times, which can be read from the 
primary vertical axis to the left, and the cost index is approximately 60, as indicated on the secondary 
vertical axis to the right. The plot then illustrates that there is a tendency stating that product variants 
that are rarely designed are more costly to design. The same tendencies were found for the remaining 
three performance parameters. Infrequently designed product variants tended to exhibit poorer 
performance in terms of longer lead times, lower quality and a reduced ability to keep delivery 
deadlines.  
 
P5 provided indications of whether reduced performance will occur when continually expanding a 
product program. The results obtained urged the author to go one spit deeper and focus on a modular 
level. Could the same tendencies be spotted on this level? Acquiring this insight was deemed to be a 
valuable contribution to the literature discussing the trade-offs of introducing modularity into a product 
program.  
 
VARIANCE ON MODULAR LEVEL 
Figure 15 from P6 shows the attempt to investigate whether an increasing product architecture leads to 
decreased quality for modules in classes being rarely designed.   
 
 
FIGURE 15: MODULE REVISIONS PER MODULE DESIGN INDEX 
The plots in P6 had Module Class depicted on the horizontal axis with every module class arranged after 
how many modules that has been designed within each class, starting with the most frequent furthest 
to the left. The primary vertical axis, to the left, designated ‘Modules Designed’ was also the same for all 
plots, but the secondary axis differed showing the four performance parameters stated in Table 3. Again 
tendency lines were applied to give indications of whether the trade-offs between performance and 
variance occurred. Considering Figure 15, it illustrates an index for the number of module revisions that 
are made per module designed according to each module class, which is used as quality indicator for the 


















































Finding 2: Module Revisions per Module Design Index
Modules Designed Module Revisions per Module Designed Index Linear (Module Revisions per Module Designed Index)
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class the index is approximately 100 indicating that the company is having problems designing modules 
in sufficient quality within this class. 
 
P5 being an introductory conference paper did not go deeper into testing the validity of the findings. It 
was concluded that there are tendencies showing that the more often a product variant is designed the 
lower is the cost and lead time for designing it, the ability to deliver on time is improved and the 
complaint related cost for the given product variant is lower. P6 did however scrutinise the results 
considerably further. Regression coefficients for the tendency lines as well as correlation coefficients for 
the variables included in the analysis were calculated. Two-tailed statistical significance tests were also 
conducted and associated p-values were calculated.  
 
So going back to Finding 2 from P6 (see Figure 15) the regression coefficient equal to 0.67 reveals that 
considerable more revisions are needed for modules in classes being rarely included in the product. A 
correlation coefficient value of 0.47 (p < 0.01) furthermore suggests a rather strong linear dependency 
between module class and the revision index. As expected, only few revisions per module design are 
occurring for classes with modules that are frequently designed. The tendency is very clear and it is 
worth noticing that the dispersion of data is bigger for rarely designed modules. 
Corresponding analysis was made for all performance parameters in question and the outcome can be 
found in Table 4 below. 
 
Variable Regression Coefficient, α Correlation Coefficient, r 
Cost 0.18 0.17 * 
Revisions (Quality) 0.67 0.47 *** 
Lead Time 0.16 0.20 ** 
On Time Delivery 0.18 0.19 * 
* P < 0.2     ** P < 0.1     *** P < 0.01 
TABLE 4: REGRESSION AND CORRELATION COEFFICIENTS 
Based on these results it was concluded that all in all the plots all exhibit an increasing tendency. 
Module classes containing fewer modules are likely to be more costly to design, to be of poorer quality, 
to have a longer lead time and to exhibit a more frequent failure to meet delivery deadlines. All four 
hypotheses related to the four performance parameters could therefore to some extent be 
substantiated. However, the regression and correlation coefficients for the parameters cost, lead time 
and on time delivery were rather low suggesting a somewhat weak relation between the variables with 
quite low negative impact. The statistical significance levels for these findings were also somewhat high 
adding some uncertainty to the findings related to those parameters. The findings related to the quality 
parameter were rather significant, though. The analyses suggested that there exist a dependency 
between module classes being rarely included in the product and the number of revisions needed for 
modules designed in those classes, which provided rather strong support for the hypothesis related to 
quality. 
 
Based on the findings the hypotheses put up in P6 could only be substantiated to some extent. It was 
found that there were tendencies showing that modules in classes that are rarely designed in average 
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have a higher cost and lead time for designing them while the ability to deliver on time is reduced and 
the number of revisions per module design is increasing. Especially the quality performance parameter 
was showing a strong tendency, while performance related to cost, lead time and on time delivery seem 
somewhat less affected.  
 
CONTRIBUTION 
The empirical contribution of P5 and P6 has been to investigate the potential trade-offs related to the 
company strategy of winning every order by increasingly customising their products in accordance with 
all customer requests while delivering on time and in high quality. The findings reveal that they are not 
completely successful in doing so. The company belief is that by complying with every unique customer 
request the company will get the most satisfied customers. But if the customer experiences a longer 
lead time and a poorer quality, the customer is unlikely to be completely satisfied. The company’s main 
objective of maintaining or expanding the market share is understandable. But the company should be 
careful that they in their pursuit of fulfilling every unique customer request, do not undermine the very 
same thing they are trying to achieve. 
 
The main theoretical contribution is found within P6. It provides detailed insight into a company’s 
competitive performance trade-off on a modular level after introducing mass customisation. It thereby 
supports similar trade-off studies in the claim that customisation is not free. Companies are likely to 
experience a trade-off in performance related to parameters such as lead-time and cost when increasing 
their customisation even through a modular based product program. 
 
The paper furthermore triangulates the findings made by several survey-based studies with a concrete 
quantitative and detailed analysis of the performance of a modular product program. Especially the level 
of detail included in this paper adds to the existing body of literature as the study is not just assessing 
the overall performance of a company. It actually addresses the performance of the individual module 
classes within the product architecture applied by the case company. 
 
5.3 SUMMARY 
This chapter presents the results produced throughout the research project. In total six papers were 
written and the main outcome and contributions of each paper has been described above. Also all 
research questions from paragraph 4.3 have been addressed throughout the exposition of the papers. 
 
The chapter is divided into two main parts reflecting the two main focus areas of the project. Part one 
describes the four papers (P1-P4) focusing on the formulation of a procedure for assessing and 
developing engineering design processes through integrated modelling of product and process. The 
remaining two papers (P5-P6) centre on performance measurement within engineering companies and 
they are described in the second part of the chapter.   
 
P1 describes the initial attempts of formulating a modelling approach for performing integrated 
modelling of product and process. The most significant contributions in the paper are the Task 
Clarification Cards, used for describing every single engineering design task in details, and the Cross 
78 
 
Referenced PVM, in which the product model is enriched with process information. In conjunction these 
contributions build a bridge between the process and the product modelling tasks. Several inadequacies 
related to the modelling technique were however identified. It became clear that it is a significant 
challenge for the process modeller to include the right level of detail when applying the modelling 
technique. Also it became evident that additional support was called for in order to handle the large 
amount of cross references between the product and process models. 
 
The papers P2 and P3 are highly interrelated and were therefore described in one setting. The papers 
contain a refined elaboration of the concepts introduced in P1 alongside a more comprehensive 
procedure for assessing and developing engineering design processes. The outcome was a 5-phased 
procedure, designated IPPM. The first phase focuses on characterising the existing process and 
understanding the most critical problems associated with the process. The purpose of phase 2 is to 
measure the performance of the existing processes and to formulate the performance requirements for 
the new and improved process. In phase 3 the actual modelling of the product and the process is 
initiated. A structural product model is constructed and Task Clarification Cards are made for all process 
steps utilising and producing crucial product features. The product model and the content from the Task 
Clarification Cards are integrated in phase 4 and finally the future engineering design process is 
developed in phase 5 by utilising the insight acquired. In summary the IPPM-procedure facilitates 
assessing, modelling and developing engineering design processes in a structured and systematic way. 
The procedure supports mapping and diagnosing of an existing process and it creates insight into the 
complex activities within a process that are usually unanalysed in most existing process modelling 
approaches. By utilising the insight gained through the IPPM-procedure, processes can be specifically 
configured to suit the product being engineered. Making use of this insight allows better planning and 
scheduling of the engineering design activities in a more optimal way followed by expected benefits 
related to increased efficiency, reduced lead time, improved ability to deliver on-time and improved 
quality of the engineering work carried out. 
 
The purpose of P4 is to assess the applicability of the IPPM-procedure and investigate how to create as 
much value as possible when applying it. It presents an accumulation of the experiences gained 
throughout the application of the IPPM-procedure and introduces a list of characteristics identified as 
having significant impact on the applicability of IPPM. Based on the case studies conducted it has been 
possible to identify seven characteristics that have significant impact: Actors involved in process, 
whether the process is cross-disciplinary, level of detail included in analysis, maturity level of product, 
resource consumption within process, frequency of process and the nature of the process. By doing a 
preliminary assessment of an engineering design process with regards to the characteristics stated, the 
process modeller can firstly assess whether IPPM is an appropriate choice and secondly significantly 
enhance the output of applying the IPPM.  
 
P5 and P6 address the second main objective of the research at hand related to engineering design 
performance. They focus on the significance of variance and more specifically the implications of 
increasing variance on the performance of engineering design. The overall purpose of the papers 
presented is to investigate whether there exists a dependency between an expanding product program 
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and performance related to cost, lead time, on time delivery and quality. The analyses showed that 
modules and products rarely designed tend towards having higher design costs, longer lead time, poorer 
on time delivery performance and lower quality. 
 
The main contribution of the papers P5 and P6 is detailed insight into a company’s competitive 
performance trade-off when increasing the product variance offered. It thereby supports similar trade-
off studies in the claim that customisation is not free. Companies are likely to experience a trade-off in 
performance related to parameters such as lead-time and cost when increasing their customisation even 








CHAPTER 6 – DISCUSSION 
When having conducted research it is of high importance to critically evaluate the 
outcome of this research. This chapter will discuss the outcome in terms of validity, 
applicability of results, generalising potential and in general evaluate the contribution in 
relation to the chosen methodological approach. The chapter will also discuss the 
choices made along the way in developing the IPPM-procedure. It discusses why the 
modelling techniques included in the procedure are suitable for addressing the overall 
research problem. Finally, a few additional aspects are discussed in relation to 




 6.1 ASSESSMENT OF CONTRIBUTION 
As emphasised continually throughout the thesis, the aim of the research project has been to make a 
dual contribution of both managerial and theoretical significance. As no process modelling approach 
taking product features into account when developing engineering design processes was identified in 
existing body of literature, it can be claimed that the research at hand contributes to process 
development theories within an engineering design context. By including a model of the product 
features in the modelling of engineering design processes additional understanding of what actually 
takes place within the process can be acquired. It reveals what product features are used and produced 
in every process step. Utilising this insight enables that the processes in questions can be specifically 
configured to suit the product being engineered, thereby creating an optimal process flow for that 
specific product. The theoretical contribution is more specifically comprised by a 5-phased procedure, 
designated IPPM, for assessing and developing engineering design processes through integrated 
modelling of product and process. 
 
The IPPM-procedure basically also constitutes the empirical contribution by providing a structured 
approach for process modellers to analyse and develop engineering design processes. Furthermore after 
having completed the 5-phased procedure the tangible outcome is a DSM containing knowledge on 
interdependencies between the individual process steps and between the product features utilised in 
every step. This DSM is aimed at managers who can apply it when organising engineering design 
activities and enable better planning. Finally, the empirical contribution is also aimed at designers who 
will acquire a better understanding of how their individual tasks are related to other designers’ tasks. 
Especially the usage of Task Clarification Cards will support them in their daily work when coordinating 
with colleagues in relation to task interdependencies.  
 
VALIDITY 
Assessing the validity of the contribution is crucial when evaluating research, as it basically determines 
the strength of the research’s conclusion. The research project at hand was founded within the case 
company, and the author therefore had free access to detailed data within the company allowing in-
depth analyses over a period of several years. With such a setup the internal validity, which concerns 
the extent to which the research findings accurately represent what is really happening, is evaluated to 
be high. Furthermore, data from interviews, workshops and documents from internal company systems, 
was triangulated by collecting data at different times from different sources in the study of the same 
phenomenon. This also enhances the internal validity of the research carried out.  
 
As the study at hand ascribes to critical realism, the validity of the findings are often evaluated by testing 
the obtained results in different settings. A phenomenon called ‘retroduction’ (Easton, 2010). In this 
research project, this is done by testing the IPPM-procedure in three rather different cases, which is 
described in detail in paper P4. However, all cases were within the same company. The fact that only 
data from one company has been analysed is a clear limitation. The external validity of the findings, 
which concerns whether the results are valid in a similar setting outside the studied objects, is therefore 
somewhat questionable (Karlsson, 2009). In order to enhance the external validity further case studies 
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should be conducted in other companies. This aspect is also discussed in further detail under Future 
Research in Chapter 8.  
 
APPLICABILITY 
When addressing the applicability of the research contribution, it is mainly referring to the empirical 
contribution. How much value does the proposed procedure actually create in an empirical context? 
This is not a straightforward question to answer. To acquire an understanding of interdependencies 
between engineering design tasks does definitely create value, as it provides enhanced understanding 
and enables better planning. Following quotes from a designer and a department manager exemplifies 
this value: 
 
Having the Task Clarification Cards available supports me in                                                                       
understanding what I need to do in every engineering design task,                                                                        
and who I need to coordinate with. 
(Designer) 
 
The DSM helps me setting deadlines for the design tasks to                                                                                
be delegated in my group. It shows what tasks are interdependent                                                                     
and I can therefore set deadlines according to those interdependencies                                                               
and thereby avoid unnecessary bottlenecks. 
(Department Manager) 
 
But when considering the value of the empirical contribution it should ideally be considered relative to 
how much effort that goes into revealing these interdependencies. However, no detailed cost/benefit 
analysis has been carried out in this project. To interview several designers, each with multiple design 
tasks, and clarify what specifications are used and produced in every task is beyond doubt very time 
consuming. There is therefore a risk that applying the procedure will cost more than it will benefit. P4 
was aimed at addressing this issue by actually analysing the applicability of IPPM in different contexts. It 
was investigated what characteristics that should be in place in order to obtain maximum value of 
applying IPPM. But P4 does not provide an answer for what are the actual costs of applying it. 
 
However, as stated in the delimitation of the project the primary scope of the research is to develop a 
procedure for assessing and developing engineering design processes and thereby acquiring a higher 
understanding of what actually takes place within the individual process steps. Due to constraints on 
time and resources of the actors involved, the scope has not been to conduct a detailed cost/benefit 
analysis. However, if this was done the assessment of the applicability of the developed procedure 
would be considerably more varied.  
 
EVALUATING ACTION RESEARCH 
As stated in Chapter 4, (Coughlan & Coghlan, 2002) list three pre-requisites for doing action research. 
Firstly, the outcome of the project needs to be of both theoretical and managerial significance. 
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Secondly, it is critical that the action researcher gains full access to the organisation in which the project 
is founded. And thirdly, involvement of key members should be ensured in order to collaboratively 
address real-life problems and come up with workable solutions through joint-meaning construction.  
 
All these pre-requisites are generally considered to be fulfilled in the project at hand. As no structured 
approach for assessing and developing engineering design processes through integrated modelling of 
product and process exists, the research is considered theoretically significant. The case company 
furthermore has an aim of continuous improvement towards realising lower resource consumption, 
lower lead time and higher quality in their engineering design processes which makes the contribution 
managerial significant. As discussed above, it can be argued that further work has to be done in relation 
to analysing cost/benefit of applying the procedure in order to enhance the value of the managerial 
contribution. Nevertheless the insight acquired though IPPM in its current form is considered as being 
managerial significant. 
 
As the author was employed in the company I had full access to information and I also had considerable 
support from management to carry out the research, which fulfilled the second pre-condition of 
conducting successful action research.  
 
In relation to the third pre-requisite some challenges did occur. Occasionally difficulties appeared in 
relation to ensuring involvement of the necessary key members of the organisation as certain 
stakeholders experienced problems in allocating sufficient resources for participation in the project. This 
circumstance did not block the progress of the research project, but it probably limited the empirical 
outcome as only parts of the overall engineering design processes were covered.  
 
When assessing the quality of an action research study, focus should be on aspects related to 
participation, real-life problems, joint-meaning construction and workable solutions. With regards to 
ensuring participation and joint-meaning construction this was supported by including the designers and 
department managers in the modelling of the engineering design tasks. Their knowledge was decisive 
for actually producing meaningful results, as only they could support identification of interdependencies 
between design tasks. Furthermore, as the engineering departments involved in this research project 
experienced increasing problems, especially with regards to keeping the delivery deadlines, underpins 
the fact that a real-life problem was addressed. With regards to the fourth evaluating factor related to 
creating workable solutions, it again becomes relevant to discuss the limitations of the research project. 
Focus has been primarily on developing the IPPM-procedure and not on evaluating it seen from a 
cost/benefit perspective. Without fully understanding the potential costs and gains of applying the 
procedure how can it be argued that a workable solution has been developed? Again I will refer to the 
initial delimitation and to the Applicability-paragraph above. The results suggest that the procedure is a 
workable solution for acquiring additional understanding of what takes place inside an engineering 
design process and that it enables better planning when scheduling interdependent engineering design 
tasks. Whether it is a workable solution seen from a more economical perspective largely remains 
unanswered. However, as stated by (Coughlan & Coghlan, 2002), generating theory through action 
research is situation specific and incremental, which is also the case with this research project. 
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Furthermore, being an exploratory research project, it should not necessarily provide conclusive 
answers to problems and issues, but give guidance on what future research, if any, should be conducted 
(Collis & Hussey, 2003). Future research will discussed further in Chapter 8. 
 
GENERALISING POTENTIAL 
When evaluating the contribution it is also relevant to discuss the generalising potential of the results 
produced. The procedure developed in this research project is based on a single case study. The 
procedure was applied three times in different settings but it was within the same overall empirical 
context. Therefore it is important to question whether others would achieve the same results if the 
research was repeated in a similar context, and also whether it would be valuable to apply the same 
procedure in a different context.   
 
The context in which the procedure has been applied can be described as complex, knowledge-intensive 
engineering design processes. Whether the outcome of the processes is a marine diesel engine or 
another product is in principal assessed to be secondary. However, the engineering of the product 
should be a complex process consisting of multiple interdependent engineering design tasks, involving 
several specialised actors mastering different engineering disciplines. If these pre-conditions are in 
place, the author believes that the results obtained in the specific empirical case could posses a high 
generalising potential. Before applying the procedure, it is however crucial that the process modeller 
assesses the process with regards to the characteristics identified in journal paper P4.  
 
However, applying the procedure in a significantly different context could prove to be less rewarding. 
For instance a simple, well-defined business administration process will probably not be suitable. 
Application of the IPPM-procedure will be far too resource demanding and only add limited value as the 
content of the process could easily be revealed by utilising existing more generic process modelling 
techniques. It is important to acknowledge that if a model becomes more complex than the reality it 
describes, the model itself will become counter-productive. 
 
Since the IPPM-procedure has not been applied in other empirical settings than the Marine Low Speed 
business unit of MAN Diesel & Turbo, it is clear that caution is called for when assessing the generalising 
potential of the research contribution. In order to achieve a higher understanding of the generalising 
potential, future research should focus on testing the procedure in other companies. If similar 
tendencies can be found, the external validity of the findings will be improved considerably and the 
generalising potential would be higher. Future research on this matter is discussed in more detail in 
Chapter 8. 
 
6.2 DISCUSSION OF ISSUES RELATED TO IPPM 
Whereas the previous paragraph discussed the general validity and applicability of the research project, 
this paragraph will discuss the choices made along the way in developing the IPPM-procedure. What 
modelling tools were included and why? Could alternative choices have been made? These and more 




WHY WAS THE PVM-MODELLING TECHNIQUE CHOSEN FOR MODELLING THE PRODUCT?  
A significant strength of the developed IPPM-procedure is that it can not only reveal interdependencies 
between different design tasks. It goes a level deeper and identifies interdependencies on product 
feature level. This was due to the application of a product modelling technique that could describe a 
product on overall component level as well as on attribute and product feature-level. This level of detail 
is supported by the PVM-modelling technique, as it allows a hierarchical description of the product from 
main component level down to detailed property-level. 
 
Furthermore, the PVM is very visual and supports describing products in an efficient and clear manner 
to all stakeholders involved. The hierarchical structure is easy understandable also for people not having 
applied the technique previously. This is a valuable property of the modelling technique when applying 
it in cooperation with several stakeholders not accustomed to perform product modelling, as it was the 
case in the research at hand.  
 
The author is not ruling out that other product modelling approaches could have been applied as well. 
However, the modelling technique is well-established within the research group at the Technical 
University of Denmark. Thereby, the author could draw on the significant experience being present 
within the group. 
 
A central weakness was however experienced when applying the PVM-modelling technique. When the 
amount of internal relations between product components and features increase significantly, the 
modelling technique has problems in accommodating and expressing these interdependencies in a 
concise and clear format. Therefore, the PVM-modelling technique was first extended into the Cross 
Referenced PVM, which allowed for noting interdependencies between product features, and then 
afterwards complemented with the Design Structure Matrix modelling technique. In unison, the models 
then provided a suitable approach for describing a product on component as well as on feature-level, 
expressing interdependencies between those components and features and finally dealing with the 
interdependencies. 
 
WHY WAS BPMN, IDEF0 & DSM CHOSEN AS PROCESS MODELLING TECHNIQUES? 
In overall, three process modelling techniques were applied and included in the IPPM-procedure for 
assessing and developing engineering design processes. This fact does by no mean suggest that no other 
process modelling approaches could be relevant for the overall research problem in question. However, 
together these three modelling techniques provided support for the modelling requirements in the 
specific case. The first requirement was a need to have an intuitive, easy-applicable and broadly well-
known tool that could represent the actors involved in the overall process, what activities were carried 
out, in what generic sequence and by whom. All of these requirements were met by the BPMN-
approach. However, there was a clear need to go deeper into detail of what actually took place within 
the process. More specifically there was a need to identify what product features were needed for the 
individual tasks as well as what features were produced within each process step. The IDEF0-approach 
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and the arrow-notation related to what data and objects are consumed by a certain function in order to 
produce specific outputs served as an inspiration for fulfilling this requirement. The notion of this 
notation form was therefore included in the development of the Task Clarification Cards. Finally, a 
requirement was to have a tool that could support in expressing and dealing with interdependencies 
between tasks and features, which was obtained by including the DSM-modelling technique.  
 
As the three modelling techniques thereby fulfilled the requirements put up, no further techniques were 
included in the procedure. The scope of the project has not been to completely map out what modelling 
techniques exist, but rather solving a concrete managerial problem. Therefore, as the requirements 
were fulfilled, no further significant efforts were put into including or replacing the modelling 
techniques chosen. 
 
WHAT DOES IPPM BRING THAT DSM CAN NOT DO? 
As a main outcome of the IPPM is a DSM for optimising the sequence of engineering design tasks by 
minimising feedback loops in the process, one could question why not apply the DSM from the very 
beginning saving the effort of going through the first four phases of the IPPM-procedure. But this 
approach would take for granted that the interdependencies between tasks and features are well-
known from the beginning. This has not been the case in this research project, and without clear 
identification of interdependencies, the DSM alone will not solve the problem.  
 
In general, DSM-literature does not seem to be particularly occupied with the actual mapping of the 
interdependencies, but rather with how to deal with them after they have been identified. Identification 
of these interdependencies can only be found by involving the people possessing the detailed design 
knowledge. They alone have the overview over what features are decisive for their work, and what 
features they produce. This knowledge therefore needs to be extracted and articulated, which in the 
IPPM-procedure is done by constructing a structural product model and enriching it with information 
acquired through Task Clarification Cards. Doing this enables construction of the Cross Referenced PVM, 
which then finally feeds the DSM with the information on interdependencies between tasks and product 
features. If all information on interdependencies is available up front, one could argue that it will not 
make much sense to apply the IPPM-procedure, but if interdependencies are not clear, IPPM provides 
an operational procedure for identifying those. 
 
THE STABILITY OF THE OUTCOME OF IPPM 
Very few products are completely static, and marine diesel engines are no exception. Therefore, it must 
be anticipated that changes will occur in existing engineering design tasks and also that new tasks will 
appear, as the product evolves. Obviously, this means that the outcome of the IPPM-procedure can not 
be static either. This entails that every time changes occur, Task Clarification Cards need to be created or 
updated followed by incorporation in and eventually partitioning of the DSM. There is thus a clear 
maintenance aspect in order to continually create value of applying IPPM. If the process modeller is only 
temporarily involved in developing the engineering design processes, it is crucial that a responsible 
process actor is identified and entrusted with the responsibility of updating the product models, TCCs 
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and DSM when needed. Otherwise, the information initially gathered is in risk of being diluted and 
outdated. If this happens, process actors are likely to loose confidence in the procedure and it will not 
create any value. Resources therefore need to be allocated to continually keeping the product feature 
information up to date. However, it is the clear perception of the author that the first time gathering 
and compilation of information is beyond compare the most time-consuming.  
 
THE SIGNIFICANCE OF A WELL-ESTABLISHED PRODUCT ARCHITECTURE 
The Marine Low Speed business unit of Man Diesel & Turbo has for decades put a lot of effort into 
establishing and utilising a very clear product architecture, consisting of well-defined building-blocks. 
This architecture has historically served as a work break-down structure for how to define individual 
engineering design tasks. In the case study at hand there is therefore a very close relationship between 
the product model constructed and the tasks within the engineering design process, as the product 
model was greatly influenced by the existing company product architecture. This is obviously a clear 
advantage when applying the IPPM-procedure, as the actors involved had a clear understanding of the 
product model, which made it very easy to establish and obtain a mutual agreement upon. The outcome 
of the research based on the Marine Low Speed case therefore only addressed process development. 
However, it is not unlikely that it could also support development or redesign of a product architecture 
in other cases, where there is no clear coherence between the engineering design processes and the 
product being engineered.  
 
Furthermore, if there is little coherence between the product model and the engineering design process 
it will require a higher effort of the process modeller when completing the Task Clarification Cards and 
compiling the information from them in the Cross Referenced PVM. In the case study conducted the 
individual tasks corresponded to designing a main component within the product model, so they were 
fairly easy to integrate. If product features being produced within a single task are distributed across 
many different components, it will be more challenging to deal with and compile all the information 
acquired from the TCCs. However, in the author’s opinion it is quite unlikely that a massive discrepancy 
between the engineering design process and the product being engineered should exist.  
 
6.3 SUMMARY 
Chapter 6 discusses the results obtained and in general the choices made along the way in the 
development of the IPPM-procedure. Initially, the chapter opens with a discussion and evaluation of the 
research contribution in terms of validity, applicability, generalising potential and general evaluation. As 
the research was deeply rooted within the organisation the researcher had free access to information, 
and the internal validity of the findings is therefore assessed to be high. However, the external validity is 
more dubious as the findings are based on data from one company only.  
 
When discussing the applicability of the findings it is emphasised that it should be seen in the light of the 
delimitation and scope of the research project. The contribution is considered to have high applicability 
in relation to identifying and dealing with interdependencies between tasks and product features in 
engineering design processes. It supports both designers and department managers in acquiring a better 
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understanding and overview and it enables them to conduct better planning with the aim of improving 
delivery performance and avoiding internal bottlenecks. However, it is not thoroughly investigated what 
the actual costs are of applying the procedure. It is acknowledged that it requires significant resources 
to apply IPPM, but it is not directly quantified, leaving some doubts related to the applicability when 
discussing concrete cost/benefit.  
 
When evaluating action research it is highlighted as important that the outcome is related to real-life 
problems addressed through participation and joint-meaning construction with the stakeholders 
involved, and that the results constitute a workable solution. All these preconditions are evaluated to be 
in place as the results are produced in close collaboration with the stakeholders involved in the project. 
The aspect of a workable solution is however again discussed in relation to the project scope. IPPM 
constitutes a workable solution for identifying and dealing with interdependencies, but how 
economically sane it is, remains a more open question.  
 
In evaluating the generalising potential of the IPPM-procedure, it is essential to acknowledge the 
limitations that are inherent in single case studies. The generalising potential is however assessed to be 
high in similar contexts, meaning development of complex knowledge-intensive engineering design 
processes. But in other contexts it is more questionable and further studies are needed to clarify this. 
 
The second part of the discussion chapter is addressing the choices made along the way when 
developing the IPPM-procedure. It discusses why certain existing modelling techniques are included and 
clarifies the initial requirements that needed to be fulfilled in order to realise a suitable procedure that 
could address the overall research problem. Finally, other aspects are touched upon in relation to how 
the IPPM-procedure is different from other existing modelling techniques, how stable the outcome of 










CHAPTER 7 – CONCLUSION 
This chapter will present the conclusions made throughout the research project. Each of 
the four research questions posed will be addressed and answered. Eventually the 





Many engineering companies currently experience increasing demands from their customers for the 
delivery of customised products that have almost the same delivery time, price and quality as mass-
produced products. Complying with this development requires efficient engineering design processes, 
so companies can design customised products faster and more efficiently. To model and develop 
engineering design processes is however not a straightforward task, as they are often iterative, ill-
defined and complex.  
 
A main proposition in this research project is that understanding an engineering design process fully 
requires understanding of the product being engineered. By merging the areas of product and process 
modelling, additional insight into the engineering design processes is acquired. An overall objective has 
been to investigate how integrating a product model into to the process modelling can enable a better 
understanding and optimisation of the engineering design processes. This concluding paragraph will go 
through the research questions posed in Chapter 4 one by one and summarise the findings made 
throughout this thesis. 
 
The first objective was to investigate how to operationally model products and processes in an 
integrated way. This was done by firstly applying the PVM-modelling technique followed by the 
introduction of Task Clarification Cards, which were used to acquire information on what product 
features that were decisive for every engineering design task. The PVM-technique was then extended by 
launching the Cross Referenced PVM that was used for compilation of all information obtained in the 
Task Clarification Cards.  
Research question 2 went a step further by aiming at formulating a procedure for assessing and 
developing engineering design processes. The findings made in relation to research question 1 were 
included in a more comprehensive 5-phased procedure, designated IPPM, which also supported 
mapping and diagnosing of existing processes. Furthermore, the well-established DSM-modelling 
technique was included in the IPPM-procedure in order to deal with the large amount of 
interdependencies between tasks and product features. By utilising the insight gained through the 
IPPM-procedure, processes can be specifically configured to suit the product being engineered, thereby 
creating an optimal process flow for that specific product. This IPPM-procedure is considered the main 
contribution of this research project.   
 
The third objective, posed in research question 3, related to assessing the applicability of the IPPM-
procedure and to clarify how to create as much value as possible when employing IPPM. Analyses led to 
the identification of seven conditions that have significant impact on the applicability of IPPM and 
should be in place in order to obtain maximum value. A high number of actors should be involved in 
process and the more cross-disciplinary it is, the more suitable is IPPM. The level of detail included in the 
analysis should be carefully considered. Too much will make the analysis overwhelming while too little 
will make it worthless. The maturity level of the product in question should be high. Products on 
prototype level are hard to model as they continually develop causing the modelling task to extend 
significantly. Likewise, the resource consumption within the process and the frequency of the process 
should also be high. Finally, one should only address processes that are rather static. If the process flow 
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is too unsettled the process modelling task can be too tedious, as the process will continually evolve and 
dilute the mapping efforts. 
 
The fourth and final research question focused on analysing how increases in product variance affects 
engineering design performance. It was therefore mainly related to the aspect of assessing existing 
engineering design processes. Comprehensive data analyses revealed that increases in product variance 
and customisation are not free. Companies are likely to experience a trade-off in performance related to 
especially quality, but also to parameters such as on-time delivery, lead-time and cost when increasing 
their customisation even through a modular based product program. 
 
It is a declared objective of the research project to make a dual contribution of both empirical and 
theoretical significance. As no process modelling approach taking product features into account when 
developing engineering design processes was identified in existing body of literature, it can be claimed 
that the research at hand contributes to process development theories within an engineering design 
context. The main empirical contribution is an operational procedure aimed at process modellers to be 
applied when assessing and developing complex engineering design processes. The outcome of the 
procedure is a Design Structure Matrix containing knowledge on interdependencies between the 
individual process steps and between the product features utilised in every step. This is another 
significant empirical contribution and is intended for managers with the scope of improving planning 
and scheduling of interdependent engineering design tasks. Finally, IPPM and more specifically the Task 
Clarification Cards contribute to the daily work of the designers.  The TCCs will support them in carrying 
out their individual tasks and facilitate a better coordination in relation to task interdependencies.    
 
Therefore, when evaluating the applicability of the contribution, it is considered to be high in relation to 
identifying and dealing with interdependencies between tasks and product features in engineering 
design processes. IPPM supports both designers and managers in acquiring a better overview of 
engineering design processes and enables them to conduct better planning with the aim of improving 
delivery performance and avoiding internal bottlenecks.  
 
The research project was deeply rooted within the case company and the author had free access to 
information. Therefore the internal validity of the findings is assessed to be high, whereas the external 
validity is more questionable as the findings are based on data from one company only. One should 
therefore also be cautious when evaluating the generalising potential of the IPPM-procedure. However, 
if applied in a context similar to the empirical case of this research project, the results obtained are 










CHAPTER 8 – FUTURE RESEARCH 
The research study at hand was conducted over a period of approximately three years. 
The fixed period posed some limitations on what could be included in the research. This 
chapter presents ideas for future research that would benefit the IPPM-procedure 




8.1 MORE CASES 
All results in this research project are based on analyses carried out in collaboration with the Marine 
Low Speed business unit of MAN Diesel & Turbo. This clearly imposes some limitations on the 
generalising potential of the results as discussed in detail in Chapter 6. Probably the most obvious 
suggestion for future research would therefore be to conduct more case studies in other companies. 
However, it is the author’s recommendation that additional cases should be carried out in companies 
working within the context of complex, knowledge-intensive engineering design. Applying the IPPM-
procedure in less complex contexts might not be worth the effort, as other existing more easy-
applicable process modelling techniques probably could create sufficient insight into such processes. It is 
important to acknowledge the significant resources required for application of IPPM, and assess 
whether the gains can be expected to match the efforts needed. This aspect can however be difficult 
without an understanding of what the specific costs of applying IPPM actually are, which brings us to the 
next suggestion for future research. 
 
8.2 ECONOMICAL ASSESSMENT 
As stated above it is recommended that the process modeller carefully assess whether the IPPM is a 
suitable procedure in terms of how much effort it takes to conduct an IPPM-analysis. In order to make 
this assessment, the process modeller and the company or department considering applying IPPM need 
to make an upfront cost/benefit analysis. As stated several times throughout this thesis, the primary 
scope of the research has been to develop a procedure for assessing and developing engineering design 
processes. The scope has not been to conduct a detailed cost/benefit analysis. This does by no mean 
suggest that it is irrelevant to carry out such an analysis. In the author’s opinion this is highly relevant, 
but due to constraints on time and resources of the actors involved, this has not been within the scope 
of the project. 
 
Phases 1 and 2 of the IPPM-procedure actually support decision makers in assessing the potential 
benefits of applying IPPM. Phase 1 supports acquiring an overview of the current processes as well as an 
understanding of the most critical problems associated with the process, whereas phase 2 supports 
assessing the current performance of the engineering design processes in question. Understanding the 
current performance and the problems inherent in the AS-IS state, enables better estimation of the 
magnitude of potential gains of applying IPPM. However, the procedure does not consider how much 
effort that is needed to actually improve the current performance.  
 
The costs of applying IPPM are obviously dependent on the number of people who need to allocate 
resources to the application. All five phases obviously require the process modeller to allocate resources 
when applying IPPM. Phase 1 requires input from managers and key stakeholders in order to map the 
current process. In phase 2 it might be sufficient only to allocate one person if all performance data is 
available. If that is not the case, phase 2 will require substantial resources as several persons might need 
to be involved in determining the current performance of the processes. Phase 3 is probably the most 
time-consuming phase, as all engineering design tasks are to be described in Task Clarification Cards, 
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which can only be done by the designers. Phase 4 and 5 are mainly compiling and analysing all the 
gathered information, so this is likely to be done by one person only. 
 
These considerations are however not that quantitative, which is a requirement for more specifically 
estimating the costs of applying IPPM. Therefore it is suggested that future research should make these 
considerations more operational and implement them in the very initial phases of the IPPM-procedure. 
It could be in the form of a set of concrete questions to be investigated and estimated, such as: How 
many stakeholders need to be involved in mapping of the current process? Is performance data 
available or does it need to be collected through analyses and interviews? How many engineering design 
tasks need to be mapped and described in Task Clarification Cards? And obviously how much time needs 
to be allocated to each of the tasks? By acquiring answers for these questions up front, the decision 
makers could better assess whether the potential gains of applying IPPM are higher than the efforts 
needed to carry out the analyses. 
 
8.3 MAINTENANCE OF IPPM 
The analyses conducted in this research have focused on assessment and development of engineering 
design processes through integrated modelling of product and process. It is however relevant also to 
consider maintenance of the developed engineering design processes. The product being engineered 
will most likely change over time, and so will the processes. In order to continually draw advantage of 
the outcome of the IPPM-procedure it is therefore important to formulate a procedure for maintaining 
the product models, Task Clarification Cards and Design Structure Matrices when needed. This has not 
been done in this research project, but future researchers are encouraged to investigate how this can 
best be done.  
 
8.4 TESTING THE POTENTIAL OF TASK CLARIFICATION CARDS FURTHER 
When developing the Task Clarification Cards the ambition was to create a template that could describe 
every engineering design task in detail. Besides clarifying the input and output product features and 
specifications of the individual tasks, they also support further characterisation of the tasks by 
describing what competencies, database and IT-systems are needed to carry out the task. They also 
support describing interfacing components in detail and potential division of the task into sub-tasks. 
However, in the analyses conducted only the information on product features needed as input and 
output were really put into use when developing the engineering design processes. The author do 
however believe that the concept of describing every engineering design task in detail using a fixed 
template possesses higher potential, and future researchers are encouraged to try to make further use 
of the Task Clarification Cards or something similar.     
 
8.5 SUMMARY 
Throughout this final chapter future research has been suggested that would greatly supplement the 
results produced in the research project at hand. First and foremost, more case studies are called for, as 
this would test the generalising potential of the findings further. As the researcher had free access to 
the case company the internal validity of the findings is high. However, the external validity would 
98 
 
greatly improve if additional case studies in other companies were conducted. Another evident future 
initiative is thorough investigations of the cost/benefits of applying IPPM. Having a better understanding 
of the efforts needed to apply the IPPM-procedure would support decision makers in their choice of 
process modelling approach. Finally, future research related to maintenance of the outcome of IPPM as 
well as a wider application of the Task Clarification Cards is suggested.  
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This article aims at developing an operational tool for integrated modelling of product 
assortments and engineering processes in companies making customer specific products. 
Integrating a product model in the design of engineering processes will provide a deeper 
understanding of the engineering activities as well as insight into how product features affect the 
engineering processes. The article suggests possible ways of integrating models of products with 
models of engineering processes. The models have been tested and further developed in an 
action research study carried out in collaboration with a major international engineering 
company. 
 








In order to understand what is going on in an engineering process, it is vital to understand the 
product being engineered. Current methods for redesigning and developing engineering 
processes do not take into account the product features to be used in every process step. 
Therefore it is difficult to obtain a detailed understanding of the activities in the processes and to 
come up with significant improvements. The suggestion is that by integrating a product model in 
the design of engineering processes, a better understanding of the engineering activities will be 
acquired. Furthermore, insight into how different decisions on product features affect the 
engineering process will be achieved. Making use of this insight will allow us to organise the 
engineering activities in a more optimal way and thereby increase the efficiency, reduce lead 
time, improve ability to deliver on-time and improve the quality of the engineering work carried 
out. However, it is a considerable challenge to deal with the complexity that occurs when 
considering complicated products. It is therefore of crucial significance to address the right level 
of detail.  
 
The potential benefits of understanding the relationship between product and process have been 
acknowledged by several scholars (Eckert & Clarkson, 2005) and (Fixson, 2005), but to the 
knowledge of the authors no structured approach to coordinate decisions across the domains has 
been fully developed. 
 
The research at hand is based on empirical data concerning introduction of new emission 
technology at MAN Diesel & Turbo, a world leading designer of two-stroke marine diesel 
engines. The company has developed the emission technology but it has not yet been adapted to 
comply with their entire product range. They therefore now face the task of developing a 
complete set of engineering processes for specifying their products including the new emission 
technology. How to operationally model these processes and the emission product features in an 
integrated manner is the scope of this article. 
 
Theoretical Background 
The suggested modelling method is based on theory on product modelling including the Product 
Variant Master method for modelling product families (Hvam et al., 2008). Also process 
mapping theories including Business Process Modelling Notation (BPMN), IDEF and Design 
Structure Matrix (DSM) are used. 
 
Product Modelling 
Many companies often face significant challenges when trying to get an overview of their entire 
product portfolio. Using product modelling techniques can be a mean to acquire this overview. 
By modelling your product range you will achieve a better understanding of the product portfolio 
and be able to control the complexity that exists within it. In general, product modelling can be 
interpreted as the logical accumulation of all relevant information concerning a given product 
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range. But to do so you need a tool, such as the Product Variant Master, that can describe the 
complete product assortment in an efficient manner to all stakeholders (Hvam et al., 2008).  
 
The Product Variant Master modelling technique 
The Product Variant Master (PVM) is a tool for modelling and visualising product families 
(Hvam et al, 2008). It provides an overview of the product range offered by a company and 
illustrate how the products can vary. The tool has its basis in object oriented modelling, and 
simply put, it can be said that a PVM contains a description of the company’s product range and 
the associated knowledge (Harlou, 2006). 
 
A PVM consists of two parts. The left hand side of the model describes the product’s generic 
structure, and is called the ‘part-of’-structure. It contains the modules and parts which appear in 
the entire product family. For instance, a bicycle consists of a bicycle frame, handlebar, wheels 
etc. These modules and parts are then modelled with a series of attributes and constraints which 
describe their properties and rules for how classes and attributes can be combined. The right 
hand side of the PVM, called the ‘kind-of’-structure, describes how the individual modules and 
parts can appear in several variants. Using the bicycle example again, the wheels could be either 
mountain bike or racer for instance. The ‘part-of’ and ‘kind-of’-structure are analogous to the 
structures of aggregation and generalisation/specialisation within object oriented modelling. The 
structure of the PVM can be seen in Figure 1.  
 
 
Figure 1: The structure of a PVM (Hvam et al., 2008). 
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Several tools for modelling processes have been developed in the course of time. The most well 
known tool for mapping processes is probably the Business Process Modelling Notation, BPMN. 
BPMN is a flowchart tool used to create graphical models of business processes. By using the 
tool you can create models that clarify which activities are performed by whom within the 
company. Furthermore it clarifies which communication is occurring between different 
departments and external stakeholders (White, 2004). The notation form is quite straightforward 
and easy to put into use which makes it a popular choice.  
 
The IDEF method is another widely used process mapping tool. IDEF is not just a single model 
but a family of 16 different modelling structures. However, in this article it is only IDEF0 which 
is put into use. The IDEF0 was originally intended to model the functional behaviour of 
engineering systems. And yet it is now being applied to a wide variety of business processes. 
Each activity or process step is described according to input, output, controls and mechanisms. 
IDEF0 has a strong hierarchical structure which can be used for decomposing activities within 
the process into more detailed sub- or component-activities (O’Donovan et al., 2005).  
 
The third and last modelling approach presented here is the Design Structure Matrix, DSM. This 
tool is especially suitable for engineering design projects, which involves specification of many 
interdependent variables which together define a product, how it is made and how it behaves 
(Steward, 1981). The DSM is a matrix structure representation that captures the sequence and the 
technical relationships among different design tasks in a project. By using the modelling 
technique it becomes possible to find alternative sequences of the tasks and streamline the inter-
task coordination (Eppinger et al., 1994). The relationships between the tasks are divided into 
dependent, independent and interdependent. The dependent relationships have to be performed 
sequentially, the independent can be performed in parallel whereas interdependent activities have 
to be coupled. A central strength of DSM is that it provides a concise visual format for 
representing processes. It becomes apparent how the individual activities affect the overall 
process and which activities that may trigger rework (O’Donovan, 2005). The research presented 
in this article has drawn on all of the modelling techniques presented above.  
 
Development vs. Specification Process 
When using the term engineering processes we are referring to the specification process of the 
product rather than the development process. Using the definitions formulated by (Schwarze, 
1996) a product development process is about generating knowledge and designing new 
components in a creative process. The specification process however is characterised by having 
low degrees of freedom and by utilising existing knowledge to specify and adapt existing 
components in a routine manner. It is important to emphasise this difference. To detailed model a 
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development process, which has a completely open solution space with high degrees of freedom, 
would have little value as the process might be significantly different for the next development 
project. Repeatability is a central criterion for creating value with the analysis at hand, and the 
authors believe that it is considered possible to model the products and processes in question as 
we are working within a closed world assumption, focusing on designing variants of existing 
products and not on developing new products. 
 
Empirical Background 
This article is based on empirical data collected in collaboration with MAN Diesel & Turbo. 
MAN Diesel & Turbo is a large international engineering company designing customer specific 
two-stroke diesel engines for large containerships. The company has no physical production but 
is only designing the products - a company form that is becoming increasingly more common in 
knowledge societies such as Denmark. They are the market leader within their industry and the 
primary strategic goal is to maintain this position. In order to fulfill this goal the company strives 
to win every order, even if it requires significant development and engineering work. 
 
The marine industry is currently experiencing increasing demands concerning emission 
requirements set by the International Maritime Organization, IMO. IMO is a United Nations 
agency that sets international standards to regulate shipping (www.IMO.org, 2012). Since the 
ratification of the IMO Tier III criteria for NOx emission in Emission Controlled Areas (ECA´s) 
from large marine diesel engines, the world’s marine engine manufacturers have been challenged 
to develop new measures in order to reduce NOx. The extent of the necessary measures for NOx 
reduction up to 80% for meeting the IMO NOx-criteria from January the 1st 2016, is beyond 
well known adjustments of the combustion process in two-stroke diesel engines (Kaltoft, 2012).  
 
These new requirements comprise a considerable threat to the producers of marine diesel engines 
as only engine producers fulfilling these requirements are allowed to sell their products. If the 
producers do not have a viable solution ready for implementation in 2016 the consequence can 
be a substantial shift in the market share distribution.  
 
MAN Diesel & Turbo are developing and testing several technologies to comply with the future 
emission requirements, among these Exhaust Gas Recirculation (EGR), which has focus in this 
study. The EGR-system principle is based on exchange of the in-cylinder oxygen (O2) with 
carbon dioxide (CO2) from the exhaust gas which is re-circulated into the scavenge air. This 
leads to a decrease of the combustion speed which then leads to lower peak temperatures during 
combustion. In addition, the increased amount of CO2 and the decreased amount of O2 in the 
scavenge air also leads to a slightly higher in-cylinder heat capacity of the gas which then leads 
to a lower combustion temperature. Lower combustion temperatures and especially lower peak 
temperature generate lower amounts of NOx during the combustion process. The effect of EGR 
on smaller four-stroke diesel engines used in the automotive sector has been known since the 
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1970’ies as a very efficient means to reduce NOx in combustion engines. However the 
technology has not been used on large two-stroke marine diesel engines (Kaltoft, 2011). 
 
A main challenge for MAN Diesel & Turbo is of course to develop a technological solution that 
can reduce the emission. Another significant challenge is how to organise the work around 
designing this solution in full scale across the entire engine program as more than 50 people are 
expected to be involved in the process. Several initiatives have been initiated in order to 




In order to obtain detailed insight into the engineering process dealing with design of EGR-
systems it is our suggestion to model the product features used in the process and clarify in 
which steps of the specification process the specific product features are used.  
The research questions for the project are: 
 How to model the product and identify the relevant features? 
 How to model the engineering process and the activities carried out within the process? 
 How to operationally model products and process in an integrated way? 
 How to apply the modelling technique in developing design processes in engineering 
companies? 
 
The conviction is that in order to develop engineering processes it is necessary to visualise, 
characterise, model and understand both the product being designed as well as the processes 
undergone to design the product.  
 
Research Methodology 
As no structured approach for doing integrated modelling of product and process has been 
identified, the research at hand must be characterised as exploratory research, with focus on 
theory development rather than theory testing. The aim is to assess which existing theories and 
concepts can be applied to the problem or whether new ones should be developed (Karlsson, 
2009). The study can furthermore be described as an inductive study in which theory is being 
developed from the observation of empirical reality (Collis & Hussey, 2003). It is also a 
preliminary study where the focus is on gaining insights and familiarity with the subject area for 
more rigorous investigations at a later stage. 
 
The research has been carried out using qualitative methods. A number of design teams as well 
as R&D-personnel have participated in the development of the framework for improving the 
design processes. The methodology is therefore action research where the aim is to enter a 
situation (the design of new components for two-stroke marine diesel engines), attempt to bring 
about change and to monitor results (Collis & Hussey, 2003). The scope has not just been to 
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observe what is happening but actually participate in solving a managerial problem while 
attempting to contribute to existing body of theory, which also characterises Action Research 
(Coughlan & Coghlan, 2002). 
 
The main source of data is interviews with the designers who have provided insight into both 
processes and products. Additional product and process information has been found in 
information systems within the company. 
 
Analysis 
As initially stated MAN Diesel & Turbo has developed the technology needed to comply with 
IMO’s new emission regulations. However, so far it is only in prototype versions for a limited 
segment of the product range. When the regulations become effective in 2016, marine diesel 
engines in all sizes will be required for the market. The task is therefore now to model and 
eventually develop the engineering processes for specifying the Exhaust Gas Recirculation 
systems across the entire product range.  
 
A central hypothesis in the research at hand is that in order to understand and develop 
engineering processes it is necessary to understand the product being engineered. Therefore the 
first step is to make a product model of the EGR-system using the PVM-method. 
 
It quickly became evident that complexity is a central issue to deal with when modelling the 
product. The EGR-system alone without the interfacing components consists of more than 500 
drawings and specifications. To assess the potential process implications of each of these parts 
will be very time consuming and only add limited value. It is therefore crucial to identify the 
relevant product features that are decisive for the engineering process. This is done through 
interviews with product experts. 
 
The next step is then to identify the central engineering activities through which specification of 
the product takes place. Trivial and simple administrative activities that are not time consuming 
should be noted in the process mapping but not analysed further. Focus should be on complex 
engineering activities where the crucial product features determined in the PVM are specified. 
Exactly these activities are often complex tasks carried out by product experts. Due to this fact, 
such tasks often end up as a ‘black boxes’ in a process map, as no known existing modelling 
techniques are able to deal with and express this complexity in a suitable way. By clarifying 
which product features and specifications are used as well as produced, the content of the task 
becomes more transparent. This allows for a characterisation and assessment of the engineering 
work carried out within the task. It also enables identification of task interdependencies caused 
by product features that are decisive for several activities within the overall specification process. 
In order to represent this knowledge in a formalised manner we have developed the Task 





Figure 2: The Task Clarification Card 
 
In the Task Clarification Card input and output features and specifications of the activity are 
identified. Inputs can with advantage be grouped into inputs needed before task can start and 
inputs needed before task can be finalised. This allows performing certain tasks in parallel rather 
in sequence, which obviously reduces lead time. Some tasks are more complex than others if 
several specifications are to be produced. Therefore it can be advantageous to split the task into 
several sub tasks with corresponding Task Clarification Cards. The ‘Mechanisms’-paragraph 
supports characterisation of  the engineering task, by clarifying with competencies are needed to 
complete the task as well as which IT-systems and databases should be used. In the lower left 
corner interfacing components are listed with cross references to which product features are 
critical for ensuring valid interface. The step numbers for the design of the interfacing 
components are also stated. Finally a sketch of the component in question is included. It can be 
convenient to include a sketch when working with product descriptions. Geometric relationships 
are usually easier to explain using a sketch rather than words.  
 
Process step name: Date: Step no.
Design Scrubber Housing DD.MM.YYYY Dr. Hansen 7
INPUT: OUTPUT:
Before task can start:   Plate thickness of scrubber house
   -Pressure of recirculated gas   Dimension of scrubber house
   -Pressure drop across system   Weight of scrubber house
   -Massflow of recurculated gas   Placement and size of hole f. blower
   - ……   ….
Before task can be finalized:   ….
   -Physical interface to Cooler Housing   ….
   -Physical interface to Reversing Chamber   ….
   - ……   ….

SUB TASKS: MECHANISMS:
Process Sub Step Name Sub Step No.        IT Systems: CAD system 
Spec. of sight glass 7.1        Databases: PLM system (older drawings)












The strength of the Task Clarification Card is that it provides significant insight into the single 
activity. It shows what is needed to carry out the activity, what is produced, what sub tasks it 
consists of, competencies needed, interfacing components etc. However it does not clearly 
identify the dependencies of the product features across engineering tasks in the overall 
specification process. In order to identify task interdependencies caused by product features that 
are used in several process steps the PVM is again brought into play in a revised version 
designated as the Cross Referenced PVM, see Figure 3.  
 
 
Figure 3: The Cross Referenced PVM 
 
Every time a product feature appears as an input or output in the Task Clarification Cards, it is 
noted in the Cross Referenced PVM next to the product features in designated input and output-
columns. The information in the Task Clarification Card presented in Figure 2 is noted with red 
numbers. These cross-references between the PVM and process steps provide valuable 




Performance requirements for overall system
Massflow of recirculated gas 5,6,7 2
Pressure of recirculated gas 3,5,7 2
Pressure drop across system 4,6,7 2, 5
Temperature of recirculated gas 2
….
EGR-Cooler
For cooling of the EGR-gas
Dimensions of housing 7 4
….
Pre Scrubber
For removal of SO2 in the exhaust gas
….
Scrubber Housing
Contains the Scrubber Unit
Plate thickness of scrubber house 7
Dimensions of scrubber house 7









to make is the relation between the step number references in the input and output columns for 
every product feature. If the latest process step in which the output is potentially changed is after 
any of the input process steps, there will be a risk of either engineers having to redo certain tasks 
or even ending up with a faulty final specification. Consider the product feature ‘Pressure drop 
across system’. The Cross Referenced PVM identifies the feature as an input in step 4, 6 and 7 
while the feature might change due to the engineering activities carried out in step 2 and 5. If the 
value of the feature is affected by the activity in step 5, then step 4 will be based on an incorrect 
pressure drop making the outputs of step 4 potentially erroneous. This calls for activity 5 being 
carried out earlier in the process or in other ways making sure that changes will not affect 
subsequent activities. 
 
Thus, by making use of the cross-references it becomes possible to resequence engineering tasks 
in order to facilitate a more optimal project flow and thereby promote increased efficiency, 
reduced lead time, improved ability to deliver on-time and improved quality of the engineering 
work carried out.  
 
Results 
The main result of this article is a formalised tool for operational modelling of product and 
process in an integrated manner. Task Clarification Cards are used for identifying what product 
features are used and produced in every significant engineering task. They also support a 
characterisation of the activities carried out during the specification process allowing for a 
deeper understanding of what competencies and tools are needed, as well as which sub activities 
comprise the overall design task. The Cross Referenced PVM is subsequently used for compiling 
the information on the significance of every product feature throughout the complete 
specification process, providing insights into how the engineering tasks can be restructured in a 
more optimal way.  
 
However complexity is a critical issue that needs to be dealt with when performing integrated 
modelling of product and process. This especially becomes evident when considering complex 
engineering products such as marine diesel engines. It is therefore crucial to focus on the product 
features that are decisive for the engineering process. These have to be identified through 
interviews with the product experts who posses a thorough understanding of the complexity of 
the product. 
 
The authors believe that it is relevant to address modelling of engineering processes as 
companies making customer specific products face a significant challenge in setting up efficient 
business processes for specifying the products and ensuring products being delivered on time and 
in high quality. The belief is that the tools presented in this article will support managers when 
they are to develop these processes. However the tools are not fully developed and further 




Within MAN Diesel & Turbo the Task Clarification Cards and the Cross Referenced PVM will 
be used for getting a deeper understanding of the process dependencies that exist between the 
engineering tasks required for designing the EGR-systems. Also the Task Clarification Cards 
will be considered as design manuals which can clearly communicate what needs to be done in 
every engineering task. This will be beneficial in terms of knowledge sharing and also when new 
employees are to be trained.  
 
To the knowledge of the authors no current methods for redesigning and developing engineering 
processes do take into account the product features to be used in every process step. We 
therefore believe that our research on this matter could provide a contribution to process 
development theories. Generating theory through action research is situation specific and 
incremental (Coughlan & Coghlan, 2002). This is also the case with the research at hand. 
However the belief is that a significant step from particular to general can be taken with this 
research, as the case company represents a typical engineering company. The authors therefore 
believe that the suggested modelling technique can support the development of engineering 




Our studies have revealed a need for controlling the complexity that appears when modelling 
complex products. It has become evident that it is challenging to find the right level of detail. If 
too little detail is included we might miss critical process dependencies caused by certain product 
features. However, if too much detail is included, the modelling task will explode and carrying 
out the analysis will require disproportionate large resources reducing the value of the analysis. 
We will therefore put focus on how to address the proper level of detail and also formulate some 
generic criteria for when the modelling technique is suitable. If both the process and the product 
are very complex and the amount of cross references are substantial, it might be desirable to 
come up with a computational tool that can aid in revealing potential adverse dependencies, like 
it is done when applying the DSM-method.   
 
In this article the modelling technique has been applied for supporting the development of new 
engineering processes. However the authors believe that the method will also be valuable for 
diagnosing existing processes. By mapping an ongoing processes and integrating the findings 
with a Cross Referenced PVM, inexpediencies in terms of e.g. non value adding waiting time, 
loops and rework of specifications could be revealed and addressed. Studies on this matter are 
expected to be carried out in the fall of 2012. 
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Engineering companies offering customised products face growing demands to design products 
faster and more efficiently. To meet these demands, efficient engineering design processes for 
specifying customised products need to be in place. A new engineering design methodology 
currently under development, called Integrated Product and Process Modelling (IPPM), analyses 
process and product models simultaneously in order to improve engineering design processes. 
The method provides detailed insight into the activities within an engineering design process by 
modelling the product features used in the engineering design process and by clarifying in which 
process step the specific product features are used. The insight gained by the IPPM-method can 
then be utilized to improve the engineering design process and identify inefficient elements that 
can be improved within the process flow. The methodology have been tested and further 
developed in an action research study carried out in collaboration with a major international 
engineering company. 
 






In today’s working environment most engineering companies face rapid technological 
developments and strong competition due to the growing international markets and increasing 
customer demand. The reality of this new working environment is the need to have efficient 
engineering design processes in place, so companies can design customised products faster and 
more efficiently.  
 
Creating or re-engineering complex engineering design processes is however not an easy and 
straightforward task. Most process modelling approaches today are too general in scope and 
prescriptive in nature for easy application (Eckert & Clarkson, 2005). The reason for this may lie 
in the fact that the scope of design is vast and engineers design everything from screwdrivers to 
aircrafts (Ulrich & Eppinger, 2003). Only at a very abstract level can the design process of such 
different products be the same. Therefore, design methodology typically has looked at what is 
general in design processes, ignoring factors such as how the product itself affects the process. 
And without understanding the link between the engineering design process and the product 
being engineered it becomes very difficult to understand and address the complexity inherent in 
the processes. According to Eckert & Clarkson (2005), there is little theoretical understanding of 
how products affect the processes by which they are designed and vice versa.  
 
The contribution of this paper is a new engineering design methodology, called Integrated 
Product and Process Modelling (IPPM). The methodology aims at analysing engineering design 
processes and product models simultaneously in order to create or improve engineering design 
processes. The method provides detailed insight into the activities within an engineering design 
process by modelling the product features used in the process and by clarifying in which process 
step the specific product features are used. The insight gained by the IPPM-method can then be 
utilized to sequence the process steps and identify inefficient elements that can be improved 
within the process flow. 
 
Theoretical Background 
The research at hand is rooted in the engineering design literature and on engineering change in 
particular. The suggested modelling technique furthermore draws on theory on product 
modelling including the Product Variant Master method for modelling product families (Hvam et 
al., 2008). Also several process mapping theories are included. 
Engineering Change  
Academic design literature such as (Pahl & Bietz, 1996) has traditionally had a strong focus on 
the development of new products. The modification of existing products has however been given 
an increased focus during recent years especially by (Jarratt et al. 2011), and the significance of 
engineering change has eventually been quite recognised. This research continues down the path 
focusing on the challenges associated with developing the engineering change processes creating 
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variants of existing products. (Jarratt et al. 2011) defines engineering change as alterations made 
to parts, drawings or software that has already been released during the product design process. 
A change may encompass any modifications to the form, fit and/or function of the product as a 
whole or in a part, and may alter the interactions and dependencies of the constituent elements of 
the product.  
Product Modelling 
Many companies often face significant challenges when trying to get an overview of their entire 
product portfolio. Using product modelling techniques can be a mean to acquire this overview. 
By modelling your product range you will achieve a better understanding of the product portfolio 
and be able to control the complexity that exists within it. But to do so you need a tool, such as 
the Product Variant Master, that can describe the complete product assortment in an efficient 
manner to all stakeholders (Hvam et al., 2008). The Product Variant Master (PVM) is a tool for 
modelling and visualising product families. It provides an overview of the product range offered 
by a company and illustrate how the products can vary. The tool has its basis in object oriented 
modelling, and simply put, it can be said that a PVM contains a description of the company’s 
product range and the associated knowledge (Harlou, 2006). 
Process Modelling 
Several tools for modelling processes have been developed in the course of time. The most well 
known tool for mapping processes is probably the Business Process Modelling Notation, BPMN. 
BPMN is a flowchart tool used to create graphical models of business processes. By using the 
tool you can create models that clarify which activities are performed by whom within the 
company. Furthermore it clarifies which communication is occurring between different 
departments and external stakeholders (White, 2004). The notation form is quite straightforward 
and easy to put into use which makes it a popular choice.  
 
Another modelling approach applied in this study is the Design Structure Matrix, DSM. This tool 
is especially suitable for engineering design projects, which involves specification of many 
interdependent variables which together define a product, how it is made and how it behaves 
(Steward, 1981). The DSM is a matrix structure representation that captures the sequence and the 
technical relationships among different design tasks in a project. By using the modelling 
technique it becomes possible to find alternative sequences of the tasks and streamline the inter-
task coordination (Eppinger et al., 1994).  
 
Empirical Background 
This article is based on empirical data collected in collaboration with MAN Diesel & Turbo. 
MAN Diesel & Turbo is a large international engineering company designing customer specific 
two-stroke marine diesel engines. The company has no physical production but is only designing 




The unit of analysis in this article is a subset of the order process within the company.  Based on 
an order from a customer it is analysed how a specific engineering department designs a solution 
fulfilling the customer request. 
 
The company is using a modular based product platform, which allows for reuse of modules 
across specific orders. Thus when complying with a unique customer request, it doesn’t 
necessarily mean that all modules are new. A manual configuration process is taking place every 
time an order is placed. During this configuration it is identified which modules can be reused 
and which that has to be designed in accordance with the customer requests. For every missing 
module an engineering task is created, delegated and a deadline for the task is set. Different 
modules are mutually interdependent but there is currently no clear mapping of these 
interdependencies.  
 
Recently the department in question has experienced increasing lead time and efficiency 
problems due to lack of overview over these dependencies. Too often bottlenecks are identified 
which are caused by dependencies not taken into account when internal deadlines are set for the 
different engineering tasks. The empirical objective for this study has therefore been to map 




In order to obtain detailed insight into the engineering design process dealing with design of new 
modules it is our suggestion to model the product features used in the process and clarify in 
which steps of the engineering design process the specific product features are used.  
The research questions for the project are: 
 How to operationally model the product and identify the relevant features? 
 How to model the engineering design process and the activities carried out within the 
process? 
 How to operationally model products and processes in an integrated way? 
 How to apply the modelling technique in developing design processes in an engineering 
company? 
Research Methodology 
As no structured approach for doing integrated modelling of product and process has been 
identified, the research at hand must be characterised as exploratory research, with focus on 
theory development rather than theory testing. The aim is to assess which existing theories and 
concepts can be applied to the problem or whether new ones should be developed. It is a 
preliminary study where the focus is on gaining insights and familiarity with the subject area for 




The research has been carried out using qualitative methods. A department with 10 designers as 
well as their group leader have participated in the development of the framework for improving 
the engineering design processes. The methodology is therefore action research where the aim is 
to enter a situation (the design of new modules for two-stroke marine diesel engines), attempt to 
bring about change and to monitor results. The scope has not just been to observe what is 
happening but actually participate in solving a managerial problem while attempting to 
contribute to existing body of theory, which also characterises action research (Coughlan & 
Coghlan, 2002). 
 
The main source of data is semi-structured interviews with the designers who have provided 
insight into both processes and products. Additional product and process information has been 
found in information systems within the company. 
 
The research is a single case study, which can affect the validity, reliability and generalising 
potential of the study. Context-dependent knowledge gives this type of science a basic limitation 
when generalising the conclusions made on the basis of a single experiment. However 
(Gummeson, 1991) contends it is possible to generalise from a very few cases, or even a single 
case, if the analysis has captured the characteristics of the phenomena being studied.  
 
The authors have had free access to information and personnel within the company allowing an 
in depth analyses. The validity, which concerns the extent to which the research findings 
accurately represent what is really happening, is therefore assessed to be high. The reliability 
concerning whether anyone would get the same results as you if they were to repeat the research, 
might be more questionable. The authors do however believe that the case company represents a 
typical engineering company designing customer specific products, supporting the reliability of 
the findings. It is nevertheless clear that it is a limitation that only data for one company has been 
analysed. In order to generically test the hypothesis, similar analysis should be carried out in 
other companies. 
Research Framework 
The underlying proposition of the method introduced in this paper is that in order to understand 
an engineering design process it is necessary to understand the product being engineered. By 
recognising what product features are used, defined and modified in every process step, better 
understanding of the engineering activities will be acquired, which can then be utilized to 
improve the process. In this study, the product features stated on the product model and the tasks 
in the engineering design process model are analysed simultaneously. This is done by linking 
together the product model and process model, thereby revealing where and how specific product 
features are used in the process flow. Utilizing this insight will allow us to improve the project 
flow leading to significant advances such as: increased efficiency, reduced lead time, improved 
ability to deliver on-time and improved quality of the engineering work. A 5-step procedure for 
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developing engineering design processes through integrated modelling of product and process is 
proposed, see Figure 1. 
 
Figure 1: Phases for Developing Engineering Design Processes 
Phase 1 – Identify & Characterise AS-IS 
When dealing with existing engineering design processes the first step is to map out the AS-IS 
process and identify the process steps where product information is being processed and 
specifications are produced. This can be done using numerous process mapping tools. Basically 
we needed a tool that could easily help us identify all actors involved in the process and allow a 
straightforward mapping of activities and the sequence in which the activities were carried out. 
In this study we therefore chose the Business Process Modelling Notation as it is deemed 
suitable for the task at hand. As the designers involved in the process assisted in mapping the 
process, it proved valuable that the mapping technique was easy comprehensible and well-known 
to most involved people.  
 
The purpose of phase 1 is to get an overview of the process. The activities within the process will 
be analysed further in phase 3. Process steps that are identified as tasks where product features 
are specified are highlighted as they are of particular interest. 
 
After having mapped the existing process it can be assessed by identifying the most critical 
problems associated with the process. This will provide insight into which problems need to be 
addressed in the development of a new and improved process. Examples of problems could be 
too many transfers of responsibility, too many loops etc.  
Phase 2 – Requirements for New Process 
After having identified and characterised the existing engineering design process, the next step is 
to make clear what requirements are to be placed on the process. (Hvam et al., 2008) points out 
following targets as appropriate measures for a company’s engineering design process:  
 Lead time for producing specifications. 
 On time delivery for specifications. 
 Resource consumption for producing specifications. 
 Quality of specifications. 
 
When quantifiable targets have been set, then the next step is to carry out a series of 
measurements to determine the current level of performance. Then the current level of 
performance and the target goals can be compared and the largest gaps can be identified. This 
will indicate where the greatest potential for improving the engineering design process will be. 
Phase 1
Identify and 










product and the 
process model
Phase 5









Phase 3 – Identify Product Features 
Phases 3 to 5 are closely interconnected as these are the phases in which the actual integrated 
modelling of product and process takes place. Figure 2 illustrates how these are interrelated and 
will be used as reference for the rest of this chapter. 
 
As stated earlier the basic proposition of this study is that it is necessary to understand the 
product being engineered in order to address the engineering design process. In phase 3 the first 
objective is therefore to construct a product model. In the study at hand the authors needed a 
structured approach for modelling and visualising a complete product range and which allowed 
for modelling of components and appurtenant attributes and features. The authors therefore 
applied the Product Variant Master as product modelling tool. Other tools could probably also 
have been applied, but the PVM-technique fulfilled the requirements and was therefore 
considered suitable. 
 
The main focus of the product model is to document the structure of the product, see upper left 
side of Figure 2. Normally when applying the PVM-technique it is also part of the task to 
identify all features and constraints of the product. However this is neither necessary nor 
practical when modelling complicated products for the purpose of integrating the model with an 
engineering design process. Complicated products can consists of hundreds even thousands of 
product features. To assess the potential process implications of every product feature can 
therefore be very complex, time consuming and only add limited value. Earlier studies have 
confirmed this matter [Nielsen & Hvam, 2012]. It is therefore vital to identify the relevant 
product features that are decisive for the engineering design process and not waste time on less 




Figure 2: Phases 3 – 5 
Identifying relevant product features is mainly done through interviews with product experts, as 
they are the most likely to be able to identify which product features are critical to the process. In 
order to support these interviews and document the knowledge provided by the designer we 
introduce the Task Clarification Card, TCC. 
 
Basically the TCC is a formalised description of an engineering activity. It supports clarification 
of which product features are critical for an activity to be carried out as well as characterisation 
of the process steps and identification of task interdependencies. Engineering activities are often 
complex tasks that are carried out by product experts. Therefore, such activities end up as “black 
boxes” in a process map using known modelling techniques. Hence, the TCC was developed to 
provide significant insight into the single activity of a process step. The TCCs should only be 
made for process steps where engineering activities involving production of specifications take 




Figure 3: Task Clarification Card 
The TCCs are primarily used to describe the engineering task in terms of input and output 
product features with process significance. As part of the input declaration the source of the input 
is stated. The reasons for this will be elaborated below. The inputs are grouped into two. First 
product features that are needed before the task can start are stated. This means that the task 
acting as source and the task in question need to be performed in sequence with the source task 
first. The other inputs are product features that require some mutual coordination to other tasks. 
The tasks therefore need to be carried out in a coupled manner exchanging information. The 
TCCs also contain the name of the engineering task, a unique identification number together 
with a date and name of the person responsible for the card. In addition, a sketch and the 
mechanisms that are needed to carry out the task are given. 
 
The idea is then to conduct interviews with the employees who perform tasks identified as 
having process implications in the AS-IS diagram from Phase 1. For each interview the scope is 
to fill in all the information except the output column. In stead, after having conducted all 
interviews, the output columns are filled out tracing back the stated inputs using the source 
information. This way only product features having an impact on the engineering design process 
are included, ensuring a suitable level of detail. This is done as earlier studies [Nielsen & Hvam, 
2012] resulted in an information overload in the output columns of the Task Clarification Cards. 
Back then the designers stated every nut and bolt which they specified as outputs. However these 
had no significance for the engineering design process and only added unnecessary complexity 
to the modelling task.  
Phase 4 – Integrating the Product and the Process Model 
In phase 4 the integration of the product features and the process steps takes place. The scope is 
to clarify where all product features are defined or modified. This is done by cross referencing 
the product features on the TCCs with the PVM from phase 3. However, by using a PVM with 
the purpose of redesigning an engineering design process, some alterations are called for. Some 
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new features need to be incorporated to help fulfil its purpose. The PVM is therefore introduced 
in a revised version designated as the Cross Referenced PVM. 
 
The Cross Referenced PVM is made by adding two columns to the PVM, an input and an output 
column. Then every time a product feature appears as an input or output on the TCCs, the unique 
identifier of the card is noted on the Cross Referenced PVM next to the appropriate product 
feature in the designated input and output column, see Figure 2. Consider for example process 
step (task) 10 to understand better the link between the three phases. Phase 3 on the left side of 
the figure shows that product features B, C and L are inputs for the process step 10 and product 
features D, E and F are outputs. In phase 4 (the middle part of the figure) the number ten has 
been placed in the designated input and output columns besides the appropriate product features 
in the Cross Referenced PVM. Now consider the product feature B in the Cross Referenced 
PVM. It here becomes evident that the specification of product feature B takes place in process 
step 5 and the specification is used to produce specifications in task 6, 7 and 10. These cross 
references between the PVM and process steps provide valuable information on how to organise 
the engineering tasks. 
Phase 5 – Designing the TO-BE Engineering Design Process 
The 5th and final phase is about designing the new improved engineering design process based 
on the insight acquired through the previous phases.  The Cross Referenced PVM-tool 
introduced in phase 4 clearly displays the dependency relationships of the process steps. 
Nevertheless, engineering design processes are often very complex. Thus, the interdependencies 
in such processes are numerous and intertwined, making the job of reorganising the process steps 
in an optimal order too difficult without some kind of algorithm. The authors have chosen the 
Design Structure Matrix as a tool for dealing with this complexity. The DSM modelling method 
uses a simple algorithm to organise elements based on their relationship dependencies and it is 
an ideal modelling tool to utilize in conjunction with the Cross Referenced PVM-tool. 
 
The information from the Cross Referenced PVM is therefore transferred to the DSM with the 
output columns controlling the columns in the matrix while the input columns control the rows. 
Consider product feature B again, see Figure 2. The specification of the feature takes place in 
step 5 and is used as input in steps 6, 7 and 10. Therefore ‘X’s are placed in the DSM in rows 6, 
7 and 10 under column 5. When this is done for all input and output values for all product 
features the DSM is filled. 
 
After the DSM is filled it is partitioned. The partitioning reveals the optimal sequence for the 
process steps based on minimising feedback loops in the process. Using the information 
displayed in a partitioned DSM, a new TO-BE process map can be configured. 
In summary, the five phases will reveal a detailed understanding of the single activities in a 
process, which then can be utilized to reorganise the sequence of process steps in an engineering 
design process. By utilizing the insight gained by the IPPM, an engineering design process can 
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The 5 phase-procedure proposed above has been applied within a design department in MAN 
Diesel & Turbo during the fall of 2012. The main objective was to develop the engineering 
design processes taking place every time an order was to be processes within the department in 
question. The department is not designing the full engine, but has the responsibility for 
approximately 100 modules within the overall product architecture. These modules differ 
significantly in size as well as the corresponding workload required for designing it. 
Phase 1 – Identify & Characterise AS-IS 
As mentioned earlier a manual configuration process is taking place every time an order is 
placed. Here it is identified which modules can be reused and which that has to be redesigned in 
order to comply with the customer requests. The configuration team afterwards informs the 
group leaders of the different design departments which modules they need to design. The group 
leader then creates a task per module and delegates the task after having set a deadline for it. 
Finally the designers carry out the tasks and then submit them to the configuration team who 
then forwards the drawings to the customer. Due to the customisation it differs which modules 
are to be designed for each engine order. Accordingly, it then also differs which designers will be 
given a task. Therefore it is not possible to map a detailed generic process flow as the actors 
involved changes from order to order. However a conceptual flow has been mapped in Figure 4. 
The process steps marked with red indicates the engineering tasks producing specifications. 
 
 
Figure 4: AS-IS Engineering Design Process 
Phase 2 – Requirements for New Process 
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As stated, bottlenecks have been identified in the current engineering design process causing 
problems with delivery deadlines and lead times. These are therefore central targets that need to 
be improved. Due to the lack of overview of interdependencies between design tasks, design 
work occasionally has to be redone. This affect the resource consumption and potentially the 
quality of the design work. However no structured measurement of performance has taken place. 
It has therefore not been possible to quantify the current level of performance. Phase 2 therefore 
focused primarily on determining more generic objectives for the future engineering design 
process, which are as follows: 
 All specifications are to be delivered on time. 
 No resources should be needed to redo engineering work. 
 Lead time is obviously a problem since some specifications are not delivered on time. 
 
These objectives are to be kept in mind when carrying out the remainder of the analysis. They 
can be considered as guidelines for how the futures engineering design process should be 
designed. In order to obtain the full benefit of the procedure proposed, specific measurements 
should clearly be made. 
Phase 3 – Identify Product Features 
The main objective of phase 3 is to identify those product features that are decisive for the 
engineering design process. First a structural product model is constructed without including any 
product features. Instead Task Clarification Cards for the highlighted engineering tasks from 
Figure 4 are made based on interviews with product experts. In the specific case this means 
interviews with designers A to n concerning all tasks that they are responsible for.  In order to 
create maximum value with the analysis TCCs are made for all highlighted engineering tasks and 
not only for tasks occurring in selected orders. Thereby a master mapping of all dependencies 
covering all potential order process flows regardless of customer requirements are included. 
Then when a specific order is placed only the dependencies for the tasks needed are included in 
the planning of the execution of the specific order.  
 
In terms of data collection phase 3 turned out to be an iterative process. First the structural 
product model was determined in collaboration with the entire department ensuring that 
consensus existed on how the product is constructed. Then through interviews with the 
individual designers identified in the AS-IS process flow, inputs were added to the TCCs 
alongside with the output sources for those inputs. The sources where then confirmed through a 
second round of interviews. 
 
With the PVM outlining the product being engineering and the TCCs describing the process 
steps producing product specifications, the integration of the product and process could now take 
place. 
Phase 4 – Integrating the Product and the Process Model 
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Phase 4 started with the rather tedious task of compiling all information from the collected TCCs 
into the structural PVM thereby creating the Cross Referenced PVM. This is basically the 
integration of the process and the product model. A subset of the Cross Referenced PVM can be 
seen in Figure 5. 
 
The product model from phase 3 has been extended in two ways. First the specifications with 
process implications are added in the appropriate places in the model. These are all specifications 
explicitly stated within the TCC’s. Then cross references for the included specifications and the 
process steps in which they occur are stated with red writing on the right-hand side of the model.  
 
 
Figure 5: Subset of Cross References PVM 
Phase 5 – Designing the TO-BE Engineering Design Process 
By integrating the information from the TCCs with the product model an understanding of the 
process implications of each product feature was achieved. This insight was used for redesigning 
the process. However the Product Variant Master modelling techniques is not suitable for 
handling extensive internal relations. Therefore the Design Structure Matrix is applied by 
feeding the information from the Cross Referenced PVM into the DSM.  In the MAN Diesel & 
Turbo case this resulted in a large 70 x 70 master matrix containing all engineering tasks 
producing specifications. However when partitioned, the matrix revealed a substantial amount of 
interdependent coupled tasks. In order to maximise the value of the analysis an additional DSM 
on product feature level for the coupled tasks were made and partitioned. This revealed that a 
few critical specifications really caused the major clustering of the engineering tasks. The 
remaining issue is then how to create value utilizing this insight. The proposition is to have the 
group leader confer the two partitioned matrices before setting deadlines and distributing the 
engineering tasks.  
 
Applying the 5-phase procedure proposed in this paper has allowed us to map the existing 
engineering design process within the specific design department in MAN Diesel & Turbo and 
identify the most critical problems. By carefully modelling both the product being engineered as 
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well as the engineering design process itself in an integrated manner, we achieved a detailed 
insight into how the different product features were decisive for the performance of the 
engineering design process. Be compiling all of this information into first a Cross Referenced 
PVM end thereafter a DSM we have created a decision support tool which the group leader can 
apply when delegating tasks and setting deadlines. As the testing of the tool is still in its very 
initial phase, the effects can not yet be quantified. However the belief is that applying the tool 
will cause fewer bottlenecks in the engineering design process leading to lower lead times, 
improved ability to deliver on-time, fever resources and higher quality of the engineering work 
carried out. 
 
Discussion & Conclusion 
As a main objective of this study is to develop engineering design processes one could question 
why not apply the DSM right away, saving us a lot of effort in making the product model and the 
Task Clarification Cards. The authors believe that it is not possible to fully comprehend the 
engineering design process without prior analyses of the product being engineered. The Product 
Variant Master modelling technique provides us with an easy applicable tool to thoroughly map 
a product’s structure, attributes and behaviour. Using the PVM will help us identify what to 
actually add to the DSM. However the PVM-modelling technique has its limitations. When 
relations between the elements in the model increase in numbers, the PVM is inadequate in 
dealing with those relations. As this is where the DSM is particularly strong the authors 
recommend combining the strengths of the two modelling techniques as it is done in the 5-phase 
procedure introduced in this paper.  
 
As one might question, the method introduced seems quite comprehensive and time-consuming. 
It is true that it requires a significant effort to make TCCs for every engineering design task 
being carried out. The compilation of the information from all cards also requires substantial 
work. However when the cards are made and the information is compiled the maintenance effort 
is quite manageable. The benefits will depend on the complexity and performance of the current 
processes. The more problems encountered the higher will the improvement potential be. As 
stated above it is not yet possible to quantify the benefits of applying the method as the testing of 
the tool is still in an initial phase.  
 
The main contribution of the paper is a new engineering design methodology (IPPM) that aims at 
analysing engineering design processes and product models simultaneously in order to create or 
improve engineering design processes. It is believed that the IPPM-approach has potential to 
become an effective method to sequence and improve complex engineering design processes. It 
can create insight into the complex activities within a process that are usually unanalysed when 
using most known process modelling approaches. By utilizing the insight gained through the 
IPPM-approach, processes can be specifically configured to suit the product being engineered, 




The 5-phase procedure presented is an operational tool for how engineering design processes can 
be developed in a structured and systematic way. By analysing the product and process models 
together it becomes possible to identify relationship dependencies between the tasks. Finally the 
procedure suggests using the Design Structure Matrix in conjunction with the tools provided by 
the IPPM- method. This will support sequencing and identifying whether process steps should be 
carried out in sequence, parallel and/or coupled together. Finally, the information gained from 
the applying the procedure can be utilized to create an improved TO-BE model of the 
engineering design process. 
 
To the knowledge of the authors no current methods for redesigning and developing engineering 
design processes do explicitly take into account the product features to be used in every process 
step. We therefore believe that our research on this matter could provide a contribution to 
process development theories. Generating theory through action research is situation specific and 
incremental (Coughlan & Coghlan, 2002). This is also the case with the research at hand. 
However the belief is that a significant step from particular to general can be taken with this 
research, as the case company represents a typical engineering company. The authors therefore 
believe that the suggested modelling technique can support the development of engineering 
design processes in many companies. 
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Engineering companies offering customised products face growing demands to design products 
faster and more efficiently. To meet these demands, efficient engineering design processes for 
specifying customised products need to be in place. A new engineering design methodology 
currently under development, called Integrated Product and Process Modelling (IPPM), analyses 
process and product models simultaneously in order to improve engineering design processes. 
The method provides detailed insight into the activities within an engineering design process by 
modelling the product features used in the process and by clarifying in which process step the 
specific product features are used. The insight gained by the IPPM-method can then be utilised to 
improve the process and identify inefficient elements that can be improved within the process 
flow. The methodology has been tested and further developed in an action research study carried 
out in collaboration with a major international engineering company. 
 
 
Keywords: Engineering design, Engineering design processes, Product modelling, Process 
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In today’s working environment most engineering companies face rapid technological 
developments and strong competition due to the growing international markets and increasing 
customer demand. The reality of this new working environment is the need to have efficient 
engineering design processes in place, so companies can design customised products faster and 
more efficiently. As engineering companies rely heavily on intellectual knowledge and human 
resources, the organisation of these key components is essential. The importance of addressing 
the engineering design processes within design companies has been given an increased attention 
in the recent years by authors such as (Jarratt et al. 2011) and (Veldman & Albas, 2012) to 
mention a few. This paper continues down that path. 
 
Creating or re-engineering complex engineering design processes is not an easy and 
straightforward task. Most process modelling approaches today are too general in scope and 
prescriptive in nature for easy application (Eckert & Clarkson, 2005). The reason for this may lie 
in the fact that the scope of design is vast and engineers design everything from screwdrivers to 
aircrafts (Ulrich & Eppinger, 2003). Only at a very abstract level can the engineering design 
process of such different products be the same. Therefore, design methodology typically has 
looked at what is general in engineering design processes, ignoring factors such as how the 
product itself affects the process. And without understanding the link between the engineering 
design process and the product being engineered it becomes very difficult to understand and 
address the complexity inherent in engineering design processes. According to (Eckert & 
Clarkson, 2005), there is little theoretical understanding of how products affect the processes by 
which they are designed and vice versa. Furthermore it is not uncommon that companies with 
great confidence in their technical abilities are dismissive of their understanding of design 
processes. The companies can be world leaders in their respective technologies, yet they may not 
fully understand the process through which they generate their products, (Eckert & Clarkson, 
2005). The potential benefits of understanding the relationship between product and process have 
been acknowledged by other scholars such as (Fixson, 2004) and (Albers & Braun, 2011), but to 
the knowledge of the authors no structured approach is explicitly aimed at understanding this 
link between the product and the process.  
 
The authors therefore propose a new engineering design methodology, called Integrated Product 
and Process Modelling (IPPM). The methodology aims at analysing process and product models 
simultaneously in order to improve engineering design processes. The method provides detailed 
insight into the activities within an engineering design process by modelling the product features 
used in the process and by clarifying in which process step the specific product features are used. 
The insight gained by the IPPM-method can then be utilised to redesign the engineering design 
process in order to reduce lead time, improve quality, increase efficiency and improve ability to 




The methodology has been tested and further developed within MAN Diesel & Turbo, which is a 
large international engineering company designing, among other things, customer specific two-
stroke marine diesel engines. 
 
Theoretical Background 
The research at hand is rooted in the engineering design literature. The suggested modelling 
technique furthermore draws on theory on product modelling including the Product Variant 
Master method for modelling product families (Hvam et al., 2008). Also several process 
mapping theories are included. 
 
Engineering Design 
The concept of engineering design is rooted within product development. Product development 
can be described as the set of activities beginning with the perception of a market opportunity 
and ending in the production, sale and delivery of a product. The role of engineering design is 
then to define the physical form of the product to best meet customer needs (Ulrich & Eppinger, 
2003). Engineering design is about applying scientific and engineering knowledge to the solution 
of a technical problem in form of a new product (Pahl et al., 2007).  
 
Designing basically involves people, in form of a design team, with the appropriate expertise. 
They are then undertaking a process, which can be described as a sequence of activities arranged 
into phases and steps, to define a product (Eckert & Clarkson, 2005). For the members of the 
design team, it is knowledge that links everything together and enables them to take the actions 
and to make the decisions that direct the process and determine its outcome (Pahl et al., 2007). 
 
Taking the above into consideration, engineering design processes can therefore be characterised 
as knowledge-intensive activities. Each step in the process involves members of the design team 
identifying the knowledge that defines a particular sub-task and then using their expertise to 
process that knowledge into a state that defines the selected sub-solution (Eckert & Clarkson, 
2005). Engineering design processes are thereby significantly different from business 
administration processes. Where business administration processes are usually simple, well-
defined and repetitive, engineering design processes are characterised by being ill-defined, 
iterative and complex (Maier & Störrle, 2011). 
 
Academic design literature such as (Pahl et al., 2007) and (Ulrich & Eppinger, 2003) has 
traditionally had a strong focus on the development of new products. The modification of 
existing products has however been given an increased focus during recent years by (Jarratt et al. 
2011), (Veldman & Alblas, 2012) and (Pasqual & de Weck, 2012) to mention some, and the 
significance of engineering change has eventually been quite recognised. This research continues 
down the path focusing on the challenges associated with developing the engineering design 
processes creating variants of existing products. (Jarratt et al. 2011) defines engineering change 
142 
 
as alterations made to parts, drawings or software that has already been released during the 
product design process. A change may encompass any modifications to the form, fit and/or 
function of the product as a whole or in a part, and may alter the interactions and dependencies 
of the constituent elements of the product.  
 
It is important to acknowledge this difference between designing entirely new product and 
designing variants of existing products. Schwarze (1996) also describes this by distinguishing 
between the specification process and the development process of a product. A product 
development process is about generating knowledge and designing new components in a creative 
process. The specification process however is characterised by having low degrees of freedom 
and by utilising existing knowledge to specify and adapt existing components in a more routine 
manner. To detailed model a development process, which has a completely open solution space 
with high degrees of freedom, would have little value as the process might be significantly 
different for the next development project. Repeatability is a central criterion for creating value 
with the analysis at hand, and the authors believe that it is considered possible to model the 
products and processes in question as we are working within a closed world assumption, 
focusing on designing variants of existing products and not on developing new products.  
 
Product Modelling 
Many companies often face significant challenges when trying to get an overview of their entire 
product portfolio. Using product modelling techniques can be a mean to acquire this overview. 
By modelling your product range you will achieve a better understanding of the product portfolio 
and be able to control the complexity that exists within it. In general, product modelling can be 
interpreted as the logical accumulation of all relevant information concerning a given product 
range. But to do so you need a tool, such as the Product Variant Master, that can describe the 
complete product assortment in an efficient manner to all stakeholders. The Product Variant 
Master (PVM) modelling technique is a tool for modelling and visualising product families 
(Hvam, 2001) and (Hvam & Jensen, 2007).It provides an overview of the product range offered 
by a company and illustrate how the products can vary. The tool has its basis in object oriented 
modelling, and simply put, it can be said that a PVM contains a description of the company’s 
product range and the associated knowledge (Harlou, 2006). 
 
A PVM consists of two parts. The left hand side of the model describes the product’s generic 
structure, and is called the ‘part-of’-structure. It contains the modules, components and parts, 
generally referred to as classes, which appear in the entire product family. These classes are then 
modelled with a series of attributes and constraints which describe their properties as well as 
rules for how classes can be combined and how attributes are related. The right hand side of the 
PVM, called the ‘kind-of’-structure, describes how the individual modules and parts can appear 




In this study we will solely apply the ‘part-of’-structure of the modelling technique as we are 
focused on how the product is constructed rather than how it varies. Further information on the 
PVM-method can be found in (Harlou, 2006) and (Hvam et al. 2005). 
 
Process Modelling 
Several tools for modelling processes have been developed in the course of time. The most well 
known tool for mapping processes is probably the Business Process Modelling Notation, BPMN. 
BPMN is a flowchart tool used to create graphical models of business processes. By using the 
tool you can create models that clarify which activities are performed by whom within the 
company. Furthermore it clarifies which communication is occurring between different 
departments and external stakeholders (White, 2004). The notation form is quite straightforward 
and easy to put into use which makes it a popular choice.  
 
Another modelling approach applied in this study is the Design Structure Matrix, DSM (Steward, 
1981). The DSM-modelling technique has a wide filed of application as it is used for developing 
product, process and organisation architectures (Eppinger & Browning, 2012). In our research 
the DSM is applied for assessing the process architecture of the engineering design processes. 
The tool is especially suitable for engineering design projects, which involves specification of 
many interdependent variables which together define a product. The DSM is a matrix structure 
representation that captures the sequence and the technical relationships among different design 
tasks in a project. By using the modelling technique it becomes possible to find alternative 
sequences of the tasks and streamline the inter-task coordination (Eppinger et al., 1994). The 
relationships between the tasks are divided into dependent, independent and interdependent. The 
dependent relationships have to be performed sequentially, the independent can be performed in 
parallel whereas interdependent activities have to be coupled. A central strength of DSM is that it 
provides a concise visual format for representing processes. It becomes apparent how the 
individual activities affect the overall process and which activities that may trigger rework 
(O’Donovan, 2005). The DSM is well established and widely applied within the field of product 
development and engineering design, and is frequently referred to be academics such as (Li, 
2010) and (Bilalis & Maravelakis, 2006). 
 
Empirical Background 
This article is based on empirical data collected in collaboration with the Low Speed business 
unit of MAN Diesel & Turbo. MAN Diesel & Turbo is a large international engineering 
company designing, among other things, customer specific two-stroke marine diesel engines. 
The Low Speed business unit has no physical production but is only developing and designing 




The unit of analysis in this article is a subset of the order process within the company.  Based on 
an order from a customer it is analysed how a specific engineering department designs a solution 
fulfilling the customer request. 
 
The company is using a modular based product platform, which allows for reuse of modules 
across specific orders. Thus when complying with a unique customer request, it doesn’t 
necessarily mean that all modules are new. A manual configuration process is taking place every 
time an order is placed. During this configuration it is identified which modules can be reused 
and which have to be designed in accordance with the customer requests for the specific order. 
For every missing module an engineering design task is created, delegated and a deadline for the 
task is set. It has to be stressed that the orders considered are requests for customised variants of 
already existing products, and not requests for entirely new engine types. It is therefore the 
variant specification processes that are considered rather than the product development process 
which is far more comprehensive and complicated. Different modules are mutually 
interdependent but there is currently no clear mapping of these interdependencies.  
 
Recently the department in question has experienced increasing lead time and efficiency 
problems due to lack of overview over these dependencies. Too often bottlenecks are identified 
which are caused by dependencies not taken into account when internal deadlines are set for the 
different engineering design tasks. The empirical objective for this study has therefore been to 
identify and map these interdependencies so they can be taken into account when setting 
deadlines for the engineering design tasks. 
 
Research Objective 
In order to obtain detailed insight into the engineering design process dealing with design of new 
modules it is our suggestion to model the product features used in the process and clarify in 
which steps of the engineering design process the specific product features are used.  
The research questions for the project are: 
 How to operationally model the product and identify the relevant features? 
 How to model the engineering design process and the activities carried out within the 
process? 
 How to operationally model products and processes in an integrated way? 




As no structured approach for doing integrated modelling of product and process has been 
identified, the research at hand must be characterised as exploratory research, with focus on 
theory development rather than theory testing. The aim is to assess which existing theories and 
concepts can be applied to the problem or whether new ones should be developed (Karlsson, 
145 
 
2009). It is a preliminary study where the focus is on gaining insights and familiarity with the 
subject area for more rigorous investigations at a later stage. 
 
The research has been carried out using qualitative methods. A department with 10 designers as 
well as their group leader have participated in the development of the framework for improving 
the design processes. The methodology applied is action research where the aim is to enter a 
situation (the design of new modules for two-stroke marine diesel engines), attempt to bring 
about change and to monitor results (Collis & Hussey, 2003). The scope has not just been to 
observe what is happening but actually participate in solving a managerial problem while 
attempting to contribute to existing body of theory, which also characterises action research 
(Coughlan & Coghlan, 2002). A basic idea of action research is to experiment in the field rather 
than in a laboratory, which makes it well suited to work with practitioners and managers in large 
organisations. Action research is at one and the same time the investigation of action, 
implementation of investigation through action and the transformation of research into action, 
and is frequently used in intraorganisational problems (Kagan, Burton & Siddiquee, 2008). 
 
The main source of data is semi-structured interviews with the designers who have provided 
insight into both processes and products. Additional product and process information has been 
found in information systems within the company. 
 
Research Framework 
The underlying proposition of the method introduced in this paper is that in order to understand 
an engineering design process it is necessary to understand the product being engineered. By 
recognising what product features are used, defined and modified in every process step, better 
understanding of the engineering activities will be acquired, which can then be utilised to 
improve the process. A product model containing relevant product features as well as the tasks in 
the engineering design process model will therefore be analysed simultaneously. This is done by 
linking together the product model and the process model, thereby revealing where and how 
specific product features are used in the process flow. This will allow us to improve the project 
flow leading to significant advances such as increased efficiency, reduced lead time, improved 
ability to deliver on-time and improved quality of the engineering work. 
More detailed the IPPM-method can lead to an improved process flow by six means: 
 
 By identifying when product information (parameters or product features) is entered into 
a process, i.e. in what process step information is defined and later modified. Knowing 
when information is defined and altered, the relationship of the process steps becomes 
clear. Then process steps can be organised so they can be carried out in sequences, 
parallel and coupled together depending on their relationship. If the right type of product 
information is not defined in the right place in the process it can lead to assumptions or a 
recurring need to go back and forth between process participants to clarify questions. 
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Such an engineering design process is inefficient, and will possibly produce faulty 
specifications. 
 By clarifying how product information should be defined and presented in which process 
step. If product information is not conveyed in a manner so the recipient of that 
information can understand and utilise it, this can inhibit the recipient in carrying out his 
or her task optimally. This might cause misunderstandings and possibly the production of 
erroneous specifications. 
 By identifying if the person defining or modifying product specifications possess the 
required competences. If product information is defined or modified by someone that 
does not have the required knowledge, specifications could need to be redone later in the 
process leading to increased resource consumption 
 By identifying non-value adding process steps in a current process flow. Process steps 
that are identified as not producing specifications might be non-value adding and could 
therefore potentially be eliminated. 
 By identifying if the same product information is being re-entered too often into different 
IT-systems. To manually re-enter data is a potential source of error affecting the quality 
of the specifications produced within the overall specification process. 
 By increasing the insight into every single activity in the engineering design process, this 
can help identify whether the work break down structure of the overall design into tasks 
is suitable. If this is not the case a redefinition of the content of tasks should be carried 
out. If the definition of the tasks is closely linked to the product architecture of the 
product in question, it might also be relevant to assess whether a revision of the 
architecture should be conducted. 
 
As pointed out initially the overall objective is to develop an operational modelling technique for 
achieving the benefits stated above through integrated modelling of product and process. For 





Figure 1: The procedure for developing engineering design processes through integrated modelling of 
product and process 
Phase 1 – Identify & Characterize AS-IS Process 
In order to develop engineering design processes, we need first to acquire an understanding of 
the existing process. The first step is therefore to map out the AS-IS process and identify the 
process steps where product information is being processed and specifications are produced. This 
can be done using numerous process mapping tools. In this study we have chosen the Business 
Process Modelling Notation as it is deemed suitable for the task at hand. At this stage we are 
interested in getting an overview of the existing process applying a widespread, easy-to-use and 
intuitive mapping tool. The tool does not need to provide us with an in-depth understanding of 
the process yet. The purpose of phase 1 is merely to get an overview of the process. The detailed 
insight into the individual process steps will be acquired in phase 3. Process steps that are 
identified as tasks where product features are specified are highlighted as they are of particular 
interest. 
 
After having mapped the existing process it can be evaluated by identifying the most critical 
problems associated with the process. This will provide insight into which problems need to be 
addressed in the development of a new and improved process. Examples of problems could be 
too many transfers of responsibility, too many loops etc.  
Phase 2 – Requirements for New Process 
Phase 1
Identify and 
characterise the AS-IS 
engineering design 
process:


























Set goals for the 
identified targets 
and compare 
them with the 








features in the 







Designing the future 
TO-BE engineering 
design  process:









of the process 
steps.


















Identify and list 
product features 
from the product 
model that are 








After having identified and characterised the existing engineering design process, the next step is 
to make clear what requirements are to be placed on the process. A starting point for the 
requirements is the company’s current strategy plan and their commercial targets, such as 
profitability, product strategy, delivery time, etc. Based on this it is identified which targets are 
critical if the company is to meet its overall targets. (Hvam et al. 2008) points out following 
targets as typical appropriate measures for a company’s specification process:  
 Lead time for producing specifications. 
 On time delivery for specifications. 
 Resource consumption for producing specifications. 
 Quality of specifications. 
 
This should not be seen as a complete list. Other measures might be more relevant, and it has to 
be assessed when analysing the current AS-IS process, which measures are most important to 
address. 
 
When quantifiable targets have been set, then the next step is to carry out a series of 
measurements to determine the current level of performance. Then the current level of 
performance and the target goals can be compared and the largest gaps can be identified. This 
will indicate where the greatest potential for improving the engineering design process will be. 
Phase 3 – Identify Product Features 
Phases 3 to 5 are closely interconnected as these are the phases in which the actual integrated 
modelling of product and process takes place. Figure 2 illustrates how these are interrelated and 





Figure 2: Phases 3 to 5 
As stated earlier the basic proposition of this study is that it is necessary to understand the 
product being engineered in order to address the engineering design process. In phase 3 the first 
objective is therefore to construct a product model. The authors have applied the Product Variant 
Master as product modelling tool. The main reason for choosing this tool is that is 
straightforward to understand and to put in to use, while describing the product family in an 
efficient manner to all relevant stakeholders. The main focus of the product model at this point is 
to document the structure of the product, see upper left side of Figure 2. Normally when applying 
the Product Variant Master technique it is also part of the task to identify all features and 
constraints of the product. However this is neither necessary nor practical when modelling 
complicated products for the purpose of integrating the model with an engineering design 
process. Complicated products can consists of hundreds even thousands of product features. To 
assess the potential process implications of every product feature can therefore be very complex, 
time consuming and only add limited value. Earlier studies have confirmed this matter [Nielsen 
& Hvam, 2012]. It is therefore vital to identify the relevant product features that are decisive for 
the engineering design process and not waste time on less significant product features. 
 
Identifying the right level of product detail to include in the PVM is one of the most critical 
issues that must be addressed when using the IPPM-method. Too much information will only 
lead to a time consuming process where the goal of the IPPM can potentially be lost in the 
amount of product detail. However, not enough detail can almost defeat the purpose of the 
IPPM-method as critical product relations may be missed. Identifying the relevant product 
features is mainly done through interviews with product experts, as they are the most likely to be 
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able to identify which product features are critical to the process. In order to support these 
interviews and document the knowledge provided by the designers we introduce the Task 
Clarification Card, TCC. 
 
Basically the Task Clarification Card is a formalised description of an engineering activity. It 
supports clarification of which product features are critical for an activity to be carried out as 
well as characterisation of the process steps and identification of task interdependencies. 
Engineering activities are often complex tasks that are carried out by product experts. Therefore, 
such activities often end up as “black boxes” in a process map in known modelling techniques. 
Hence, the Task Clarification Card was developed to provide significant insight into the single 
activity of a process. 
 
The Task Clarification Cards should only be made for process steps where engineering activities 
involving production of specifications take place. A template for a Task Clarification Card can 
be found in Figure 3. 
 
 
Figure 3: Task Clarification Card 
The Task Clarification Cards are primarily used to describe the engineering design task in terms 
of input and output product features with process significance. As part of the input declaration 
the source of the input is stated. The reasons for this will be elaborated below. The inputs are 
grouped into two. First product features that are needed before the task can start are stated. This 
means that the task acting as source and the task in question need to be performed in sequence 
with the source task first. The other inputs are product features that require some mutual 
coordination to other tasks. The tasks therefore need to be carried out in a coupled manner 
exchanging information. The Task Clarification Cards also contain the name of the engineering 
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design task, a unique identification number together with a date and name of the person 
responsible for the card.  
 
The mechanisms-paragraph supports characterisation of the engineering design task, by 
clarifying with competencies are needed to complete the task as well as which IT-systems and 
databases should be used. The TCC thereby supports identifying whether the person responsible 
for the task possesses the required competencies and whether he or she as access to the needed 
information and IT-systems. If product information is defined or modified by someone that does 
not have the required expertise, specifications could need to be redone later in the process 
leading to increased resource consumption and longer lead time. Finally a sketch of the 
component in question is included. It can be convenient to include a sketch when working with 
product descriptions. Geometric relationships are usually easier to explain using a sketch rather 
than words. The introduction of the Task Clarification Card is inspired by the usage of so-called 
CRC-cards that are used within the area of product modelling, where each major product 
component is described in a predefined template (Hvam et al. 2003) and (Haug et al. 2010).  
 
The basic idea is to conduct interviews with the employees who perform tasks identified as 
having process implications in the AS-IS diagram from Phase 1, using the TCCs as interview 
templates. For each interview the scope is to fill in all the information except the output column. 
In stead, after having conducted all interviews, the output columns are filled out tracing back the 
stated inputs using the source information. This way only product features having an impact on 
the engineering design process are included, ensuring a suitable level of detail. This is done as 
earlier studies (Nielsen & Hvam, 2012) resulted in an information overload in the output 
columns of the Task Clarification Cards. Back then the designers stated every nut and bolt which 
they specified as outputs. However these had no significance for the engineering design process 
and only added unnecessary complexity to the modelling task. The explicit declaration of the 
source of the product features is crucial for getting an overview of the interdependencies between 
the tasks.  
 
Revealing interdependencies is however not the only benefit of the TCCs. The engineering 
design process for complicated functional products is very complex and there is a need to share 
information as well as to communicate it among the parties involved in the process (Lindström et 
al., 2012). The cards can also serve as a knowledge management tool, supporting knowledge 
sharing and preservation. The TCCs can also be considered as design manuals for how to 
perform tasks, serving as a check list which can be used by the design engineers when carrying 
out the individual tasks. This is especially valuable when aiding new designers to assimilate and 
digest design, as new designers often face significant challenges in fully comprehending 
complex design activities (Ding et al., 2011).   
Phase 4 – Integrating the Product and the Process Model 
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In phase 4 the integration of the product features and the process steps takes place. The scope is 
to clarify where all product features are defined or modified. This is done by cross referencing 
the product features on the Task Clarification Cards with the PVM from phase 3. However, by 
using a PVM with the purpose of redesigning an engineering design process, some alterations of 
the PVM are called for. This is because some new features need to be incorporated to help fulfil 
its purpose. The PVM is therefore introduced in a revised version designated as the Cross 
Referenced PVM. 
 
The Cross Referenced PVM is made by adding two columns to the PVM, an input and an output 
column. Then every time a product feature appears as an input or output on the Task 
Clarification Cards, the unique identifier of the card is noted on the Cross Referenced PVM next 
to the appropriate product feature in the designated input and output column, see Figure 2. 
Consider for example process step (task) 10 to understand better the link between the three 
phases. Phase three on the left hand side of the figure shows that product features B, C and L are 
inputs for the process step 10 and product features D, E and F are outputs. In phase four (the 
middle part of the figure) the number ten has been placed in the designated input and output 
columns beside the appropriate product features in the Cross Referenced PVM. Now consider the 
product feature B in the Cross Referenced PVM. It here becomes evident that the specification of 
product feature B takes place in process step 5 and the specification is used to produce other 
specifications in tasks 6, 7 and 10.  
 
These cross references between the PVM and process steps provide valuable information on how 
to organise the sequence of the engineering design tasks. The IPPM-method also identifies the 
process steps that do not convey any new information i.e. do not produce specifications. These 
process steps indicate that they might be non-value adding and therefore they should possibly be 
eliminated to improve the process flow. 
Phase 5 – Designing the TO-BE Process 
The 5th and final phase is about designing the new improved engineering design process based 
on the insight acquired through the previous phases.  The Cross Referenced PVM-tool 
introduced in phase 4 clearly displays the dependency relationships of the process steps. 
Nevertheless, engineering design processes are often complex, with numerous process steps. 
Thus, the interdependencies in such processes are often complex and intertwined, making the job 
of reorganising the process steps in an optimal order too difficult to do without some kind of 
algorithm. The authors have chosen the Design Structure Matrix as a tool for dealing with this 
complexity.  The DSM modelling method uses a simple algorithm to organise elements based on 
their relationship dependencies and it is an ideal modelling tool to utilise in conjunction with the 
Cross Referenced PVM-tool. 
 
The information from the Cross Referenced PVM is therefore transferred to the DSM with the 
output column controlling the columns in the matrix while the input column controls the rows. 
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Consider product feature B again, see Figure 2. The specification of the feature takes place in 
step 5 and is used as input in steps 6, 7 and 10. Therefore ‘x’s are placed in the DSM in rows 6, 7 
and 10 under column 5, see red markings in upper right side of Figure 2. When this is done for 
all output values for all product features the DSM is filled. After the DSM is filled it is 
partitioned. The partitioning reveals the optimal sequence for the process steps based on 
minimizing feedback loops in the process. Using the information displayed in a partitioned DSM 
a new TO-BE process map can be configured for the engineering design process. 
 
In summary, the five phases will reveal a detailed understanding of the single activities in a 
process, which then can be utilised to reorganise the sequence of process steps in an engineering 
design process. By applying the insight gained by the IPPM, an engineering design process can 




The 5 phase-procedure proposed above has been applied within a design department in the Low 
Speed business unit of MAN Diesel & Turbo during the fall of 2012. The main objective was to 
develop the engineering design processes taking place every time an order for a customised 
engine is to be processes within the department in question. The department is not designing the 
full engine, but has the responsibility for approximately 100 modules within the overall product 
architecture. The design of each of these modules is a delimited design task assigned to a single 
design engineer. Several interdependencies exist between the modules though, but these are not 
explicitly mapped. In order to develop and improve the engineering design processes it is critical 
to get an overview over these interdependencies, and a critical aim is therefore to map those. The 
modules differ significantly in size as well as the corresponding workload required for designing 
it. 
Phase 1 – Identify & Characterize AS-IS 
As mentioned earlier a manual configuration process is taking place every time an order is 
placed. Here it is identified which modules can be reused and which that have to be redesigned in 
order to comply with the customer requests. The configuration team afterwards informs the 
group leaders of the different design departments which modules they need to design. The group 
leader then creates a task per module and delegates the task after having set a deadline for it. 
Finally the designers carry out the tasks and then submit them to the configuration team who 
then forwards the drawings to the customer. Due to the customisation it differs which modules 
are to be designed for each engine order. Accordingly, it then also differs which designers will be 
given a task. Therefore it is not possible to map a detailed generic process flow as the actors 






Figure 4: AS-IS Engineering Design Process 
The tasks marked with red are those who will be given particular attention, as these are where 
product specifications are actually produced. These different design tasks are mutually 
interdependent but as mentioned earlier there is currently no mapping of these interdependencies. 
The group leader has some experience which is utilised when setting deadlines, but as the 
dependencies are numerous errors occur. For instance bottlenecks emerge when two 
interdependent tasks are scheduled displaced. This leads to increased lead times, failure to 
comply with delivery deadlines and a general drop in efficiency and quality. 
Phase 2 – Requirements for New Process 
As stated, bottlenecks have been identified in the current engineering design process causing 
problems with delivery deadlines and overall efficiency. These are therefore central targets that 
need to be improved. Furthermore, due to the lack of overview of interdependencies between 
design tasks, design work occasionally has to be redone. This affect the resource consumption 
and potentially the quality of the design work. The critical targets for the engineering design 
process in question are therefore on-time delivery of modules, resource consumption for 
producing specifications and the quality of the specifications.  
 
In order to set up realistic requirements for the new process it is necessary to diagnose the 
existing performance of the engineering design process. Analyses based on interviews with 
designers as well as data from the company’s PLM-system have been conducted to assess the 
performance for the critical metrics stated above. However, comprehensive data describing all of 
these matters had not been collected. It has therefore not been possible to quantify all metrics. 
For those parameters without concrete data a qualitative assessment based on interviews was 
conducted.    
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 On time delivery for specifications: Whenever an order is placed expected delivery dates 
for modules to be designed are set. These are registered centrally and can be extracted for 
analyses. However the delivery dates might change along the way in agreement with the 
customer and the individual design department. The new changed delivery date is not 
noted within the systems, and we can therefore not be sure whether the initially stated 
date is the actual deadline. Nevertheless, the objective is to comply with the expected 
delivery dates and the data describing these can therefore still be used for assessing the 
on-time delivery performance to some extent. But the nature of the measure needs to be 
taken into account. It is not realistic to aim for a 100 % compliance with expected 
delivery dates, which is why a target for 75% is set. The current performance is identified 
as 62%.  
 Quality of specifications: Every time a critical flaw is identified for a module an action 
code is issued. This leads to a revision of the module and possible a recall of already 
dispatched modules. Currently the performance is that for every 100 modules that are 
designed, 1,27 needs a major revision. This number should be reduced 1 major revision 
per 100 designed modules.  
 Resource consumption for producing specifications: Currently no data exists that can 
determine the exact performance of the resource consumption for producing 
specifications. However, at stated earlier, the designers have experienced several cases of 
modules needed to de redesigned due to conflicting interdependencies between modules. 
This is not acceptable, and the target is to make sure, that these situations will not occur 
in the future. 





Figure 5: Requirements for the engineering design process 
The objectives stated above are to be kept in mind when carrying out the remainder of the 
analysis. They can be considered as guidelines for how the futures engineering design process 
should be designed.  
Phase 3 – Identify Product Features 
The main objective of phase 3 is to identify those product features that are decisive for the 
engineering design process. First a structural product model covering the relevant subset of the 
engine is constructed without including any product features, see left hand side of Figure 6. This 
model basically provides us with the overall structure of the product in question, and served as a 
suitable starting point for the analysis. Next Task Clarification Cards for the highlighted 
engineering design tasks from Figure 4 are made based on interviews with product experts. In the 
specific case this means interviews with designers A to n concerning all tasks that they are 
responsible for.  In order to create maximum value with the analysis Task Clarification Cards are 
made for all highlighted engineering design tasks and not only for tasks occurring in selected 
orders. Thereby a master mapping of all dependencies covering all potential order process flows 
regardless of customer requirements are included.  Then when a specific order is placed only the 
dependencies for the engineering design tasks needed are included in the planning of the 
execution of the specific order. An example of a Task Clarification Card describing a specific 
engineering design task can be seen on the right hand side of Figure 6.  
 
In terms of data collection phase 3 turned out to be an iterative process. First the structural 
product model was determined in collaboration with the entire department ensuring that 
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individual designers identified in the AS-IS process flow, inputs were added to the Task 
Clarification Cards alongside with the output sources for those inputs. The sources were then 
confirmed through a second round of interviews. 
 
With the PVM outlining the product being engineered and the Task Clarification Cards 
describing the process steps producing product specifications, the integration of the product and 
process could now take place. 
 
 
Figure 6: Identification of product features 
Phase 4 – Integrating the Product and the Process Model 
Phase 4 starts with the rather tedious task of compiling all information from the collected Task 
Clarification Cards into the structural PVM thereby creating the Cross Referenced PVM. This is 
basically the integration of the process and the product model. A subset of the Cross Referenced 




Figure 7: Subset of Cross Referenced PVM 
The product model has been extended in two ways. First the specifications with process 
implications are added in the appropriate places in the model written in blue italic. These are all 
specifications explicitly stated within the Task Clarification Cards. Then cross references 
between the included specifications and the process steps in which they occur are stated on the 
right-hand side of the model with red writing. Consider for instance the Task Clarification Card 
for the design of the Camshaft from Figure 6. In the output field the features ‘Cam Profile’, 
‘Overhanging Chainwheel’ and ‘Shaft Diameter’ are stated. The unique identifier for the 
engineering design task (xxx5) is then written in the output column next to same features in the 
Cross Referenced PVM. Correspondingly the unique identifier is added in the input columns 
next to the features stated as inputs to the task in the corresponding Task Clarification Card. For 
instance, for ‘Cylinder Distance’ in the Cross Referenced PVM, xxx5 is stated as input indicating 
that engineering design task xxx5 needs to know the feature ‘Cylinder Distance’ in order to be 
completed. Furthermore the source information for this product feature is added, stating that 
‘Cylinder Distance is specified in engineering design task xxx9. If considered isolated this 
extract tells us, that task xxx9 needs to be carried out before task xxx5 which again should be 
performed before tasks xxx6 and xxx11. However this is only when considering these tasks 
solely. Many other cross references might also influence this sequence, and only by taking all 




Phase 5 – Designing the TO-BE Process 
By integrating the information from the Task Clarification Cards with the product model an 
understanding of the process implications of each product feature is achieved. This insight can be 
used for redesigning the process. However the Product Variant Master modelling techniques is 
not suitable for handling extensive internal relations. Therefore the Design Structure Matrix is 
applied by feeding the information from the Cross Referenced PVM into the DSM.  In the MAN 
Diesel & Turbo case this resulted in a large 104 x 104 master matrix containing all engineering 
design tasks producing specifications. However when partitioned the matrix revealed a 
substantial amount of interdependent coupled tasks. If we only had information on the 
dependencies between the different design tasks, this would be our final result. We would then 
have to deal with the coupled tasks and set suitable deadlines for these. But once again we could 
now benefit from the detailed information acquired in the Task Clarification Cards. In these we 
obviously have information on how tasks are related, but we also information on which 
specifications and product features that actually create the interdependencies between the 
engineering design tasks. Therefore we took out the cluster of coupled tasks from the DSM and 
exploded these tasks into specifications stated in the TCCs and made a new DSM. This way we 
went from a tasks DSM to a specification DSM. By partitioning the specification DSM, it was 
revealed that a few critical specifications really caused the major clustering of the engineering 
design tasks. An exemplification of the procedure is illustrated in Figure 8. 
 
 
Figure 8: Partitioning the Task and the Specification DSM 
The example above shows that four tasks (7, 8, 9 and 11) are coupled. However when addressing 
the specifications of these four tasks in a separate DSM it becomes clear, that it is only one 
specification from each task that creates the interdependencies. Therefore the designers 
responsible for these tasks should, if possible, determine these key specifications as early as 
possible, as this will induce a less coupled workflow. 
 
The remaining issue is then how to create value utilising this insight. The proposition is, that 
every time an order is placed it is identified which design tasks that need to be performed. Based 
on the information acquired in the Task Clarification Cards and the Cross Referenced PVM, a 
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DSM is made containing the tasks needed for the specific order. The DSM should not be built 
from scratch every time it is to be applied. It should just be made by subtracting the subset of 
tasks relevant for the specific order from the master DSM containing information on all possible 
tasks. The DSM is then partitioned and if needed an additional specification based DSM is made 
and partitioned. This will provide the group leader from Figure 4 with a valuable decision 
support tool for setting deadlines and distributing the engineering design tasks.  
 
As stated under phase 5 in Figure 1 it is now relevant to assess whether the current task 
definitions are appropriate as well as evaluate if changes to the current product architecture could 
be valuable. However, the analysis revealed a clear and well defined correlation between the 
product architecture within the company and the engineering design tasks. No further actions 
were therefore taken in this regard. 
 
In summary, applying the 5-phase IPPM-procedure proposed in this paper has allowed us to map 
the existing engineering design process within the specific design department in MAN Diesel & 
Turbo and identify the most critical problems. Careful modelling of both the product being 
engineered as well as the engineering design process in an integrated manner provided us with a 
detailed insight into how the different product features were decisive for the performance of the 
engineering design process. By compiling all of this information into first a Cross Referenced 
PVM end thereafter a DSM we have created a decision support tool which the group leader can 
apply when delegating tasks and setting deadlines. As the testing of the tool is still in its initial 
phase, the effects cannot yet be quantified. It has therefore not been possible determine whether 
the targets formulated in phase 2 will be achieved. However the participants within the project 
are confident in the potential outcome of employing the procedure. The belief is that applying the 
tool will cause fewer bottlenecks in the engineering design process leading to an improved 
ability to deliver on-time, a more efficient process and higher quality of the engineering work 
carried out. In order to produce maximum value with the procedure, other design departments 
should obviously be included in the analysis. Many interdependencies exist between design 
activities across design departments, and these also affect the overall performance of the 
engineering design processes. Inclusion of all departments has however not been within the 
scope of this analysis, but the integrated modelling of product and process is expected to be 
carried out for all departments during 2013. 
 
Discussion & Conclusion 
As the main objective of this study is to develop engineering design processes one could 
question why not applying the DSM right away, saving us a lot of effort in making the product 
model and the Task Clarification Cards. The authors believe that it is rarely possible to fully 
comprehend all interdependencies inherent within the engineering design process without prior 
analyses of the engineering design process as well as the product being engineered. The Product 
Variant Master modelling technique provides us with an easy applicable tool to thoroughly map 
a product’s structure, features and behaviour. And the Task Clarification Cards support the 
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identification of features that are decisive for the performance of the engineering design process. 
Using these tools in unison helps identifying what to actually add to the DSM. However the 
PVM-modelling technique has its limitations. When relations between the elements in the model 
increase in numbers, the PVM is inadequate in dealing with those relations. As this is where the 
DSM is particularly strong the authors recommend combining the strengths of the modelling 
techniques as it is done in the 5-phase procedure introduced in this paper.  
 
In conclusion, it is believed that the IPPM-approach has potential to become an effective method 
to sequence and improve complex engineering design processes. It can create insight into the 
complex activities within a process that are usually unanalysed in most known process modelling 
approaches. By utilising the insight gained through the IPPM approach, processes can be 
specifically configured to suit the product being engineered, thereby creating an optimal process 
flow for that specific product. 
 
The 5-phase procedure presented is an operational tool for how engineering design processes can 
be developed in a structured and systematic way. By analysing the product and process models 
together it becomes possible to identify relationship dependencies between the tasks.  Finally the 
procedure suggests using the Design Structure Matrix in conjunction with the tools provided by 
the IPPM- method. This will support sequencing and identifying whether process steps should be 
carried out in sequence, parallel and/or coupled together. The information gained from applying 
the procedure can be utilized to create an improved TO-BE model of the engineering design 
process. 
 
To the knowledge of the authors no current methods for redesigning and developing engineering 
design processes do take into account the product features to be used in every process step. We 
therefore believe that our research on this matter could provide a contribution to process 
development theories, especially within the field of engineering design. Generating theory 
through action research is situation specific and incremental (Coughlan & Coghlan, 2002). This 
is also the case with the research at hand. However the belief is that a significant step from 
particular to general can be taken with this research, as the case company represents a typical 
engineering company. The authors therefore believe that the suggested modelling technique can 
support the development of engineering design processes in many companies, and we will 
continue our efforts on this matter in the years to come. 
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Abstract 
Engineering design processes are often ill-defined, iterative and complex, and can therefore be 
difficult to model and develop. With the objective of creating the highest level of efficiency 
within an organisation by planning and controlling the engineering design process, the authors 
have developed a new modelling technique called IPPM – Integrated Product and Process 
Modelling. The idea is to integrate a model of the product features used in the engineering 
design process and clarify in which steps of the process the features are used. This will provide 
an additional understanding of what actually takes place within the engineering design process. 
This paper presents three rather different cases where IPPM has been applied and evaluates the 
outcome of each case. Seven characteristics are identified as having significant impact on the 
applicability of IPPM, and it is evaluated how to maximize the value of applying the modeling 
technique. 
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Understanding an engineering design process fully requires understanding of the product being 
engineered. This means that if you are to develop an engineering design process you will benefit 
from understanding how the product itself affects this process. What product features are used in 
which process step and how are these steps interrelated? Current methods for developing 
engineering design processes do not take into account the product features to be used in every 
process step, and because of that it can be difficult to obtain a detailed understanding of the 
activities in the processes and to come up with significant improvements. 
A new engineering design methodology called Integrated Product and Process Modelling (IPPM) 
aims at analysing process and product models simultaneously in order to improve engineering 
design processes (names deleted to maintain the integrity of the review process). By integrating a 
product model in the design of engineering processes, a better understanding of the engineering 
activities will be acquired. Furthermore, insight into how different decisions on product features 
affect the engineering process will be achieved. Making use of this insight will allow us to plan 
and schedule the engineering activities in a more optimal way and thereby increase the 
efficiency, reduce lead time, improve ability to deliver on-time and improve the quality of the 
engineering work carried out. We are thereby aiming at creating the highest level of efficiency 
within an organisation by planning and controlling the process of converting labour into goods 
and services, which is a central objective within operations management.   
 
The IPPM-methodology is a 5-phased procedure for assessing, modelling and developing 
engineering design processes in a structured and systematic way. The procedure supports 
mapping and diagnosing of an existing process and it creates insight into the complex activities 
within a process that are usually unanalysed in most known process modelling approaches. By 
utilising the insight gained through the IPPM-approach, processes can be specifically configured 
to suit the product being engineered. This way it is possible to create an optimal process flow for 
that specific product and enable better planning and scheduling of design tasks. 
 
In the period 2011-2012 the IPPM-methodology was applied three times by the authors on rather 
different engineering design cases within the engineering company MAN Diesel & Turbo. The 
cases differed significantly in terms of number of actors involved in the engineering design 
process, the maturity level of the product being engineered and the level of detail included in the 
analysis. The results from these three case studies provided valuable insight into the applicability 
of IPPM, and enabled the authors to list what characteristics that should be in place in order to 
get maximum value from applying IPPM.  
 
2. Theory 
The research at hand operates in the cross section between product and process modelling 
theories on the one side and engineering design theory on the other. This paragraph will briefly 
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introduce some of the key concepts and techniques applied in the study. 
 
2.1. Product Modelling 
To get an overview of a product range can be challenging. A way of dealing with this challenge 
is to make use of product modelling techniques. By modelling your product range you will 
achieve a better understanding of the product portfolio and be better equipped to control the 
complexity that exists within it. In general, product modelling can be interpreted as the logical 
accumulation of all relevant information concerning a given product range. But to do so you 
need a tool, such as the Product Variant Master, that can describe the complete product 
assortment in an efficient manner to all stakeholders. The Product Variant Master (PVM) 
modelling technique is a tool for modelling and visualising product families (Hvam, 2001; Hvam 
& Jensen, 2007). It provides an overview of the product range offered by a company and 
illustrate how the products can vary. The tool has its basis in object oriented modelling, and 
simply put, it can be said that a PVM contains a description of the company’s product range and 
the associated knowledge (Harlou, 2006). 
 
2.2. Process Modelling 
Several tools for modelling processes have been developed in the course of time. Process 
modelling is a central part of process management and is used for many different purposes such 
as aiding decision making, process planning, supporting problem solving and providing a 
common platform for communication (Maier & Störrle, 2011). The most well known tool for 
mapping processes is probably the Business Process Modelling Notation, BPMN. BPMN is a 
flowchart tool used to create graphical models of business processes. By using the tool you can 
create models that clarify which activities are performed by whom within the company. 
Furthermore it clarifies which communication is occurring between different departments and 
external stakeholders (White, 2004). The notation form is quite straightforward and easy to put 
into use which makes it a popular choice.  
 
Another modelling approach applied in this study is the Design Structure Matrix, DSM (Steward, 
1981). The DSM-modelling technique has a wide field of application as it is used for developing 
product, process and organisation architectures (Eppinger & Browning, 2012). The tool is 
especially suitable for engineering design projects, which involves specification of many 
interdependent variables which together define a product. The DSM is a matrix structure 
representation that captures the sequence and the technical relationships among different design 
tasks in a project. By using the modelling technique it becomes possible to find alternative 
sequences of the tasks and streamline the inter-task coordination (Eppinger et al., 1994). A 
central strength of DSM is that it provides a concise visual format for representing processes. It 
becomes apparent how the individual activities affect the overall process and which activities 




2.3. Engineering Design Processes 
Engineering design processes are significantly different from business administration processes. 
Business administration processes are usually simple, well-defined and repetitive whereas 
engineering design processes are characterised by being ill-defined, iterative and complex (Maier 
& Störrle, 2011). The tasks within engineering design processes furthermore require specialist 
knowledge (Eckert & Clarkson, 2005). The individual process steps within the overall process 
therefore easily end up being black boxes when applying conventional process mapping 
techniques, as they are not able to deal with and express this complexity in a suitable way. This 
is among other things due to the complex nature of the product being engineered as well as the 
complexity of the process. Several scholars such as (Fixson, 2004) and (Albers & Braun, 2011) 
acknowledge that these factors are highly interdependent, and that it is very difficult to 
distinguish the cause and effect relationships between them. But no structured modelling 
approach is explicitly aimed at understanding this link between the engineering design process 
and the product being engineered.  
 
Most process modelling approaches today are too general in scope (Eckert & Clarkson, 2005). 
The reason for this may lie in the fact that the scope of design is vast and engineers design 
everything from screwdrivers to aircrafts (Ulrich & Eppinger, 2003). Only at a very abstract 
level can the engineering design process of such different products be the same. 
 
3. Empirical Background 
The three cases that form the foundation of this article are conducted in collaboration with the 
Low Speed business unit of MAN Diesel & Turbo. MAN Diesel & Turbo is a large international 
engineering company designing, among other things, customer specific two-stroke marine diesel 
engines. The Low Speed business unit has no physical production but is only developing and 
designing the products.  
 
The company is the market leader within their industry and the primary strategic goal is to 
maintain this position. In order to fulfil this goal the company strives to win every order by 
delivering customer specific, high quality products on time, even if it requires significant 
development and engineering work. However, within the last years the market has gotten more 
diverse and more unique customer requests occur. The consequence has been a steep increase in 
the number of very customer specific product variants offered by the company. This is clearly 
reflected in the product program, which today is approximately twice the size as it was just 5 
years ago. The engineering departments are thereby experiencing increased pressure as they are 
required to design considerably more new variants than earlier. In order to deal with this 
increased pressure the company has initiated several initiatives aiming at optimising and 
improving the engineering design processes. One of these initiatives is the development and 




The article at hand is based on the application of IPPM in three separate case studies. The three 
cases all had the scope of improving specific engineering design processes, but they had quite 
different characteristics, in terms of number of designers involved, maturity level of product 
being engineered, etc. Throughout these cases it was realised that the applicability of IPPM and 
the outcome of the analysis differed significantly dependent on the characteristics of the cases. 
Listing and assessing these decisive characteristics is the main outcome of this paper.  
 
4. Research Methodology 
The research has been carried out using qualitative methods. The methodology applied is action 
research where the aim is to enter a situation (the design of new components for two-stroke 
marine diesel engines), attempt to bring about change and to monitor results (Collis & Hussey, 
2003). The scope has not just been to observe what is happening but actually participate in 
solving a managerial problem while attempting to contribute to existing body of theory, which 
also characterises action research (Coughlan & Coghlan, 2002). A basic idea of action research is 
to experiment in the field rather than in a laboratory, which makes it well suited to work with 
practitioners and managers in large organisations. Action research is at one and the same time the 
investigation of action, implementation of investigation through action and the transformation of 
research into action, and is frequently used in intra-organisational problems (Kagan, Burton & 
Siddiquee, 2008). 
 
The research proposition has been tested in three case studies, which is often considered quite 
few. Having only a few cases can affect the validity, reliability and generalising potential of the 
study. Context-dependent knowledge gives this type of science a basic limitation when 
generalising the conclusions made on the basis of a single experiment (Smith, 2006). However 
(Gummeson, 1991) contends it is possible to generalise from a very few cases if the analysis has 
captured the characteristics of the phenomena being studied.  
 
The authors have had free access to detailed data within the company allowing an in depth 
analysis. The internal validity, which concerns the extent to which the research findings 
accurately represent what is really happening, is therefore assessed to be high. A tendency that 
often gets even stronger when considering single case studies (Voss et al. 2002). A clear 
limitation of this article is that the findings are based on data from one company only. We 
therefore need to be cautious when concluding whether the findings can be generalised. If similar 
tendencies can be found in other companies, the external validity of the findings will be 
improved considerably (Karlsson, 2009). The authors do however believe that the case company 
represents a typical engineering company designing customer specific products, which supports 
the validity of the findings. Furthermore, the free access to detailed data provided to the authors 
also strengthens the validity. 
 
Reliability is concerned with the findings of the research and whether anyone would get the same 
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results as you if they were to repeat the research. This is quite unlikely in the research at hand 
due to acknowledgement of the influence of social factors both from the subjects being studied 
and also the researchers self. However the requirements for reliability are usually interpreted 
somewhat differently when talking about qualitative research (Collis & Hussey, 2003). 
Qualitative research traditionally focuses more on validity as described above. 
 
The main source of data is semi-structured interviews with the designers who have provided 
insight into both processes and products. Additional product and process information has been 
found in information systems within the company. 
 
5. Research Questions 
The applicability and outcome of IPPM seems to be dependent on the characteristics of the 
specific setting in which the methodology is to be applied. The process modeller should therefore 
carefully asses whether the engineering design process to be scrutinised constitutes a suitable 
case for IPPM. The scope of this article is to support the process modeller in this task by 
investigating what characteristics are critical for a successful application of IPPM. 
The research questions for the paper are: 
 What characteristics are decisive when assessing the suitability of IPPM? 
 What comprise a good case for applying IPPM? 
 How to create maximum value of applying IPPM? 
 
6. Analysis 
The IPPM-methodology has been developed over the last three years in an industrial PhD-project 
in collaboration with the Low Speed Department in MAN Diesel & Turbo. Three larger case 
studies have been conducted and the methodology has continually been adapted according to the 
experience gained by the researchers. This paragraph will shortly introduce the IPPM-
methodology followed by the three case studies and the outcome of these. 
 
6.1. IPPM-Methodology 
The overall objective of the IPPM-methodology is to assess and develop engineering design 
processes. It comprises the five phases illustrated in Figure 1.  
 
 














product and the 
process model
Phase 5









6.1.1. Phase 1 – Identify & Characterize AS-IS Process 
In order to develop engineering design processes, it is necessary to acquire an understanding of 
the existing process. The first step is therefore to map out the AS-IS process and identify the 
process steps where product information is being processed and product features and 
specifications are produced. The purpose of phase 1 is merely to get an overview of the process. 
The detailed insight into the individual process steps is acquired in phase 3. 
  
6.1.2. Phase 2 – Requirements for New Process 
After having identified and characterised the existing engineering design process, the next step is 
to make clear what requirements are to be placed on the process. Typical requirements could be 
reducing lead time for producing specifications, improving on time delivery for specifications, 
minimise resource consumption, increasing quality of specifications, etc. 
 
When quantifiable targets have been set, the next step is to carry out a series of measurements to 
determine the current level of performance. Then the current level of performance and the target 
goals can be compared and the largest gaps can be identified. This will indicate where the 
greatest potential for improving the engineering design process will be. 
 
6.1.3. Phase 3 – Identify Product Features 
Phases 3 to 5 are closely interconnected as these are the phases in which the actual integrated 
modelling of product and process takes place, see Figure 2. 
 
 
Figure 2: Phases 3 to 5 
172 
 
As stated earlier the basic proposition of this study is that understanding the product being 
engineered will enable you to acquire additional insight into the engineering design process and 
support you in improving the overall efficiency of the process. In phase 3 the first objective is 
therefore to construct a product model. Focus is put on identifying the relevant product features 
that are decisive for the engineering design process and not waste time on less significant 
product features. Identifying the relevant product features is mainly done through interviews 
with product experts, as they are the most likely to be able to identify which product features are 
critical to the process. In order to support these interviews and document the knowledge 
provided by the designers, an interview template called Task Clarification Cards are applied. The 
Task Clarification Cards clarify what engineering activities actually take place within the 
individual task. The cards are basically used for identifying what product features are used and 
produced in every significant engineering task. With this information it is possible to identify 
product feature dependencies between engineering tasks. Revealing interdependencies is 
however not the only benefit of the Task Clarification Cards. The engineering design process for 
complicated functional products is very complex and there is a need to share information as well 
as to communicate it among the parties involved in the process. The cards thereby also serve as a 
knowledge management tool, supporting knowledge sharing and preservation. 
 
6.1.4. Phase 4 – Integrating the Product and the Process Model 
In phase 4 the integration of the product features and the process steps takes place. The scope is 
to clarify where all product features are defined or modified. This is done by cross referencing 
the product features on the Task Clarification Cards with the product model from phase 3. The 
cross references between the product model and process steps provide valuable information on 
how to organise the sequence of the engineering design tasks. 
 
6.1.5. Phase 5 – Designing the TO-BE Process 
The 5th and final phase is about designing the new improved engineering design process based 
on the insight acquired through the previous phases. The cross referenced product model 
established in phase 4 clearly displays the dependency relationships of the process steps. 
Nevertheless, engineering design processes can be complex, with numerous process steps. Thus, 
the interdependencies in such processes are often complex and intertwined, making the job of 
reorganising the process steps in an optimal order too difficult to do without some kind of 
algorithm. The authors have therefore chosen the Design Structure Matrix, DSM, as a tool for 
dealing with this complexity. After the DSM is filled it is partitioned. The partitioning reveals 
the optimal sequence for the process steps based on minimising feedback loops in the process. 
Using the information displayed in a partitioned DSM a new TO-BE process map can be 
configured for the engineering design process. 
In summary, the five phases reveal a detailed understanding of the single activities in a process, 
which can be utilised to reorganise the sequence of process steps in an engineering design 
process. By applying the insight gained by the IPPM, an engineering process can be redesigned 
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leading to improvements in process efficiency, quality, lead time and on-time delivery. More 
detailed information on the IPPM-methodology can be found within (names deleted to maintain 
the integrity of the review process). 
 
6.2. Application of IPPM 
In the period 2011-2012 the IPPM-methodology was applied three times on rather different 
engineering design cases. The experiences gained provided valuable insight into the applicability 
of IPPM, and it has enabled the authors to list what characteristics that should be in place in 
order to get maximum value from applying IPPM. Table 1 introduces and describes the 
characteristics that were found to be especially relevant to consider when applying IPPM.  
 
Characteristic Description 
Actors Involved How many people are involved in the engineering design process? The more 
people the higher is the need for coordination. 
Cross-Disciplinary Does the engineering design process spread over several departments and 
different disciplines?  
Level of Detail 
Included 
What level of detail is included in the modelling of the product and process? Too 
much will make the analysis overwhelming while too little will make it worthless. 
Maturity Level of 
Product 
What is the maturity level of the product being modelled? Is it prototype or 
variant creation of well-known products? The more open the solution space is, 
the more difficult is it to model the product.  
Resource 
Consumption 
What is the resource consumption for specifying the product in question? The 
more resources the more interesting is it to investigate whether improvements 
can be made.  
Frequency What is the frequency of engineering design process? Processes occurring more 
frequently might possess a higher improvement potential in total.  
Process Nature Is the process dynamic or static in nature? Dynamic processes can be hard to 
map as they evolve over time.  
Table 1: Decisive characteristics for application of IPPM 
 
The three cases will be presented below and evaluated according to the stated characteristics. 
 
6.2.1. Case 1 – Drowning in Detail 
The first case revolved around the ongoing customisation of a specific main component within 
the engine, called the hydraulic power supply (HPS). Customers often wanted the component 
adapted and optimised for their specific needs causing a small group of designers to continually 
adapt the component. The engineering design process exhibited no critical problems. However 
the actors involved had a wish to get the process scrutinised in order to establish whether the 
process flow could be improved.  
 
The hydraulic power supply is a component that has been included in engine design for many 
years. The technology is quite fixed and the engineering work carried out can therefore be 
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characterised as variant creation of existing products. The team designing the HPS consisted of 
four persons, all possessing a rather detailed understanding of the components involved, even 
though they had separate areas of responsibility related to specifying the HPS. This meant that 
whenever coordination was necessary, every single actor most often knew exactly who to 
address to ensure a successful coordination. The engineering design process could therefore not 
be characterised as cross-disciplinary. In order to attempt to uncover knowledge that might was 
not apparent to the actors involved, the authors constructed a product model containing very 
detailed product knowledge.  
 
As the design team was rather small, and since they were also responsible for the design of 
several other components, the resource consumption for designing the HPS was relatively low. 
The frequency on the other hand was quite high as approximately 75 % of the engines ordered 
needed to have a hydraulic power supply specified. The engineering design process was very 
fixed and static and was conducted by and large the same way every time.   
 
What was especially time consuming in case 1 was the high level of detail included in the 
product modelling. Every nut and bolt was carefully included only with the outcome that the 
authors realised that the value of including them was very limited. In case one designer made 
alterations on very specific part level it rarely affected the design tasks of the other designers. 
And in case it did, the team only consisted of four people so the coordination was 
straightforward and quite uncomplicated. The somewhat discouraging conclusion of applying 
IPPM on case 1 was therefore that the effort put into the analysis by far exceeded the yield 
gained.  
 
6.2.2. Case 2 – New Technology Development 
The second case was the introduction of new emission technology to be incorporated into all 
engines. The company had developed the emission technology on prototype level but it had not 
yet been adapted to comply with the entire product range. The designers therefore faced the task 
of developing a complete set of engineering design processes for specifying their products 
including the new emission technology. The product being in an early development phase meant 
that no formal engineering design processes for creating customer specific variants of the 
product with the new emission technology was established. The actors to be involved in this 
future specification process therefore had a need to acquire an overview of interdependencies 
between different design tasks. 
   
As the product was on prototype level and still quite immature, the engineering design processes 
were still very dynamic. There were a lot of iterative loops of redesigning and rethinking 
solutions, which required many resources from the staff involved. One thing the designers were 
much occupied with was to create an emission system that could cover several engines with the 
same design. This way they could reduce the engineering efforts needed and keep the frequency 
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of designing the emission system low. The engineering design team to be involved in designing 
the emission technology as part of the overall products consisted of 8 people, scattered across 
different departments and engineering disciplines. The need for coordination between designers 
was therefore somewhat higher compared to case 1. 
 
As a lesson learned from case 1 was to be careful when choosing the level of detail to include, 
the authors were cautious when establishing the product model. The designers were encouraged 
only to include what they considered to be relevant product features when filling in the Task 
Clarification Cards.  
 
To model a product being still on prototype level was however difficult as fundamental design 
changes and reprioritisations occurred frequently. This resulted in constant revisions of the 
product model as well as the Task Clarification Cards. Thereby the modelling task never really 
came to an end and the benefits of applying the IPPM could not be fully harvested.     
 
6.2.3. Case 3 – Creating Variants in Large Design Team 
The third case was an analysis of a subset of the order process within the company. Based on an 
order from a customer it was analysed how a specific engineering department designed a solution 
fulfilling the customer request. The engineering design tasks to be performed within the 
department were highly interdependent and also dependent on engineering work carried out in 
other departments. The overall process was therefore characterised as being highly cross-
disciplinary. The department in question was experiencing increasing lead time and efficiency 
problems due to lack of overview over dependencies between engineering design tasks both 
within and outside their own department. Too often bottlenecks were identified which were 
caused by dependencies not taken into account when internal deadlines were set for the different 
engineering tasks. 
 
The design team, consisting of 11 people, was occupied with adapting existing engine 
components in accordance with specific customer requests. They were not involved in 
fundamental redesign of the product but rather on creating variants of well-known components. 
The frequency of the process was high as it was conducted every time the company received an 
order. The process nature was therefore also quite static even though it differed exactly which 
components were to be customised for the individual order. The resource consumption was high 
also due to the fact that the scope of the engineering design process was wider. Whereas case 1 
and 2 focused on specific components, case 3 included many components to be specified be the 
department in question. 
 
As earlier applications of IPPM caused substantial problems related to the level of detail to 
include in the analysis, the authors put effort into minimising the level of detail. In stead of 
asking the designers to inform both inputs and outputs from their individual design tasks when 
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filling in the Task Clarification Cards, they were only to provide information on which inputs 
were needed to conduct the task. This way only product features that were decisive for the 
engineering design process were included, keeping the level of detail low without loosing 
valuable information.  
 
By applying the IPPM on case 3 the authors were actually able to thoroughly model the product 
and process in an integrated way creating valuable insight into product feature dependencies 
between the engineering design tasks. By utilising this insight it will be possible to develop the 
engineering design process and improve the performance of the department in question.    
 
6.3. Summary 
In summary, the application of the IPPM-methodology was conducted on three cases which 
exhibited quite different characteristics. Table 2 restates the characteristics identified as 
especially crucial for the application of IPPM and summarises how the three cases relates to 
















1 4 No High 
Variant 
Creation 
Medium Medium  Very Static 
2 8 Yes Medium 
Prototype 
Level 
High Low Dynamic 
3 11 Yes Low 
Variant 
Creation 
High High Quite Static 
Table 2: Characteristics of case studies 
In terms of outcome of applying the IPPM it was clear that case 3 was the most appropriate case. 
Case 1 drowned in detailed product modelling, providing only limited value in a process setting 
that was quite simple and easy to cope with. Considering a product on a low maturity level was 
the main reason for the problems experienced in case 2. But case 3 seemed to possess a more 
appropriate mix of characteristics making the application of IPPM suitable and provided valuable 
insight. 
 
7. Discussion & Conclusion 
Engineering design processes are very often ill-defined, iterative, complex and very knowledge 
intensive. They can therefore be difficult to model in such a way that adequate insight into the 
processes is acquired. By integrating a product model into the development of engineering 
design processes, the authors believe a better understanding of the engineering activities will be 
acquired. This is the background for developing and applying the IPPM-methodology. 
 
However, to conduct interviews with several designers for all engineering tasks within an overall 
process is beyond doubt a time-consuming activity. And because of that it is important that 
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process modellers do some thorough considerations before applying a tool such as the IPPM. 
The IPPM provides valuable insight into what is actually taking place within engineering design 
processes by integrating a product model with the process model. But it also requires a 
substantial amount of resources to conduct such a study. By doing a preliminary assessment of 
an engineering design process with regards to the characteristics identified in this paper, the 
process modeller can significantly enhance the output of applying the IPPM.  
 
Based on the case studies conducted it has been possible to identify seven characteristics that 
have significant impact on the applicability of IPPM: Actors involved in process, whether the 
process is cross-disciplinary, level of detail included in analysis, maturity level of product, 
resource consumption within process, frequency of process and the nature of the process. In 
order to create maximum value when applying IPPM it is crucial to make sure the process is 
worthwhile putting effort into optimising. This is ensured if the frequency as well as resource 
consumption is high. Also it is essential that the coordination challenges are substantial, which is 
indicated by a high number of actors as well as whether the engineering tasks in question spread 
over several disciplines and departments. Furthermore, the process modeller should make sure 
that the maturity level of the product is rather high. Products on prototype level are hard to model 
as they continually develop causing the modelling task to extend significantly. Similarly, one 
should only address processes that are rather static. If the process flow is too unsettled the 
process modelling task can be too tedious. Finally it is very important to find an appropriate level 
of detail too include in the modelling task. Process modellers should be careful too capture what 
is decisive but also be cautious of not including too much detail as this might cause the analysis 
too drown in irrelevant information.    
 
To the knowledge of the authors no current methods for redesigning and developing engineering 
design processes do take into account the product features to be used in every process step. We 
therefore believe that our research on this matter could provide a contribution to process 
modelling theories, especially within the field of engineering design. Generating theory through 
action research is situation specific and incremental (Coughlan & Coghlan, 2002). This is also 
the case with the research at hand. However the belief is that a significant step from particular to 
general can be taken with this research, as the case company represents a typical engineering 
design company.  
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Existing literature on product portfolio complexity is mainly focused on cost related aspects. It is 
widely acknowledged that an increase in a company’s product portfolio will lead to an increase 
in complexity related costs such as order management, procurement and inventory. The objective 
of this article is to examine which other factors that might be affected when a company is 
expanding its product portfolio, if initiatives are not taken to accommodate this increase. 
Empirical work carried out in a large international engineering company having a market leader 
position confirms that cost is increased, but it is not the only factor affected. We can document 
that there is a tendency towards increasing lead times as well as a drop in on time delivery and 
quality for newly introduced product variants. This means that the company experiences a 
reduced ability to deliver on time while also receiving more quality related complaints for the 






Increases in variance are important for many reasons. It supports companies in attracting new 
customers and in creating differentiation from competitors’ products. The challenge is to offer 
the correct variance and how to control the variance. Too little variance will obstruct companies 
in developing their business, while too much variance will threaten to undermine the efficiency.  
 
When introducing new variants into a product portfolio it will most likely generate an increase in 
turnover. But it will at the same time lead to an increase in complexity related costs as multiple 
functions within the company such as development, engineering, production planning, sales and 
marketing need to deal with more variants. But cost might not be the only factor at stake. When 
complying with unique customer requests the company will have to initiate an engineering 
process, for which the lead time and quality of the outcome cannot be determined beforehand.   
 
It will be of significant value to document whether there exists a dependency between an 
expanding product program and increases in lead time as well as reduced on time delivery and 
quality, if initiatives are not taken to comply with the increasing product program.  
 
Companies whose main strategic focus is on market share might choose to launch new variants 
knowing that they will not be profitable, because by doing so they will maintain their market 
share and create market barriers for new competitors who wish to enter the market. In other 
words, cost is a price they are willing to pay. But if it can be documented that the lead time and 
quality are affected by increased complexity the company might need to reconsider. The price of 
delivering products too late which at the same time fail to meet customer expectations will 
probably lead to loss of customers and thereby a reduction of market share. It is therefore 
important that companies consider how to accommodate variance in their product portfolio.  
 
The scope of this article is narrowed to focus on whether there is interdependency between 
increases in product portfolios and cost, lead time, on time delivery and quality. Later work will 
then focus on how to accommodate increases in product portfolio. 
 
Data analysis has been carried out in a large international engineering company to investigate 
whether an expanding product program can lead to longer lead times, poor on time delivery and 
lower quality. The company is designing one-of-a-kind customer specific products and it is 
market leader within its industry.  
     
2. Theory 
Several theories have relevance for this study, and the most central will be presented shortly 
below. 
 
2.1 Mass customization 
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In the world of today’s competitive business there is an increasing demand for customized 
products, driving companies to constantly expand their offered product variety, often with the 
effect of introducing more complexity into the product families (Pine, 1993). Many companies 
are thereby experiencing increasing demands from their customers for the delivery of customized 
products that have almost the same delivery time, price and quality as mass-produced products. 
(Hvam, Mortensen and Riis, 2008). One way of complying with this is by engaging in mass 
customization. Mass customization is based on combining the efficiency of mass production with 
the differentiation possibilities of customization (Tseng and Piller, 2003).  
 
Recent research suggests that in order to achieve full benefits from mass customization a 
company needs to develop three key capabilities. An ability to identify the product attributes 
along which the customer needs diverge, an ability to reuse or recombine existing organizational 
and value chain resources, and an ability to help customers identify or build solutions to their 
own needs (Salvador, De Holan and Piller, 2009). 
 
2.2 Product architecture and modularization 
Many different definitions of a product architecture exists in literature. (Sanchez, 2000) argues 
that a product architecture is created when a new product design has been decomposed into its 
functional components and interface descriptions have been fully specified. The types of 
interfaces range from attachment- , transfer-, control and communication-, spatial-, to 
environmental interfaces. (Meyer and Lehnerd, 1997) describes the architecture as being the 
combination of subsystems and interfaces. They argue that every product has an architecture, and 
that the goal is to make that architecture common across many variants. (Ulrich, 1995) has the 
comprehension, that a product architecture is the scheme by which the functions of the product is 
mapped towards the physical components, thus defining the product architecture as the 
arrangement of functional elements, the mapping from functional elements to physical 
components and the specification of interfaces among these. (Harlou, 2006) describes a product 
architecture as a structural description of a product assortment, product family or a product. It 
consists of design units, standard designs and interfaces, where design units are characterized by 
being unique to each product, and standard designs characterized by being reused between one or 
several product families. In this definition a clear emphasis is put on the decision of reuse, 
adequate documentation and organizational ownership. 
 
Product modularity is closely related to the architecture term as well as mass customization. 
(Worren, Moore and Cardona, 2002) defines a modular architecture as a special form of product 
design in which loose coupling is achieved through standardized component interfaces, which 
enables the production of a large number of end items. In short, product modularity can be 
defined as the use of standardized and interchangeable components or units that enable 




2.3 Product complexity 
Product complexity describes the variety of and within the products or services you offer your 
customers. In general too much variety will be a burden both for the customers and the company, 
while too little variety will decrease the competitive advantage it can be to offer variety. It is 
often very difficult to find the right level of complexity and many companies suffer from the fear 
of having too little. Variety in products offering customers something they are willing to pay for 
is good complexity; variety that they will not pay for, or pay enough for is bad complexity. 
(Wilson, et al., 2010). Many firms are convinced that they maximize the fit between product 
offerings and customer desires when they increase their product variety, and that this allows 
them to maintain or even increase their market share. This might be the case but at the same time 
companies often experience lower performance of its internal operations when product variety 
increases (Salvador, Forza and Rungtusanatham, 2002)  
 
When creating variants of an existing product you achieve greater differentiation compared to 
your competitors. This might result in growth in sales but at the same time it will increase the 
product portfolio complexity as it is necessary to manage another product variant. It is therefore 
a balance, and the task of finding an optimal level of product complexity is difficult. The optimal 
level of complexity in a product portfolio can be described as achieved when the combination of 
diminishing sales return and increasing costs due to complexity are taken equally into account 
(Closs, Jacobs, Swink and Webb, 2008). 
 
2.4 Performance Measurement 
Performance measurement can be defined as the process of quantifying the efficiency and 
effectiveness of actions, while a performance measure can be defined as a metric used to 
quantify the efficiency and/or effectiveness of an action (Neely, Gregory and Platts, 2005). 
 
There are numerous reasons for using performance measurement, but common for all is that 
individual feelings and perceptions should be replaced with facts. Without performance 
measures, managers cannot really understand how their business work, the problems within 
them, and whether their attempts to improve performance is working as planned (Kaydos, 1999). 
Performance measurement can therefore be seen as an important precondition for making 
improvements. (Harbour, 1997) even claims that you cannot improve what you cannot or do not 
measure.      
 
Recent investigations carried out by (Davenport & Harris, 2007) showed that a consistent use of 
analytics and performance measurement have a great impact on business and financial 
performance. High performers are 5 times more likely to use analytics strategically compared to 





The hypothesis in this paper is that when expanding the product program it will lead to an 
increase in cost and lead time as well as a drop in quality for the new variants. The company will 
then experience a reduced ability to deliver on time while also receiving more complaints related 
to the new product variants. Or put differently, companies will experience lower costs, lower 
lead times, improved ability to deliver on time as well as higher quality for product variants that 
have been frequently designed. 
 
4. Introduction to Case Company 
The research for this article is carried out in a large international engineering company designing 
one-of-a-kind customer specific products. The company has no physical production but is only 
designing the products. They are the market leader within their industry and the primary strategic 
goal is to maintain this position. In order to fulfill this goal the company strives to win every 
order, even if it requires significant development and engineering work. They thereby also 
acknowledge that their profit on the short run might be reduced, but it is believed that if the 
market share is kept high potential competitors will have great difficulties in entering the market, 
which will secure high profit in the long run. This cannot be substantiated but the company has 
chosen this strategy and accepted the uncertainty that exists in terms of cost.  The objective is 
then to win every order by delivering customer specific, high quality products on time.   
 
Within the last years the market has gotten more diverse and more unique customer requests 
occur. This is reflected in the product program, which today is approximately twice the size as it 
was just 5 years ago. This has resulted in an increased pressure on the engineering departments 
as they are required to design considerable more new variants than earlier. The consequence has 
been a steep increase in the number of very customer specific product variants in the product 
program. Sales statistics show that more than 40 % of the product variants sold to the market has 
only been designed once or twice within the last decade. Nevertheless, the company strategy of 
complying with every customer request no matter how unique remains the same.  
 
It is a characteristic for the company that the sales department is quite decoupled from the 
engineering departments. The sales department is counseling and negotiating contracts with 
potential customers without showing too much consideration for potential engineering 
constraints and challenges. As mentioned above the company strives to win every order, 
regardless of how unique the request is from the customer. The belief is that the best way to 
satisfy the customer is to offer the most technically advanced solution or to comply with the 
customer’s request without trying to sway the customers towards choosing a product variant that 
is more frequently designed. The company fears that if an alternative variant is suggested to the 
customer, the customer will instead address a competitor and place the order there.  
 
At current time the customer is therefore not consistently informed of how unique the variant 
being requested is, and how often it is actually designed. The uncertainties that might exist 
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concerning development time and level of quality for new product variants are therefore not 
known by the customer. This means that the customer ordering a unique product variant is not 
given the opportunity of reconsidering whether another frequently designed variant should be 
selected instead.   
 
The company is using a modular based product platform. When introducing a new variant it 
doesn’t necessarily mean that all modules are new. On the other hand, two variants with the same 
designation are not completely alike either, as the products are specified in accordance with 
specific customer requests. Two customers asking for the same product might have different 
preferences requiring modification of the original design, thus resulting in design of new 
modules. When a substantial amount of orders has been made for a specific product there is a 
larger basis for reuse of modules for the specific product variant. So the more often a variant has 
been designed, the less new modules are needed in average to fulfill a new customer request. The 
modules differ significantly in size as well as the corresponding workload required for designing 
it. This analysis takes into account which new modules are designed for each specific order. 
 
5. Definition of Measurements 
In order to illuminate the hypothesis stated above, analysis has been carried out for following six 
measures: 
 
5.1 Number of design specifications made according to each product variant 
A design specification is a complete design of a product variant each consisting of approximately 
100-200 modules depending on which product variant is chosen. Two instances of the same 
product variant can have the same designation without all the modules are the same. But the 
functional properties remain the same and that is why the same designation is used. There are 
today 158 different active product variants in the product program. An active variant here 
signifies that a specific design of the variant has been made within the last decade. The measure 
will illustrate the diversity in the company’s product program according to how many variants 
are offered to the market as well as how often each of these variants are actually designed. 
 
5.2 Average % new modules made per design specification according to each product 
variant 
As mentioned above, a design specification consists of 100-200 modules. This measure tells in 
average how many of these modules are new in the design specification according to each 
product variant. The remaining modules are then reused from earlier design specifications.   
 
5.3 Average costs associated with designing new design specifications according to each 
product variant 
The costs associated with designing a new design specification is dependent on the number of 
new modules that need to be designed. But the kind of modules that need to be designed also 
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have great influence on the costs. This measure tells the average cost of working out design 
specifications according to each product variant.   
5.4 Average on time delivery of modules according to each product variant 
The modules in each design specification are delivered successively and there are different 
delivery deadlines for the different modules in each design specification. The measure reports 
how many modules in average are not delivered on time according to each product variant.  
 
5.5 Average lead time for new design specifications according to each product variant 
The lead time is here defined as the amount of engineering and development time that goes into 
designing the new modules needed for each design specification. The measure is dependent on 
how many new modules that need to be designed for the design specification as well which types 
of new modules are required. The lead time for designing new modules is then grouped 
according to which product variant they are intended for. The measure therefore tells us the 
average lead time for making a complete design specification according to each product variant.   
 
5.6 Average complaint related costs according to each product variant 
This measure is chosen as indicator for the quality of the designs made. The more complaint 
related costs that occur for a specific design specification the lower quality is the design 
specification assumed to have. The measure reports the average complaint related costs that 
occur per design specification according to each product variant.  
 
The approach for testing the hypothesis is now to relate the first measure, ‘Number of design 
specifications made according to each product variant’, according to the remaining five 
measures. It can thereby be tested whether it can be rendered probable that lower costs, lower 
lead time, improved ability to comply with delivery deadlines and higher quality occur for 
product variants, that have been designed frequently compared to the rarely designed product 
variants. 
 
6. Research method 
The data upon which the findings are based is drawn from the company’s PLM and ERP systems 
as well as internal company databases. The findings are therefore mainly quantitatively based. 
Some sources have existed for many years and contain data that has been registered elaborately 
for more than a decade. But other sources have not been established until 3 years ago. It has 
therefore not been possible to acquire data that could describe every single product variant with 
regards to all six parameters under investigation for a period of 10 years. This especially 
becomes evident when considering product variants that are rarely designed. If one design has 
been made only a few times within the last decade, it has in some cases not been possible to 
identify data describing the same variant in terms of for example on-time delivery. But 
nevertheless each finding is based on a significant amount of data including approximately 2.500 
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complete design specifications each including a set of modules, more than 45.000 newly 
designed modules and close to 7.500 complaints. 
 
A clear limitation for this article is that only data for one company has been analyzed. It is 
therefore only possible to investigate whether the hypothesis can be substantiated for the case 
company. In order to generically test the hypothesis, similar data analysis should be carried out 
in several other companies.  
 
7. Empirical data 
As mentioned above the data for this research is drawn from several systems. This paragraph will 
elaborate on the data foundation for each of the six measures used. The number of design 
specifications as well as the number of new modules made per design specification according to 
each product variant is based on data from the company PLM-system. For every module 
delivered to customers it is checked whether the module has figured in earlier design 
specifications. If not, the module is assumed to be a new module. 
 
The costs associated with design according to each variant are based on expenses registered as 
design costs from the company ERP-system. Each design department has declared their resource 
consumption for each design task. By grouping the design costs associated with each specific 
design specification across all departments, it has been possible to estimate the average costs 
associated with working out new design specifications according to each product variant. 
 
On time delivery of modules is based on internal task management databases containing 
customer expectations concerning lead times for different modules. This data is cross referenced 
with PLM-data stating when a design specification has been created and when the different 
modules are actually sent to the customers. The module is assumed to have been delivered on 
time, if the period between the creation of the design specification and the delivery date of the 
modules within the specification is shorter than stated in the task management databases. 
 
The average lead time for new design specifications according to each product variant is also 
based on PLM-data. Lead time for all modules has been registered as the period between the 
creation and the release time of the module. For each design specification it is then summed up 
what the total lead time is for all new modules figuring in the relevant design.  
 
The final measure, complaint related costs according to each product variant, is based on 
expenses registered in the ERP-system by warranty and maintenance employees in the company.  
 
8. Analysis 
Based on the data gathered it is possible to test the hypothesis of the article.   
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Each of the following plots has the same horizontal axis as well as primary vertical axis, to the 
left, designated ‘Designs made’. Along the horizontal axis, each product variant is shown 
arranged after how often the specific variant has been redesigned, with the most frequent furthest 
to the left. Along the primary vertical axis is then the actual number of redesigns illustrated by 
the blue columns for each product variant. 
 
The plots then differ with respect to the secondary vertical axis, to the right, where the following 
five parameters are outlined; average cost per design, average number of new modules per 
design, % of modules not delivered on-time, average lead time per design and average complaint 
related cost per design. For each parameter a linear tendency line is depicted in accordance with 
simple linear regression. These tendency lines will give indications of whether the hypothesis 
can be substantiated. Most numbers along the secondary axes have been indexed of 
confidentially reasons. 
 
Finding 1 basically shows the relation between how often a product variant is designed and what 
the average cost of designing the variant is. As an example of how to read the plots consider 
product variant 61, marked with a circle. It has been redesigned 7 times, which can be read from 
the primary vertical axis to the left, and the cost index is approximately 60, as indicated on the 
secondary vertical axis to the right. As expected, there is a tendency stating that product variants 
that are rarely designed are more expensive to design. 
  
Figure 1: Designs made and average cost per design according to product variant 
 Finding 2 illustrates how many new modules that in average are made each time a product 
variant is designed. It therefore states how good the company is to reuse modules for every 
product variant. As expected, only few new modules are required for product variants that are 
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bigger for rarely designed variants. This indicates that the uncertainty concerning how much 
design work that needs to be put into designing a product variant is greater for the infrequent 
variants.   
 
Figure 2: Designs made and % new modules in average according to product variant 
 
Finding 3 is showing the relationship between how often a variant has been designed and how 
many modules fail to meet the intended delivery deadline for each variant. The data is somewhat 
scattered but there is a tendency towards reduced ability to deliver modules on time for product 
variants that are rarely designed. As the data for the company’s ability to deliver on time has 
only been registered for 3 years there are some holes in the empirical foundation. It would be 
very interesting to repeat this analysis when more data has been gathered to see if the tendency 
will continue. Nevertheless finding 3 shows a quite clear tendency and it can be rendered 
probable that the ability to deliver on time is improved the more often a product variant has been 
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 Figure 3: Designs made and % modules failing to meet intended deadline according to product variant  
By combining the data foundation for finding 2 and 3 it becomes evident that there is a clear 
connection between the two. Analysis concerning on time delivery for new modules shows that 
47 % of the modules are not delivered on time, whereas modules that have been used before only 
fail to meet intended delivery in 16 % of the cases. The customer ordering a unique or rarely 
designed product variant will therefore have a considerably different perception of the 
company’s reliability compared to the customer ordering a frequently designed product variant. 
The reason for this deviation is that at current time the number of new modules needed for a 
specific order is not taken into account when determining delivery agreements. This is an 
undesirable situation and the company might need to reconsider their procedures on this matter.  
 
Finding 4 addresses the lead time according to each product variant. Again a rather clear 
tendency can be spotted indicating that product variants that are rarely designed have a 
significantly longer lead time compared to frequently designed variants. The reason for this can 
be found by again referring to finding 2 showing the amount of new modules needed for each 
product variant. Data analysis shows that for approximately 86 % of the module types, new 
modules have a longer lead time compared to reused modules. Thus, ordering a rare product 

















































































































































Designs Made & % Modules Failing to Meet On time Delivery according to 
Product Variant




Figure 4: Designs made and average lead time per design according to product variant 
This means that the customer ordering a more unique variant will experience a considerable later 
time of delivery. As it was noted earlier the delivery agreements are by default not influenced by 
which variant the customer is ordering. Therefore a customer will most likely have the same 
expectation concerning delivery time every time he or she is ordering a new product. But as 
finding 4 shows, the lead time differs from variant to variant, and the customer might experience 
ordering a product and then receive it significantly later compared to the last product ordered. 
This is unfortunate and will undoubtedly affect the customer’s perception of the company’s 
reliability in a negative direction. The hypothesis is thereby supported as lead time is higher for 
product variants rarely designed.  
 
The final finding addresses the complaint related costs according to each product variant.  Again 
the hypothesis is substantiated as the gathered data shows a tendency towards increased 
complaint related costs for product variants that are rarely designed. For these variants the 
company will experience increased costs in rectifying errors in the design while at the same time 
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Figure 5: Designs made and average complaint related cost per design according to product variant 
All in all the plots show the same tendency. Product variants that are rarely designed are likely to 
be more expensive to design, to require more new modules, to have a longer lead time, to exhibit 




Based on the findings the initial hypothesis can be substantiated. It is found that there are 
tendencies showing that the more often a product variant is designed the lower is the cost and 
lead time for designing it, the ability to deliver on time is improved and the complaint related 
cost for the given product variant is lower.  
 
As the situation is today the company strives to win every order by designing exactly the product 
the customer is requesting delivered on time and in highest quality. But finding 3-5 reveals that 
they are not completely successful in doing so. The belief is that by complying with every unique 
customer request the company will get the most satisfied customers. But if the customer 
experience a longer lead time and a poorer quality, the customer is unlikely to be completely 
satisfied. 
 
The company’s main objective of maintaining or expanding the market share is understandable. 
But the company should be careful that they in their pursuit of fulfilling every unique customer 
request, do not undermine the very same thing they are trying to achieve. They should therefore 
consider distinguishing between product variants that can be regarded as standard products and 
variants which are more unique. When customers then order product variants that are rarely 
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the customer of the consequences, in terms of lead time and quality that are likely to occur. If the 
customer has been presented to these issues up front, the level of dissatisfaction occurring if 
modules are delivered late and are in inadequate quality, is likely to be considerably lower. 
Another scenario could be that the customer decides to choose a different more common product 
variant, if lead time and quality is of highest importance. This will also be beneficial for the 
company as the cost of designing these frequently occurring variants are shown to be lower.  
 
As mentioned earlier there are many product variants that have only been designed once or twice 
within the last decade. A potential error in this research is that characteristics for the period in 
which the design is made, is not taken into consideration. One design might have been made at a 
time where the overall workload in the company has been very high. A long lead time will then 
not necessarily mean that a lot of working hours has been put into designing the variant. It could 
just be an expression of general bustle where many orders are processed at the same time.    
 
A clear limitation of this article is that the findings are based on data from one company only. It 
can therefore not be concluded whether the findings can be generalized. The plan is to expand 
the study to include at least five more comparable companies to test the hypothesis on a wider 
scale. If similar tendencies can be found, the validity of the findings will be improved 
considerably. Another aim of the future work will also be to get insight into how engineering 
companies could actually deal with increases in their product programs. Are they aware of the 
consequences and how do they try to minimize the undesirable outcomes? Three dimensions will 
then be evident to address; people, processes and tools. Could the solution be to simply hire more 
people? Or should processes be improved to better comply with the increasing portfolio? Would 
it for example be suitable for companies to divide their design processes into at least two main 
tracks? One track to take care of the standard requests and typical design work and another track 
dealing with very customer specific and unprecedented requests. Or would it be better to apply 
new tools and technology to assist the companies in accommodating and controlling the 
increasing variance? And how are the opportunities for combining these? These are all questions 
that are highly relevant, and which will be addressed in our future research. 
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Abstract 
Introducing modularity in product development as a mean for dealing with increasing levels of 
variance within product portfolios has been widely and successfully applied by many companies. 
It is however important to acknowledge that challenges related to product portfolio variance will 
not disappear after introducing modularity. A new type of variance on modular level is likely to 
develop over time. 
Empirical work carried out in a large international engineering company designing customer 
specific products confirms that increasing levels of variance within module portfolios can lead to 
reduced performance according to crucial key performance indicators. The findings illustrate the 
importance of recognising the potential trade-off when continually complying with unique 
customer requests. The paper contributes with a detailed insight into a company’s competitive 
performance trade-off on a modular level after introducing mass customisation. The paper also 
adds a dimension to existing survey-based findings on the potential trade-offs. 
 
Keywords: Product Modularity, Product Architecture, Mass Customisation, Product Portfolio 
Analyses with Respect to Modularity, Product Development, Metrics for Modularity, 




Many companies are currently experiencing increasing demands from their customers for the 
delivery of customised products that have almost the same delivery time, price and quality as 
mass-produced products. This puts pressure on the companies and often results in significant 
increases in product variants offered by those companies. To offer the right level of variance and 
to control it, is however a challenge. Too little variance will obstruct companies in developing 
their business, while too much variance will threaten to undermine the efficiency. 
 
Mass customisation and product modularity have often been seen as a way of complying with 
such increases in variance. By establishing a modular product range, customised products can be 
made by selecting and combining different standard modules in various ways. Thereby, 
companies can increase the externally offered product variance without increasing the internal 
variance equally (Hvam et al, 2008). But this does not mean that the internal variance is static. 
While internal variance might develop at a slower pace for a modular product program compared 
to a non-modular, it is important to acknowledge that internal variance will still increase, if the 
company continues to comply with increasingly unique customer requests.  
 
Several scholars have claimed that introducing mass customisation will eliminate the trade-off 
between customisation and other competitive priorities (Pine et al, 1993; Tu et al, 2001). Jacobs 
et al. (2007) also state that modularity positively affects competitive performance for parameters 
such as cost, flexibility and cycle time. However, in recent years more studies have started to 
emphasise that introducing mass customisation is not free, and companies are likely to 
experience a trade-off in performance related to parameters such as lead-time and cost. Squire et 
al. (2006) found that increasing levels of customisation negatively impacts the manufacturing 
costs and delivery times, whereas quality and delivery reliability were not significantly affected. 
Åhlström and Westbrook (1999) found major trade-offs to be costs and on time delivery 
performance and (Filippini et al, 1998) more generally concluded that trade-offs between 
different types of performance will occur with increasing customisation. This paper joins that 
research stream in examining the trade-offs or costs of customising. 
 
In order to comply with the continuing demand for customised variants, the product architecture, 
upon which the modular product range is based, might need to be expanded with new module 
classes to be able to fulfil the ever increasing functionalities required by the market. This rise in 
module classes is likely to increase over time and it is important to acknowledge that introducing 
a modular product program does not completely remove the limit for how much variance a 
company can control. It merely pushes it. Instead of product portfolio complexity companies will 
experience module portfolio complexity. 
 
Within the area of product portfolio complexity management there has in recent years been an 
increasing focus on streamlining the offered product range by critically assessing the variance 
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that is not contributing to profit. It is still however quite unexplored how to assess different 
dimensions of competitive performance of modular product programs (Jacobs et al, 2007).  
 
When introducing new modules and module classes it will be possible to offer new customised 
configurations of a product, which will most likely generate an increase in turnover. But at the 
same time it might lead to an increase in complexity related costs as multiple functions within 
the company such as development, engineering, production planning, sales and marketing need 
to deal with more module variants. And cost might not be the only factor at stake. When 
complying with unique customer requests the company will have to initiate a development 
process, for which the lead time and quality of the outcome cannot be determined beforehand. 
Previous analyses carried out by (Nielsen and Hvam, 2011) revealed that an expanding product 
portfolio led to increases in cost and lead time while reducing the quality as well as the on time 
delivery performance for very customer specific product variants being rarely sold. Such 
occurrences can be very unfortunate for companies seeking to attract customers by complying 
with unique requests. Obviously it will increase the customers feeling of satisfaction when 
unique requirements are met by the company. However, it is likely that this satisfaction will 
decrease significantly if the end product is delivered too late and in a poor quality.  
It will be of significant value to document whether the same tendencies also exist on modular 
level. Can it be documented whether an expanding modular product program leads to increases 
in cost, lead time as well as reduced on time delivery and quality, if initiatives are not taken to 
comply with the increasing amount of module classes? The scope of this article is therefore to 
analyse product portfolios with respect to modularity and to suggest metrics for assessing the 
performance of a modular product program.  
 
This paper contributes with increased empirical research in the area of mass customisation within 
operations management, as called for by scholars such as (Tu et al, 2001) and (Squire et al, 
2006). The paper also contributes to the ongoing discussion of whether trade-offs exist between 
customisation and performance. It more specifically supplements the current body of literature 
exploring the trade-off which is mainly based on surveys (Jacobs et al, 2007; Squire et al, 2006; 
Åhlström and Westbrook, 1999; Filippini et al, 1998). Squire et al. (2006) explicitly call for 
longitudinal work as well as triangulation between quantitative and qualitative in the area. The 
findings in this paper are based on actual data found in the case company’s PLM-system, and are 
not subject to subjective interpretation from respondents. The level of detail within this paper is 
also very high as it is not just assessing the overall performance of a company. It addresses the 
performance of the individual module classes within the product architecture applied by the case 
company. 
 
Data analysis has been carried out in a large international engineering company to investigate 
whether an expanding module portfolio can lead to higher costs, longer lead times, poor on time 
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delivery performance and lower quality. The company is designing one-of-a-kind customer 
specific products and is applying a well-established modular product architecture.  
 
Literature Review 
The study at hand is positioned in the cross field between modularity and mass customisation on 
the one side and complexity management and performance measurement on the other. Linking 
these theories allows for assessment of performance and complexity related issues when 
introducing modularity into product portfolios. 
 
Mass Customisation 
Mass Customisation basically means producing goods and services to best meet individual 
customer needs with near mass production efficiency (Zhang & Tseng, 2007; Bettig & 
Gershenson, 2010). The objective is to combine the efficiency of mass production with the 
differentiation possibilities of customisation (Tseng & Piller, 2003). Mass Customisation is 
therefore often considered suitable for complying with the increasing demands for customised 
products, which drives companies to constantly expand their offered product variety (Pine, 
1993). However, in recent years more studies have started to emphasise that introducing mass 
customisation is not free, and companies are likely to experience a trade-off in performance 
related to parameters such as lead-time and cost (Squire et al, 2006; Åhlström and Westbrook, 
1999). 
 
Mass Customisation is based on two central principles (Hvam et. al., 2008). The product range 
being offered should be modular so customised products can be offered by combining the 
modules in different ways. The other principle is that configuration systems should be used to 
support the tasks involved in the customer-oriented business processes related to the 
specification of the products.  
 
Product Architecture & Modularisation 
Understanding the architecture of a product is key for introducing modularity, as it basically 
describes the product’s structure and composition, and will support the process of decomposing 
the product into modules. Many different definitions of product architecture exist in literature. 
Sanchez (2000) argues that a product architecture is created when a new product design has been 
decomposed into its functional components and interface descriptions have been fully specified. 
The types of interfaces range from attachment-, transfer-, control and communication-, spatial-, 
to environmental interfaces. Meyer and Lehnerd (1997) describe the architecture as being the 
combination of subsystems and interfaces. They argue that every product has an architecture, and 
that the goal is to make that architecture common across many variants. Ulrich (1995) has the 
comprehension, that a product architecture is the scheme by which the functions of the product is 
mapped towards the physical components, thus defining the product architecture as the 
arrangement of functional elements, the mapping from functional elements to physical 
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components and the specification of interfaces among these. Harlou (2006) describes a product 
architecture as a structural description of a product assortment, product family or a product. It 
consists of design units, standard designs and interfaces, where design units are characterised by 
being unique to each product, and standard designs characterised by being reused between one or 
several product families. In this definition a clear emphasis is put on the decision of reuse, 
adequate documentation and organisational ownership. 
 
A product architecture can be visualised by applying the Product Variant Master modelling 
technique, PVM, (Hvam, 2001; Hvam and Jensen, 2007). The technique provides an overview of 
the product range offered by a company and illustrate how the products can vary. The tool has its 
basis in object oriented modelling, and simply put, it can be said that a PVM contains a 
description of the company’s product range and the associated knowledge (Harlou, 2006). 
A PVM consists of two parts, see Figure 1.  
 
 
Figure 1: Product Variant Master 
The left hand side of the model describes the product’s generic structure, and is called the ‘part-
of’-structure. It contains the modules, components and parts, generally referred to as module 
classes, which appear in the entire product family. The right hand side of the PVM, called the 
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‘kind-of’-structure, describes how the individual modules and parts can appear in several 
variants. The ‘part-of’ and ‘kind-of’-structures are analogous to the structures of aggregation and 
generalisation/specialisation within object oriented modelling. Further information on the PVM-
method can be found in (Harlou, 2006; Hvam et al. 2005). 
 
Product modularity is closely related to the term product architecture as well as to mass 
customisation. Worren, Moore and Cardona (2002) defines a modular architecture as a special 
form of product design in which loose coupling is achieved through standardised component 
interfaces, which enables the production of a large number of end items. In short, product 
modularity can be defined as the use of standardised and interchangeable components or units 
that enable configuration of a wide variety of end products (Schilling, 2000).  
 
Complexity Management 
Complexity management typically has a strong focus on the management of product variants. It 
describes the variety of and within the products or services you offer your customers. In general 
too much variety will be a burden both for the customers and the company, while too little 
variety will decrease the competitive advantage it can be to offer variety (Tanner, 2009). It is 
often very difficult to find the right level of complexity and many companies suffer from the fear 
of having too little. Wilson et al. (2010) argues that variety in products offering customers 
something they are willing to pay for is good complexity. Bad complexity is however variety that 
customer will not pay for, or pay enough for. Many firms are convinced that they maximise the 
fit between product offerings and customer desires when they increase their product variety, and 
that this allows them to maintain or even increase their market share. This might be the case but 
at the same time companies often experience lower performance of its internal operations when 
product variety increases (Salvador et al. 2002).  
 
When creating variants of an existing product you achieve greater differentiation compared to 
your competitors. This might result in growth in sales but at the same time it will increase the 
product portfolio complexity as it is necessary to manage another product variant. It is therefore 
a balance, and the task of finding an optimal level of product complexity is difficult. Closs et al. 
(2008) argues that the optimal level of complexity in a product portfolio can be described as 
achieved when the combination of diminishing sales return and increasing costs due to 
complexity are taken equally into account. 
 
Focusing on costs and on the product as the only source of complexity is however somewhat 
narrow. Increasing complexity within a product portfolio is likely to induce complexity into the 
processes dealing with the products. Adopting a wider perspective on complexity is suggested by 
other scholars such as (Albers & Braun, 2011) who emphasise the need for researching the 
complex relationship that exists between product and process. Lindemann et al. (2009) also 
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introduces the term structural complexity management, which places a holistic perspective on the 
mutual complexity that exists between the market, product, process and organisation. 
 
Performance Measurement 
Performance measurement can be defined as the process of quantifying the efficiency and 
effectiveness of actions, while a performance measure can be defined as a metric used to 
quantify the efficiency and/or effectiveness of an action (Neely et al. 2005). 
 
There are numerous reasons for using performance measurement, but common for all is that 
individual feelings and perceptions should be replaced with facts. Without performance 
measures, managers cannot really understand how their business work, the problems within 
them, and whether their attempts to improve performance is working as planned (Kaydos, 1999). 
Performance measurement can therefore be seen as an important precondition for making 
improvements. (Harbour, 1997) even claims that you cannot improve what you cannot or do not 
measure.      
 
Making use of performance measurement has great potential. Recent investigations carried out 
by (Davenport and Harris, 2007) showed that a consistent use of analytics and performance 
measurement have a great impact on business and financial performance. High performers are 5 
times more likely to use analytics strategically compared to low performers.  
 
Within the area of New Product Development scholars such as (Graner and Mißler-Behr, 2012) 
have been researching how to improve performance of a company’s ability to innovate. 
However, the effects of product modularity on various dimensions of competitive performance 
do not seem to have been thoroughly investigated (Jacobs et al, 2007). 
 
Research Setting 
The research for this article is carried out in a large international engineering company designing 
one-of-a-kind customer specific products within the heavy engineering industry. The company 
has no physical production but is only designing the products. Other companies then acquire a 
licensee to manufacture the products being designed by the case company. They are the market 
leader within their industry and the primary strategic goal is to maintain this position. In order to 
fulfil this goal the company strives to win every order by delivering customer specific, high 
quality products on time, even if it requires significant development and engineering work. The 
belief is that the best way to satisfy the customer is to offer the most technically advanced 
solution or to comply with the customer’s request without trying to sway the customers towards 
choosing a product variant that is more frequently designed. The company fears that if an 
alternative variant is suggested to the customer, the customer will instead address a competitor 




Furthermore, within the last years the market has gotten more diverse and more unique customer 
requests occur. The consequence has been a steep increase in the number of very customer 
specific product variants offered by the company. This is clearly reflected in the product 
program, which today is approximately twice the size as it was just 5 years ago.  
 
The strategic choice of complying with every unique customer request combined with a growing 
diversification of market requests drive the company to increase the variance offered to the 
market, which again enhances the complexity-related challenges faced by the company. It is not 
thoroughly investigated what the price is for this increasing complexity. The engineering 
departments have however experienced an increased pressure as they are required to design 
considerably more new variants than earlier.  
 
The company has implemented a modular based product architecture, which allows for reuse of 
modules across specific orders. Every time an order is placed a configuration process is taking 
place. During this configuration it is identified which modules can be reused and which have to 
be designed in accordance with the customer requests for the specific order. Thus when 
complying with a unique customer request, it rarely means that all modules are new. The 
modules are delivered successively to the licensee companies whenever they are fully designed.  
The architecture currently consists of 71 module classes each containing a library of already 
made modules from previous orders. The number of existing modules in each module class 
differs for several reasons. For one, the requirements for variance within each class are different. 
In some classes modules can be used for several product variants, whereas for other classes each 
product variant needs a unique module. Furthermore, all classes are not necessarily present in all 
product variants. Some variants may contain a module from all 71 classes, whereas other variants 
might be composed of only 60 modules, or even less. One explanation of this is the size and 
complexity of the individual customised product. Some products are simply larger or more 
advanced and therefore more modules are needed to specify the full product. Another 
explanation is that the product architecture at times is expanded to be able to cover new product 
variants and features required by the market.  
 
A simple conceptual illustration of the product architecture using the PVM-modelling technique 




Figure 2: Subset of the case-company product architecture 
When a substantial amount of similar products has been designed there is a larger basis for reuse 
of modules for the specific product variant. So the more often a product variant has been 
designed, the less new modules are needed in average to fulfil a new customer request. However 
as stated earlier the company is experiencing an increasing demand for customer specific 
variants urging them to continually design new modules and expand the product architecture.  
 
Research Method 
The data upon which the findings are based is drawn from the company’s PLM-system as well as 
internal company databases. The findings are therefore mainly quantitatively based. Some 
sources have existed for many years and contain data that has been registered elaborately for 
more than a decade. But other sources have not been established until a few years ago. It has 
therefore not been possible to acquire sufficient data that could describe every single module 
class with regards to all parameters under investigation. But nevertheless the findings are based 
on a significant amount of data including approximately 23.000 modules. 
 
The research is carried out as a single case study, which can affect the validity, reliability and 
generalising potential of the study. Context-dependent knowledge gives this type of science a 
basic limitation when generalising the conclusions made on the basis of a single experiment 
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(Smith, 2006). However (Gummeson, 1991) contends it is possible to generalise from a very few 
cases, or even a single case, if the analysis has captured the characteristics of the phenomena 
being studied.  
 
The authors have had free access to detailed data within the company allowing an in depth 
analysis. The internal validity, which concerns the extent to which the research findings 
accurately represent what is really happening, is therefore assessed to be high. A tendency that 
often gets even stronger when considering single case studies (Voss et al. 2002). As the 
empirical data is drawn from the company PLM-system, the study is quite objective. The 
reliability concerning whether anyone would get the same results as you if they were to repeat 
the research in the same setting is therefore considered high. The authors furthermore believe 
that the case company represents a typical engineering company designing customer specific 
products. However, it is a clear limitation that only data for one company has been analysed. The 
external validity of the findings, which concerns whether the results are valid in a similar setting 
outside the studied objects, is therefore more questionable (Karlsson, 2009).   
 
Hypotheses 
Modularity has for many companies been a means of dealing with increasing variance in a 
product portfolio. By applying the principles of mass customisation companies have sought to 
improve their process efficiency and reduce lead time and costs for delivering customised 
products (Bare & Cox, 2008). However it might also be valuable to consider which level of 
modular variance to offer. By measuring the performance of the modular product program we 
will get further insight into how much variance we can offer without reducing our performance.  
Four hypotheses, H1-H4, each addressing the performance indicators cost, quality, lead-time and 
on-time delivery are therefore developed. 
 
H1: Expanding the number of module classes will lead to an increase in cost. 
H2: Expanding the number of module classes will lead to a drop in quality. 
H3: Expanding the number of module classes will increase the lead-time. 
H4: Expanding the number of module classes will lead to a drop on-time delivery performance. 
 
The included metrics have been chosen for two reasons. Much of the trade-off literature focuses 
on exactly these competitive priorities (Da Silveira and Slack 2001). Several other trade-offs 
exist, but the chosen ones are widespread in literature and therefore deemed of particular interest. 









Number of modules designed according to each module class 
As stated earlier there are today 71 different active module classes in the product architecture. 
Within each class it differs how many modules that have been designed. It depends on whether 
the module class represents a fundamental building block of the product which is included in 
every variant, or whether it represents a more peripheral component or functionality only 
included in certain product variants. The measure therefore illustrates how many classes that 
exist in the product architecture as well as how many modules within each of these classes that 
have actually been designed. 
 
Average costs associated with designing new modules according to each module class 
The modules differ significantly in size as well as the corresponding workload required for 
designing it. This measure tells the average internal cost of designing modules according to each 
module class.  
 
Module revisions per module design according to module class 
This measure is chosen as indicator for the quality of the design of the individual modules. Every 
time a critical flaw is identified for a module a so-called action code is issued. This leads to a 
revision of the module and possible a recall of already dispatched modules. The more revisions 
that occur for a specific module class the lower is the average quality of the modules belonging 
to this class assumed to be. This measure reports the average number of revisions made per 
module released according to each module class. 
 
Average lead time for new modules according to each module class 
The lead time is the time from the company receives the order until a module is sent to the 
customer. The case company sends the different modules whenever they are done. The lead time 
for a single module is therefore not equal to the lead time of the complete order. This measure 
tells the average lead time for every module according to each module class.  
 
Average on time delivery of modules according to each module class 
As stated above, the modules for each order are delivered successively and there are different 
delivery deadlines for the different modules. The measure reports how many modules in average 
that are not delivered on time according to each module class.  
 
The approach for testing the hypotheses is now to relate the first measure, ‘Number of modules 
designed according to each module class’, to the remaining four measures. This basically means 
to relate the module class index (ranging from 1 to 71) to the remaining four measures.  It can 
thereby be tested whether and to which extent lower costs, lower lead time, improved ability to 
comply with delivery deadlines and higher quality occur for modules within classes appearing 





Based on the data gathered it is possible to test the hypotheses of the article. Each of the 
following plots has the same horizontal axis as well as primary vertical axis, to the left, 
designated ‘Modules Designed’. Along the horizontal axis, every module class is shown 
arranged after how many modules that has been designed within each class, starting with the 
most frequent furthest to the left. Along the primary vertical axis is then the actual number of 
modules designed illustrated by the blue columns for every module class. 
 
The plots then differ with respect to the secondary vertical axis, to the right, where the following 
four parameters are outlined; average cost per module, module revisions per module design, 
average lead time per module and modules not delivered on-time. The data for these parameters 
are represented by the square data points. For each parameter a linear tendency line is depicted in 
accordance with simple linear regression. These tendency lines will give indications of whether 
the trade-offs addressed in the hypotheses are occurring. Please note that all numbers along the 
secondary axes have been indexed because of confidentiality. Regression coefficients for the 
tendency lines as well as correlation coefficients for the variables included in the analysis can be 
found in Table 1. Two-tailed statistical significance tests were conducted and associated p-values 
can also be found in Table 1. 
 
Variable Regression Coefficient, α Correlation Coefficient, r 
Cost 0.18 0.17 * 
Revisions (Quality) 0.67 0.47 *** 
Lead Time 0.16 0.20 ** 
On Time Delivery 0.18 0.19 * 
* P < 0.2     ** P < 0.1     *** P < 0.01 
Table 1: Regression and correlation coefficients 
Finding 1 (see Figure 3) basically shows the relation between every module class (and implicitly 
how many modules that have been designed within each class) and what the average cost of 
designing a module variant within the class. As an example of how to read the plots consider 
module class 27, marked with a circle. Modules within this class have been designed 222 times, 
which can be read from the blue column above the number 27 and the primary vertical axis to the 
left. The cost index, equal to 33, is indicated by the red square data point above the number 27, 
and the value can be found on the secondary vertical axis to the right. The tendency line here 
reveals that there is a rather slight tendency (α=0.18) towards that modules within classes 
appearing less frequently are more costly to design. The correlation coefficient equal to 0.17 
does however suggest that the strength of the linear relationship between module class and cost 
is rather weak. Furthermore the correlation is significant at the level p < 0.2 suggesting some 




Figure 3: Module Class vs. Average Cost per Module Index 
Finding 2, see Figure 4, illustrates an index for the number of module revisions that are made per 
module designed according to each module class. For instance consider the last module class 71. 
For the modules in this class the index is approximately 100 indicating that the company is 
having problems designing modules in sufficient quality within this class. The regression 
coefficient equal to 0.67 reveals that considerable more revisions are needed for module classes 
being rarely included in the product. A correlation coefficient value of 0.47 (p < 0.01) 
furthermore suggests a rather strong linear dependency between module class and the revision 
index. As expected, only few revisions per module design are occurring for classes with modules 
that are frequently designed. The tendency is very clear and it is worth noticing that the 
dispersion of data is bigger for rarely designed modules. 
 
 
Figure 4: Module Class vs. Module Revisions per Module Design Index 
Finding 3 can be found in Figure 5. The plot addresses the lead time for modules according to 











































Finding 1: Average Cost per Module Index




















































Finding 2: Module Revisions per Module Design Index
Modules Designed Module Revisions per Module Designed Index Linear (Module Revisions per Module Designed Index)
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modules in classes that are rarely designed, in average only have slightly longer lead time 
compared to modules in classes frequently designed. The correlation between the two variables 
(r=0.20, p < 0.1) is also low suggesting a rather weak linear dependency between module class 
and lead time.  
 
 
Figure 5: Module Class vs. Average Lead Time per Module Index 
Finding 4 in Figure 6 is showing the relationship between module class and how many modules 
that fail to meet the intended delivery deadline for each class. The data is quite scattered (r=0.19, 
p < 0.2) and the positive regression coefficient (α=0.18) of the tendency line is primarily due to 
three module classes for which the company has severe delivery performance issues. It is evident 
that there are a few holes in the data for this finding. The reason for this is that the on time 
delivery performance has only been registered for 1 year. For some classes modules have simply 
not been designed within that year, leaving holes in the empirical data which becomes apparent 
in the plot. Nevertheless, there is a slight tendency towards reduced ability to deliver modules on 













































Finding 3: Average Lead Time per Module Index




Figure 6: Module Class vs. % Modules Not Delivered On Time Index 
All in all the plots all exhibit an increasing tendency. Module classes containing fewer modules 
are likely to be more costly to design, to be of poorer quality, to have a longer lead time and to 
exhibit a more frequent failure to meet delivery deadlines. All four hypotheses can therefore to 
some extent be substantiated. However the regression and correlation coefficients for the 
parameters cost, lead time and on time delivery, addressing hypotheses H1, H3 and H4, are 
rather low suggesting a somewhat weak relation between the variables with quite low negative 
impact. The statistical significance levels for these findings are also somewhat high adding some 
uncertainty to the findings related to those parameters. The findings related to the quality 
parameter are rather significant, though. The analyses suggest that there exist a dependency 
between module classes being rarely included in the product and the number of revisions needed 
for modules designed in those classes, which provides rather strong support for hypothesis H2. 
 
Discussion & Conclusion 
Based on the findings the hypotheses can only be substantiated to some extent. It is found that 
there are tendencies showing that modules in classes that are rarely designed in average have a 
higher cost and lead time for designing them while the ability to deliver on time is reduced and 
the number of revisions per module design is increasing. Especially the quality performance 
parameter is showing a strong tendency, while performance related to cost, lead time and on time 
delivery seem somewhat less affected.  
 
The findings thereby support similar trade-off studies in the claim that customisation is not free. 
Companies are likely to experience a trade-off in performance related to parameters such as lead-
time and cost when increasing their customisation even through a modular based product 
program. The specific results do however deviate somewhat as earlier studies pointed out costs 
and lead time as the performance parameters experiencing the most significant negative impact 















































Finding 4: Modules Not Delivered On Time Index
Modules Designed Modules Not Delivered On Time Index Linear (Modules Not Delivered On Time Index)
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negative impact but of smaller magnitude. Instead the level of quality is found to be the biggest 
trade-off. 
 
The company strategy is to win every order by customising their products in accordance with the 
customer requests and to deliver those products on time and in highest quality. But the findings 
reveal that they are not completely successful in doing so. The belief is that by complying with 
every unique customer request the company will get the most satisfied customers. But if the 
customer experiences a longer lead time and a poorer quality, the customer is unlikely to be 
completely satisfied. The company’s main objective of maintaining or expanding the market 
share is understandable. But the company should be careful that they in their pursuit of fulfilling 
every unique customer request, do not undermine the very same thing they are trying to achieve. 
Mass customisation and the introduction of modular product programs are by many considered 
efficient strategies for dealing with increasing levels of variance within product portfolios. 
However the research at hand indicates that increasing levels of variance within module 
portfolios also can lead to reduced performance according to crucial key performance indicators. 
This does by no means suggest that modularisation is a poor strategy. But it implies that we 
should be aware that challenges related to product portfolio variance do not simply disappear 
after implementing product modularity. A new type of variance on modular level is likely to 
develop over time, and this development should be monitored as it will enable companies to 
comprehend the consequences of expanding their modular product program.  
 
In order to ensure high performance among all module classes within the modular product 
program one could choose to fix the product architecture and be cautious about expanding and 
adapting it to emerging market needs. This can however be strategically unwise as continual 
adaptation to customer needs might be critical for continual success. How to deal with the 
increasing variance should be carefully assessed by every company ensuring accordance with 
overall objectives. And this research suggests that an evident support for the assessment could be 
obtained through performance measurement of the modular product program.  
 
The paper at hand is a contribution to the literature on trade-offs between customisation and 
performance. It triangulates the findings made by several survey-based studies with a concrete 
quantitative and detailed analysis of the performance of a modular product program. Especially 
the level of detail included in this paper adds to the existing body of literature as the study is not 
just assessing the overall performance of a company. It actually addresses the performance of the 
individual module classes within the product architecture applied by the case company. 
 
A clear limitation of this article is that the findings are based on data from one company only. 
We therefore need to be cautious when concluding whether the findings can be generalised. If 
similar tendencies can be found in other companies, the external validity of the findings will be 
improved considerably. The authors do however believe that the case company represents a 
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typical engineering company designing customer specific products, which supports the validity 
of the findings. Furthermore, the free access to detailed data provided to the authors strengthens 
the validity of the findings. 
 
The scope for this article has been to illustrate the value of carrying out performance analyses for 
product portfolios with respect to modularity. An evident suggestion for further work would then 
be to investigate how companies could actually deal with increases in variance in their modular 
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